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Plaintiff, AFFIDAVIT OF EDWARD J. 
vs. 
BRN DEVELOPMENT, INC., an Idaho corporation, 
BRN INVESTMENTS, LLC, an Idaho limited liability 
company, LAKE VIEW AG, a Liechtenstein company, 
BRN-LAKE VIEW JOINT VENTURE, an Idaho 
general partnership, ROBERT LEVIN, Trustee for the 
ROLAND M. CASA TI F AMIL Y TRUST, dated June 
5, 2008, RYKER YOUNG, Trustee for the RYKER 
YOUNG REVOCABLE TRUST, MARSHALL 
CHESROWN a single man, IDAHO ROOFING 
SPECIALIST, LLC, an Idaho limited liability 
company, THORCO, INC., an Idaho corporation, 
CONSOLIDATED SUPPLY COMPANY, an Oregon 
corporation, INTERSTATE CONCRETE & ASPHALT 
COMP ANY, an Idaho corporation, CONCRETE 
FINISHING, INC., an Arizona corporation, 
WADSWORTH GOLF CONSTRUCTION 
COMPANY OF THE SOUTHWEST, a Delaware 
corporation, THE TURF CORPORATION, an Idaho 
corporation, POLIN & YOUNG CONSTRUCTION, 
INC., an Idaho corporation, TAYLOR 
ENGINEERING, INC., a Washington corporation, 
PRECISION IRRIGATION, INC., an Arizona 
ANSON 
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corporation and SPOKANE WILBERT VAULT CO., a 
Washington corporation, d/b/a WILBERT PRECAST, 
Defendants, 
And 








ACI NORTHWEST, INC., an Idaho corporation; 
STRATA, INC., an Idaho corporation; and 









16 AMERICAN BANK, a Montana banking corporation, 
BRN DEVELOPMENT, INC., an Idaho corporation, 
BRN INVESTMENTS, LLC, an Idaho limited liability 
company, LAKE VIEW AG, a Liechtenstein company, 
BRN-LAKE VIEW JOINT VENTURE, an Idaho 
general partnership, ROBERT LEVIN, Trustee for the 
ROLAND M. CASA TI F AMIL Y TRUST, dated June 
5, 2008, RYKER YOUNG, Trustee for the RYKER 
YOUNG REVOCABLE TRUST, MARSHALL 
CHESROWN a single man, THORCO, INC., an Idaho 
corporation, CONSOLIDATED SUPPLY COMPANY, 
an Oregon corporation, THE TURF CORPORATION, 
an Idaho corporation, WADSWORTH GOLF 
CONSTRUCTION COMPANY OF THE 
SOUTHWEST, a Delaware corporation, POLIN & 
YOUNG CONSTRUCTION, INC., an Idaho 
corporation, TA YLOR ENGINEERING, INC., a 
Washington corporation, and PRECISION 
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STATE OF IDAHO ) 
2 
):SS 
COUNTY OF KOOTENAI ) 
3 
EDWARD J. ANSON, being first duly sworn, on oath, deposes and says: 
4 
5 
That I am the attorney for Defendants Wadsworth Golf Construction Company of th 
6 Southwest, The Turf Corporation, and Precision Irrigation, Inc. 
7 That I make this affidavit upon my personal knowledge. 
8 That attached hereto as Exhibit 1 is a true and correct copy of pages 13 and 14 of the 
9 
deposition of Kyle Capps taken in this matter on March 8, 2010. 
10 
I I 
That attached hereto as Exhibit 2 is a true and correct copy of Exhibit 1 to the deposition 
12 of Steven Harrell taken in this action on November 18, 2009. 
13 That attached hereto as Exhibit 3 is a true and correct copy of pages 25-26 of the 
14 
deposition of Kyle Capps taken in this matter on March 8, 2010. 
15 
That attached hereto as Exhibit 4 is a true and correct copy of pages 27-28 of the 
16 
17 
deposition of Kyle Capps taken in this matter on March 8, 2010. 
18 That attached hereto as Exhibit 5 is a true and correct copy of Exhibit 4 to the deposition 
19 of Steven Harrell taken in this action on November 18,2009. 
20 
That attached hereto as Exhibit 6 is a true and correct copy of page 123 of the deposition 
21 
22 
of Kyle Capps taken in this matter on March 8, 2010. 
23 
That attached hereto as Exhibit 7 is a true and correct copy of pages 30-31 of the 
24 deposition of Kyle Capps taken in this matter on March 8, 2010. 
25 That attached hereto as Exhibit 8 is a true and correct copy of pages 113-114 of the 
26 
deposition of Kyle Capps taken in this matter on March 8, 2010. 
27 
28 
AFFIDAVIT OF EDWARD J. ANSON - Page 3 
fI~ WITHERSPOON-KELLEY 
21 2 2 Attorneys & Counselors K:lwdocslcdamainI9161910001IC0015814.DOC 
That attached hereto as Exhibit 9 is a true and correct copy of Exhibits 77 and 78 of the 
2 
deposition of Kyle Capps taken in this matter on March 8, 2010. 
3 
That attached hereto as Exhibit lOis a true and correct copy of pages 39-44 of the 
4 
5 
deposition of Kyle Capps taken in this matter on March 8,2010. 
6 That attached hereto as Exhibit 11 is a true and correct copy of Exhibit 75, pages 
7 BRN510-BRN516 of the deposition of Kyle Capps taken in this matter on March 8, 2010. 
8 
That attached hereto as Exhibit 12 is a true and correct copy of pages 46-54 of the 
9 
deposition of Kyle Capps taken in this matter on March 8, 2010. 
10 
II That attached hereto as Exhibit 13 is a true and correct copy of Exhibit 75, pages 
12 BRN521 and BRN525-BRN530 of the deposition of Kyle Capps taken in this matter on March 
13 8,2010. 
14 
That attached hereto as Exhibit 14 is a true and correct copy of pages 130-131 of the 
15 
16 
deposition of Kyle Capps taken in this matter on March 8, 2010. 
17 That attached hereto as Exhibit 15 is a true and correct copy of Exhibit 66 to the 
18 deposition of Steven Harrell taken in this action on November 18, 2009. 
19 
That attached hereto as Exhibit 16 is a true and correct copy of Exhibit 63 pages 373-379 
20 
to the deposition of Steven Harrell taken in this action on November 18, 2009; pages 54-64 of 
21 
22 
the deposition of Kyle Capps and Exhibit 75 page 537 of the deposition of Kyle Capps taken in 
23 this matter on March 8,2010. 
24 That attached hereto as Exhibit 17 is a true and correct copy of BRN DeVelopment Rule 
25 
30(b)(6) deposition pages 10, 11, and 165-167. 
26 
That attached hereto as Exhibit 18 is a true and correct copy of pages 132-134 of the 
27 
28 deposition of Leon Royer taken in this matter on September 8, 2010. 
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That attached hereto as Exhibit 19 is a true and correct copy of Exhibit 63 at 380-385 to 
2 
the deposition of Steven Harrell taken in this action on November 18, 2009. 
3 
That attached hereto as Exhibit 20 is a true and correct copy of Exhibit 75 at 539 of the 
4 
5 
deposition of Kyle Capps taken in this matter on March 8, 2010. 
6 That attached hereto as Exhibit 21 is a true and correct copy of Exhibit 63 pages 396-412 
7 to the deposition of Steven Harrell taken in this action on November 18, 2009. 
8 
That attached hereto as Exhibit 22 is a true and correct copy of Exhibit 75 page 541 of the 
9 
deposition of Kyle Capps taken in this matter on March 8,2010. 
10 
II That attached hereto as Exhibit 23 is a true and correct copy of Exhibit 63 pages 413-425 
12 to the deposition of Steven Harrell taken in this action on November 18, 2009. 
13 That attached hereto as Exhibit 24 is a true and correct copy of pages 70-75 of the 
14 
deposition of Kyle Capps taken in this matter on March 8, 2010. 
15 
16 
That attached hereto as Exhibit 25 is a true and correct copy of Exhibit 75 page 543 and 
17 Exhibit 76 page 4 of the deposition of Kyle Capps taken in this matter on March 8, 20lO. 
18 That attached hereto as Exhibit 26 is a true and correct copy of Exhibit 63 pages 426-437 
19 to the deposition of Steven Harrell taken in this action on November 18, 2009. 
20 
That attached hereto as Exhibit 27 is a true and correct copy of page 78; and Exhibit 75 
21 
22 
page 545 of the deposition of Kyle Capps taken in this matter on March 8, 2010. 
23 That attached hereto as Exhibit 28 is a true and correct copy of Exhibit 63 pages 438-450 
24 to the deposition of Steven Harrell taken in this action on November 18, 2009. 
25 
That attached hereto as Exhibit 29 is a true and correct copy of pages 83 and 84 of the 
deposition of Kyle Capps taken in this matter on March 8, 2010. 
27 
28 
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That attached hereto as Exhibit 30 is a true and correct copy of Exhibit 75 page 545 of the 
2 
deposition of Kyle Capps taken in this matter on March 8, 2010. 
3 
That attached hereto as Exhibit 31 is a true and correct copy of Exhibit 63 pages 451-465 
4 
5 
to the deposition of Steven Harrell taken in this action on November 18, 2009. 
6 That attached hereto as Exhibit 32 is a true and correct copy of Exhibit 76 page 8 of the 
7 deposition of Kyle Capps taken in this matter on March 8, 2010. 
8 
That attached hereto as Exhibit 33 is a true and correct copy of Exhibit 63 pages 466-479 
9 
10 
to the deposition of Steven Harrell taken in this action on November 18, 2009. 
11 
That attached hereto as Exhibit 34 is a true and correct copy of Exhibit 76 page 11 of the 
12 deposition of Kyle Capps taken in this matter on March 8, 2010. 
13 That attached hereto as Exhibit 35 is a true and correct copy of Exhibit 63 pages 494-499 
14 
to the deposition of Steven Harrell taken in this action on November 18, 2009. 
15 
16 
That attached hereto as Exhibit 36 is a true and correct copy of pages 90-95 of the 
17 deposition of Kyle Capps taken in this matter on March 8, 2010. 
18 That attached hereto as Exhibit 37 is a true and correct copy of Exhibit 63 pages 500-531 
19 to the deposition of Steven Harrell taken in this action on November 18, 2009. 
20 
That attached hereto as Exhibit 38 is a true and correct copy of Exhibit 76 page 12; 
21 
22 
Exhibit 75 page 551; and pages 95-102 of the deposition of Kyle Capps taken in this matter on 
23 March 8, 2010. 
24 That attached hereto as Exhibit 39 is a true and correct copy of Exhibit 63 at 532-537 to 
25 
the deposition of Steven Harrell taken in this action on November 18,2009. 
26 
That attached hereto as Exhibit 40 is a true and correct copy of Exhibit 75 page 553 of the 
27 
28 deposition of Kyle Capps taken in this matter on March 8, 2010. 
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That attached hereto as Exhibit 41 is a true and correct copy of Exhibit 63 pages 538-545 
2 
to the deposition of Steven Harrell taken in this action on November 18, 2009. 
3 
That attached hereto as Exhibit 42 is a true and correct copy of Exhibit 75 page 555 of the 
4 
5 
deposition of Kyle Capps taken in this matter on March 8, 2010. 
6 That attached hereto as Exhibit 43 is a true and correct copy of Exhibit 63 pages 546-560 
7 to the deposition of Steven Harrell taken in this action on November 18, 2009. 
8 
That attached hereto as Exhibit 44 is a true and correct copy of Exhibit 75 page 557 of the 
9 
deposition of Kyle Capps taken in this matter on March 8,2010. 
JO 
11 
That attached hereto as Exhibit 45 is a true and correct copy of Exhibit 76 page 16 of the 
12 deposition of Kyle Capps taken in this matter on March 8,2010. 
13 That attached hereto as Exhibit 46 is a true and correct copy of Exhibit 75 page 559 ofthe 
14 
deposition of Kyle Capps taken in this matter on March 8,2010. 
15 
16 
That attached hereto as Exhibit 47 is a true and correct copy of Exhibit 63 pages 566-571 
17 to the deposition of Steven Harrell taken in this action on November 18, 2009. 
18 That attached hereto as Exhibit 48 is a true and correct copy of Exhibit 75 page 561 of the 
19 deposition of Kyle Capps taken in this matter on March 8, 2010. 
20 
That attached hereto as Exhibit 49 is a true and correct copy of Exhibit 63 pages 598-603 
21 
22 
and page 639 to the deposition of Steven Harrell taken in this action on November 18,2009. 
23 That attached hereto as Exhibit 50 is a true and correct copy of Exhibit 75 page 563 of the 
24 deposition of Kyle Capps taken in this matter on March 8, 2010. 
25 
That attached hereto as Exhibit 51 is a true and correct copy of Exhibit 63 pages 640-645 
26 
to the deposition of Steven Harrell taken in this action on November 18, 2009. 
27 
28 
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That attached hereto as Exhibit 52 is a true and correct copy of pages 107-108 of the 
deposition of Kyle Capps taken in this matter on March 8, 2010. 
That attached hereto as Exhibit 53 is a true and correct copy of Exhibit 63 pages 646-654 
to the deposition of Steven Harrell taken in this action on November 18, 2009. 
That attached hereto as Exhibit 54 is a true and correct copy of Exhibit 63 pages 655-659 
to the deposition of Steven Harrell taken in this action on November 18,2009. 
That attached hereto as Exhibit 55 is a true and correct copy of Exhibit 63 pages 660-670 
to the deposition of Steven Harrell taken in this action on November 18, 2009. 
That attached hereto as Exhibit 56 is a true and correct copy of page 111 and page 116 of 
the deposition of Kyle Capps taken in this matter on March 8, 2010. 
That attached hereto as Exhibit 57 is a true and correct copy of pages 115-117 of the 
deposition of Kyle Capps taken in this matter on March 8, 2010. 
That attached hereto as Exhibit 58 is a true and correct copy of Exhibit 156 to the Rule 
30(b)(6) Deposition ofBRN-Lake View Joint Venture taken on June 22, 2010. 
DATED this lih day of November, 2010. 
SUBSCRIBED AND SWORN to before me this lih day of November, 2010. 
,\,"U""I, 
"" ~AR/€" II" ... ' ~~ ........ ~~" ".~ .. .. , 
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~rt1!v~~ y Public for: Id 0 
Residing at: Hayden, ID 
My Commission expires: 3/1/2016 
lI~ WITHERSPOON-KELLEY 




























CERTIFICATE OF SERVICE 
I certify that on this 1ih day of November, 2010, I caused a true and correct copy of 
AFFIDA VIT OF EDWARD 1. ANSON to be forwarded, with all required charges prepaid, by 
the methodes) indicated below, to the following person(s): 
Nancy L. Isserlis ~ 
Elizabeth A. Tellessen D 
Winston & Cashatt D 
Bank of America Financial Center D 
601 W. Riverside, Suite 1900 
Spokane, Washington 99201-0695 
Attorney for Plaintiff 
Randall A. Peterman ~ 
C. Clayton Gill D 
Moffatt Thomas Barrett Rock & Fields Chtd. D 
101 S. Capital Blvd., 10th Floor D 
Boise, Idaho 83702 
Counsel for American Bank's Claim on their 
Extended Title Policy No. 6001-17833 
(Fransnation) 
Richard D. Campbell ~ 
Campbell & Bissell, PLLC D 
7 South Howard Street, Suite 416 D 
Spokane, W A 99201 D 
Attorney for Defendant, Polin & Young 
Construction, Inc. 
Charles B. Lempesis ~ 
Attorney at Law D 
W 201 i h Avenue D 
Post Falls, Idaho 83854 D 
Counsel for Thorco, 1nc. 
Robert J. Fasnacht ~ 
850 W. Ironwood Dr., Ste. 101 D 
Coeur d'Alene, Idaho 83814 D 




















Via Fax: 208-664-4789 
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John R. Layman [gJ 
Layman, Layman & Robinson, PLLP D 
601 S. Division Street D 
Spokane, Washington 99202 D 
Counsel Jar BRN Development, Inc., 
BRN Investments, LLC, Lake View AG, 
Robert Leven, Trustee Jar the Roland M 
Casati Family Trust, Marshall Chesrown and 
Ryker Young, Trustee oJthe Ryker Young 
Revocable Trust 
Barry W. Davidson 
Davidson Backman Medeiros, PLLC 
1550 Bank of America Center 
601 W. Riverside Avenue 
Spokane, W A 99201 
Phone: 509-624-4600 
Fax: 509-623-1660 
Co-Counsel with Layman 
Timothy M. Lawlor & M. Gregory Embrey 
Witherspoon Kelley 
422 W. Riverside Ave., Suite 1100 
Spokane, Washington 99201 
Counsel Jar Taylor Engineering, Inc. 
Terrance R. Harris 
Ramsden & Lyons, LLP 
P.O. Box 1336 
Coeur d'Alene, Idaho 83814 
Attorney Jar Receiver 
Steven C. Wetzel & Kevin P. Holt 
Wetzel Wetzel & Holt, P.L.L.C. 
616 North 4th Street, Suite 3 
Coeur d'Alene, Idaho 83814 




































Via Fax: 208-664-6741 
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1 Q. The Black Rock North Golf Course. When 
2 did Black Rock Development first contemplate 
3 building a golf course? 
4 A. I don't know for sure when Black Rock 
5 North Development -- or Black Rock first decided. 
6 But my first knowledge of it was probably in 2004. 
7 Q. Okay. Did you have any involvement in the 
8 existing, or the older golf course, which I believe 
9 is referred to as the Club at Black Rock? 
10 A. Yes. 
11 Q. And what was your involvement with that? 
12 A. A similar involvement. I started -- I was 
13 hired there as a golf course superintendent 
14 originally and participated in the construction and 
15 development, grow-in, the maintenance of the 
16 original golf course, and the home residential 
17 development associated wi th that. 
18 Q. Okay. In the -- I'd like to refer you to 
19 Exhibit 1 of the Stephen Harrell deposition. 
20 Exhibit 1 is entitled Invitation to Bidders. 
21 A. Uh-huh. 
22 Q. Did you prepare Exhibit 1? 
23 A. (Viewing documents. ) I don't recall if it 
24 was me or our engineer that prepared this page. 
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1 Were you involved in the planning of the Black Rock 
2 North Golf Course prior to June of 2006? 
3 A. Yes. 
4 Q. And, again, when would that have started? 
5 A. I don't know specifically, but probably in 
6 2004. 
7 Q. Okay. 
8 A. For sure by 2005, because we were having 
9 hearings to get the project approved. 
10 Q. In connection with this lawsuit, Wadsworth 
11 Golf tendered or requested production of documents 
12 from Black Rock Development. 
13 A. Uh-huh. 
14 Q. Did you play a part in producing the 
15 documents that were produced? 
16 A. Yes. 
17 Q. And what part did you play in that? 
18 A. I -- I reviewed all of our paper files. I 
19 reviewed my electronic files, e-mails to and from 
20 various Wadsworth employees throughout the course of 
21 the project. I reviewed the pay applications and 
22 lien releases in the accounting files, and kind of 
23 went through some past employees' files, who no 
24 longer work here, who may have worked on this 
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1. INVITATION TO BIDDERS 
DATE: June 15,2006 
PROJECT NAME: 18 Hole Golf Course Construction Project at Black Roclc North 
SEALED BIDS are solicited by Blaclc Rock: Development. Inc. (Owner) 
NATURE OF TIlE PROJECT: This project includes the mass construction of 18 golf holes, practice 
green with associated construction haul roads and storm drainage, three PVC lined ponds, golf course 
irrigation, golf course planting and erosion control. The project site is across from the existing Club at 
Blaclc Rock on LoWs Bay Road in Kootenai County, ID. Major work is summarized below: 
• Construction of golf holes n thru 117 with Construction Haul Roads A, R, and Q on the 
"Panhandle" Site including mass grading and fine grading of the golf holes. irrigation, planting. 
storm drainage and erosion control. 
• Excavation. embankment, PVC lining. earth cover and storm drainage structures for three 
ponds. . 
• Construction of golf holes 11.118.19, ItO thru 118 with Construction HauIRoads I and Band 
on the 'Main" Site including mass grading and fme grading of the golf holes, irrigation, 
planting, stonn drainage and erosion control. . 
• Erosion control of all disturbed areas including but not limited to silt fence. riprap outlets! 
ditches, seeding, mulching. gravel entrances. sediment ponds and straw b~les. 
BIDS will be received by Taylor Engineering, Inc., 106 West Mission Avenue, Spokane, Washington 
99201 until the closing date and time listed below. A public bid opening will not be held. Black Rock 
Development. Inc. will review the bids and select a Contractor. A Mandatory Pre-bid Meeting will be 
held for aU Prime Contractors on June 23, 2006 at 9:00 a.m. PDT at the Worley Fire District Station 
#6 located ~ mile past the main entrance to the Club at Black Rock on LoWs Bay Road in Kootenai 
CoUDty. !D. 
CLOSING DATE' TIME: 
July 7, 2006 
10:00 A.M. 
EACH PROPOSAL SHALL BE SEALED in an opaque envelope, which has been clearly marked in 
the upper left comer with the words "Bid Proposal By". followed by the name and address of the 
bidder. In the lower left comer of the envelope. the bidder shall fill in the bid opening date, closing 
time, and name of the project. 
NO BIDDER may withdraw its bid after the time set for the opening thereof, unless the award of the 
contract is delayed for a period exceeding sixty (60) calendar days. However, the Owner may reject 
any or all bids. A Notice of Award will be sent to the apparent succeSsful bidder, who within five (5) 
working days must enter into a contract with the Owner. 
BONDS:· A Bid Bond will not be required on the project. Perfonnance and Payment Bonds in the 





March 8, 2010 NRC File # 1 25 
1 A. That is the end of the period when we 
2 would accept bids. We won't accept bids after that 
3 time. 
4 Q. Okay. And then how long after that time 
5 would you have accepted a bid? 
6 A. I don't know that we had a specific time 
7 frame. We we accepted the bids and reviewed them 
8 and compared the bids, and after review, we would 
9 then contact the person that we were interested in 
10 contracting with, and I don't have a time frame for 
11 that specifically. 
12 Q. I believe Mr. Harrell has told me that at 
13 one time, Wadsworth was submitting a bid on what 
14 would generally be considered, I guess, the entire 
15 project, and then later it was changed where there 
16 were, in essence, two portions, which ultimately ACI 
17 prepared one portion and Wadsworth the other. Do 
18 you have any knowledge of what I am referring to? 
19 A. Yes. 
20 Q. Could you explain to me that, then? 
21 A. Yes. In the initial bid Wadsworth 
22 submitted included all of the mass excavation, which 
23 is the heavy earth moving, as well as the -- and 
24 then shaping and finishing, irrigation and drainage 
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1 particular project, we had mass excavation outside 
2 of the golf course boundaries that needed to be done 
3 in conjunction with the golf course to balance the 
4 dirt. So what Mr. Harrell is referring to is, they 
5 submitted a bid for the mass excavation and the golf 
6 course, but ultimately, ACI was contracted for the 
7 mass excavation, and did development and the golf 
8 course together to combine the work, and basically 
9 it was the most efficient way to do it, the mass 
10 excavation. 
11 Q. You used a phrase in your response. You 
12 stated "to balance the dirt." 
13 A. Correct. 
14 Q. Could you describe what that means? 
15 A. Well, basically when you go to a -- a 
16 construction project, you try to make get the 
17 amount of material excavate equal the amount of 
18 material you place in embankment so that you're not 
19 exporting or importing material. The material 
20 leaving the project or material coming into the 
21 project is more expensive than just moving dirt 
22 internally, and -- and taking their excess cuts and 
23 placing them in fill areas and balancing the site. 
24 Q. Okay. Was there -- was more material 




"The Deposition Experts" Serving all of Washington, Oregon, Idaho and the Nation 





" .... l e Capps March 8, 2010 NRC File # 12C Page 27 
1 remainder of the project site, or was it the other 
2 way around? Was there any relationship between 
3 material removed from the golf course to other parts 
4 of the project? 
5 A. I would say the one place -- there was one 
6 place that the material was moved from the golf 
7 course to residential, and that would be on the 
8 driving range. There was a significant amount of 
9 cut to get the driving range where we wanted it. 
10 And the material that was cut off the driving range 
11 was placed in lot and road fills adjacent to the 
12 driving range. 
13 Q. Okay. I'd like to direct your attention 
14 to Exhibit 4 of the Harrell deposition. 
15 A. (Viewing documents.) 
16 Q. And Exhibit 4 is a three-page document 
17 entitled "Conditional Letter of Intent." 
18 A. Uh-huh. 
19 Q. Do you recognize Exhibit 4? 
20 A. Yes. 
21 Q. Exhibit 4, on the first page, has a typed 
22 date of September 18, 2006. Do you see that? 
23 A. Uh-huh. 
24 MR. LAYMAN: Just answer yes or no. 
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1 Q. (By Mr. Anson) And the third page appears 
2 to bear your signature, and below your signature a 
3 handwritten date of October 10, 2006. Do you see 
4 that? 
5 A. Yes. 
6 Q. Could you explain the two different dates 
7 to me? 
8 A. I would assume that the 9-18-06 was when 
9 this was originally drafted and printed, and then 
10 the 10-10 was probably when it was signed and 
11 executed. 
12 Q. Would you have sent Exhibit 4 to Mr. 
13 Harrell on or about September 18, 2006? 
14 A. I would think so, yes. 
15 Q. Would you have signed it at that time? 
16 A. Typically no, we did not sign it first. I 
17 would have had Mr. Harrell sign it. 
18 Q. Would it be your recollection, then, that 
19 at some point in time, after September 18, 2006, Mr. 
20 Harrell signed Exhibit 4 and sent it to you, and 
21 then at that time you signed it? 
22 A. That would be my recollection, yes. 
23 Q. Do you know whether Wadsworth commenced 
24 work on the project after the execution of the 
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Wad,onmrth Go}fConstructioD CoO. 
600 N. 195'" Ave. 
Buckeye.~ 35326 
BE: BLACK ROCK NORTH GOLF COURSE CONSTRUCTION 
BRN Dcvdopnll!Dt, lot.'s Job: 0&-5040 (Contract #: 065040.,;:COOOl) 
"Conditional Letter of Intent" 
Dear Mr. Htmdl. 
IfgUUZ/UU4 
This ldtcr i~ to inform you that it is Iho iulcaUion of BRN Detl9lopment. Inc. to enter Into an agreement with 
WatJSl'I'orth Golf Construction Company to pelform the following work on the refereoced project for a lump sum 
contracted :Imount DOl: to exceed: . S10,643.465.00 (Ten minion. sa hundred forty-three tbousand~ four hundred 
shty-flve dol1~u. and 01100). taxes industve. 
Scope of work Jnc;hldc$: 
Schedule A (GeneraJ Superintmdence and SUe preparn~~ 
Mobilization» permits aJld bOJldL.... _ ¥J ~~ ___ \J-l,,-,," ... k 
. C .. JIIStRI81i_ faeBlUes All" tIlRl'8F • ..,. C_IPeJ5I\) 
~::;=~:; :.~=:.:;h.iAi.~.1 .5~1l8~lII'85 ~+ +-~_ ,,-l- ()vJL_ 
CJearing.l:rubblng and site preJJlllraUon ...... ~~ ~ ~ 
Schedule B (M'ous Gramn" Site Storm DraiDBge and ErOJion Control) lJ ~ 
Mass Grading-Main Site, Complete ......" ""'t>~1 ~ 'S <:.. b ?'-
Mass Grading--l'anhandle SUe, Complete 'iN "b !ttl 
Cons" .tion HBIII 'RaaclSarfac:m, (61' BaHa,.-) 
Sit. sae ... :PI:"ift.ge, C8.,1 .. _ . 
Thre& Site Ponds-30 mil :PVC Liller, COJuplel'" 
Erosion cc>nl...,rouJ-:---___ --:-______ -Ip..;o~l...._...:Y\oY\olno.A.l::..i':{l-!l~~~_-,t~C!...!:::!oc.!f¥--===-
Schedule C (18 Hole c.JfCourse CODsh'udwn) 
Golf COlirn SupervIsion aDd Coordination 
BaN be""I .......... !, inc. 
".0. Box 3070 
C~"r cJ"l'lcnc.ldilho 1]1116 


















__ ,- __ , __ ........ .a.u..." .... u •• ioolt ';-AA. 
LOI 
\ Wads'W>/1h OnItCPftsrrvctioll Co, 
PRN DcvclopmcaL W. 
Job06-S040 
Sand Cap & Topsoil Management 





c,.rt Parh Con8truction 
Golf Course .FInish Shaping and Contouring 
Rock Pieking 
Seed .Bed Preparation 
Soil Arur:udlJleJ1UFertiIi:zer 
. GnlSling Per PIau 
ROt!k Retaining Wan. 
Golf Cour.sc Irrigation System, Complete 
Golf Course Irrigation l"nmpmg JlacDfty 
Seope of work ExdudCII: 
No exdUBions spccJfied 
IIZID03/004 
In order to memorialize our nnderstanding. a stBJidard BR.N Development:. Inc.. Contmct Agree.ment will be p~ 
aDd i.uued to your firm for your execution lDJder separate cOVer. 
BRN Deve)opmerlt., Inc.'s eommitmcut 10 contract is further contingent upon your IJrDI provhling lhe 
{ollowin:: 
1. Certificate oflJ1Surancb for OcncraJ UabiJitr. Automobile, &CClI8 Liability IUId W01'kcr's Compensation 
coverage (sec aUlluhcIIl slUDJIJe Certificate). 'please have your insul'2UlCC company i:lsuc a certificate accompanied by 
"Endorsement Page." Endorsement Page should liSl BRN Development. Inc. os additional insun::ds. "fcrc:oce 
BltN Deve)opment, Inc'" Job: 06-5040 (Contract#; 065040_CDUOl) 
2. Contractor agfCes to defend. indemnifY. and bold baonIess the Owner "from Ilny ilDd all claims. dcmaucb. 
Josses, and liabilities (0 or by third parties ariamg from. resulting from. oj' connected with services performed. or to 
be pr:noDDed under this Contract by CODtr.actor. its agents, employees, BDd subcontractors and suppJicr.I of lIDy ticr. 
even tlJough such claim.'I may prove to be fame, gtOundlc:s1i or naudwent, to the fulleSt extent permitted by Illw alul 
:;ubjecl to the limits pl-ovidcd below. 
Contracror's duty to ind¢lllllifY Owner sbaJl not apply to JiobiJily fur damages arisiug Ollt of bodily injmy to p~ 
or UlUIIlIgc: to propeny caused by or resulting from the sole negligence of Owner ar its Ilgcnts or employees. 
Conuactor's duly to indemnifY Owner for linbiJity fot dllDJagcll arising out of bodily injuJY to pcrllOJ1$ or damage to 
propcr1y cauo;t:d by or resulting from the concurrent negligence of (0) Owner 0: its aeeDts or employees, and (b) 
BRill Dcvclopmalt. ill<:. 
P.o. Box3D?1l 
Coeur d' AlCllr:. fdMo 113816 


















~ Walbwor1l1 OoltCcmslruclioD Co. 




Contractor or its agcnls. employees, and SUbc:onlraClors and SllPPlielw of any tier shall apply only to the extenr of 
Degligence of Co.nbilcror or its agents, employees, and subc:onttac;tots and suppJiC1'li Qf itny tier. 
The indemnification obliption unckr this Con1ract &ball nol be limited in any way by any limimlion on the amount 
or type of dmnagt;ls. compensation ot benefits payable to or for any third party under workers' compc.nsaliOD acts; 
provided ConlrBetor's waiver of immunity by the provisioru; of this PQfQgropb extends only to claims against 
Conmctor by OWner. and does not include, or e.'ltend to. any claims by Contractor's employees directly against 
Contractor. 
Contractor's duty to indemnify Ownct for liabilities or Iossos olber lhan.li'lr bodily inj\uy to persons or damage to 
property :Jha11 apply only to the extent the liability or loss was I:aw;ed by CODlmctol" or its agents, employees, 
mbcontmctora or supplier.! of any tier. ' 
Defense cost recoVI!I"Y sbaJJ include aU :tees (o! attoInCys and experts). and costs and expenses in~d in. good fiUth. 
In addition. Owner shall be entitled to recover compcnsntion for ell of its in-house expenses (including malerials and 
labor) eOJlSlJIm:d in its defense. 
Plca.sc be advised that YOllr finn will not be allo'lllll!d 10 Commlil1\C8 any work Oll tho jobsitc untIl tJ}e$e CArtlflcates of 
Insurauce, properly eOlllpJeted, have been 1bmished 10 BRN Dovolopment, me. 
CoDsid~ this as Notice to Proceed including preparatory IlQlivities SIlch as shop drawings and IlUbminal&, material 
ordering and procurement. 
Please indicare your acceplBDCC DE this Letter of Intent by signing 11t the apace. provided below and retum to DUt 
offi~ immediutely. We are looking folWurd ro wor.1cing with your firm on this proje<:t. 
Sincerely. 
BRN,DeveJopment.inc.' Accepted nnd Agreed: 
Dntc: _____________ _ 
BRN l>cvdupmcnl, me. 
P.O. Box 1070 
Coeur d·l\lc!le,. Idabo 83816 
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1 contact, at Wadsworth Golf, Steve Harrell? 
2 A. Yes. 
3 Q. Was he your exclusive contact in terms of 
4 negotiating and executing the letter of intent or 
5 any later agreements? 
6 A. I believe so, yes. Steve -- I dealt with 
7 Steve mainly on the contract stuff. 
8 Q. Okay. Did you have any discussion with 
9 him about Exhibit 79 when it came back marked up? 
10 Did you agree to the terms, or was there a later 
11 agreement regarding these changes, or did you agree 
12 to them; do you recall? 
13 A. I don't recall. 
14 Q. Okay. And would it be your testimony that 
15 then Exhibit 4 was the letter of intent that 
16 governed the relationship between the parties until 
17 a final agreement was signed? 
18 A. Yes. 
19 Q. And we have looked at Exhibit 66. That's 
20 the final agreement that was signed; is that right, 
21 sir? 
22 A. Yes. 
23 Q. Now, Exhibit 66, if we look at that, on 
24 the second page under paragraph 4, it says, "The 
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1 to today? 
2 A. No. 
3 Q. You have not reviewed the deposition 
4 exhibi ts of Mr. Harrell? 
5 A. I have reviewed the deposition of Mr. 
6 Harrell and some of the exhibits, but not the 
7 exhibits in detail, no. 
8 Q. How would you characterize the work 
9 perfor.med by Wadsworth during October, November and 
10 December of 2006? 
11 A. It was mainly supervisory, I would say, on 
12 the -- for the mass excavation, the primary function 
13 on site at that time. They did start some shaping 
14 on holes numbers 6 and 7 at some point, and minimal 
15 shaping on two golf holes before we got rained out. 
16 But basically, Lance was working with the dirt 
17 contractor, ACI Construction, on laying out holes, 
18 making sure their grading was putting material in 
19 the proper places for him, so that he didn't get 
20 left moving a lot of dirt he shouldn't have after 
21 they were done. So he was laying out golf holes and 
22 working with ACI to make sure that mass excavation 
23 meet their needs. 
24 Q. And these work reports, operations 
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1 Alberto Lopez and a Victor Espinoza. 
2 A. Uh-huh. 
3 Q. Are you familiar with those gentlemen? 
4 A. Not specifically, no. 
5 Q. What's involved in laying out the golf 
6 hole and staking a golf hole? 
7 A. There's a variety of ways to do it, but 
8 the most common way in the industry and the way 
9 Wadsworth did it, is they stake the center line of 
10 the golf hole. The -- the owner stakes the -- the 
11 angle point for the tee, the fairway and the green, 
12 and off of those fixed points, the contractor comes 
13 in and lays out the golf course. Typically they go 
14 right down centerline on hundred-foot stations, and 
15 then they pull off at 90-degree angles to feature. 
16 So if they have a mound at station 265, 
17 they would pullover however many feet and put a 
18 stake for the top of mound to fill it ten feet. And 
19 bunkers, greens, all of the features are kind of 
20 laid out off of that. The greens, they go out like 
21 a clock and go from the center point on the clock 
22 dial a distance every -- every degree, you know, 
23 with the clock, they go a distance to where the 
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1 Those operation reports are not included with 
2 Exhibit 77, but Exhibit 71 to the Steve Harrell 
3 deposition has the copies of those operation reports 
4 from October 17, 2006 oh, it does -- through 
5 February 5, 2007. So it does cover the period. 
6 And then Exhibit 77 also references five 
7 photographs, which I will represent to you are 
8 cumulatively depicted on Exhibit 78. And I will say 
9 that I had my staff scan these, so the copy quality 
10 is not very good. There are better copies of this 
11 if necessary. 
12 Have you had a chance to read Exhibit 77? 
13 A. Yes. 
14 Q. And have you had a chance to look at the 
15 pictures? 
16 A. Yes. 
17 Q. Exhibit 77 references work that Wadsworth 
18 contends was performed prior to February 5, 2007, 
19 with photographs of some of that work. Do you agree 
20 or disagree with the factual assertions set forth in 
21 Exhibit 77? 
22 MR. LAYMAN: I'm going to object to the 
23 form of the question. 
24 Q. (By Mr. Anson) Well, you go ahead and try 
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1 A. You asked if I agree or disagree with the 
2 assertions in this letter? 
3 Q. Generally. Do you generally agree or 
4 disagree with the assertions -- the assertions as it 
5 pertains to the work Wadsworth performed during that 
6 period of time. 
7 A. In general, yes. 
8 Q. Yes, you agree? 
9 A. In general, I would agree with this. 
10 There do appear to be some things in here that I 
11 would have to look at further to know exactly, like 
12 who put in the silt fence in some of these photos. 
13 I know Wadsworth had a limited amount of their own 
14 stuff to protect, but I know erosion control is 
15 specifically excluded from their contract 
16 responsibilities, so I would question whether that 
17 erosion control stuff was -- and I know they did do 
18 some installation, but I don't know whether that was 
19 ACI or theirs without further investigating this. 
20 Q. And the photographs attached as Exhibit 
21 78, the letter represents they were taken during 
22 November of 2002. Do you have any information --
23 A. 2000 -- November what? 
24 Q. Okay. Let me rephrase that. November of 
25 2006. Do you have any information that would 
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WITHERSPOON, KELLEY, DAVENPORT & TOOLE 
Elizabeth A Tellessen 
Winston & Cashatt 
A PROFESSIONAL SERVICE CORPORATION 
A TIORNEYS &. COUNSELORS 
THE SPOKESMAN REVIEW BUILDING 
608 NORTHWEST BOULEY ARD. SUITE 300 
COEUR D·ALENE.lDAHO 83814-2146 
Telephone: (208) 667-4000 
Fax: (208) 667-8470 
July 16, 2009 
Bank of American Financial Center 
601 W. Riverside, Suite 1900 
Spokane, Washington 99201-0695 
Re: American Bank. BRN Development, et al 
Kootenai County District Court # CV09-2619 
Dear Ms. Tellessen: 
SPOKANE OI'I'ICI! 
1100 u.s. BANK BUILDING 
422 WEST RIVERSIDE A VEN\JIl 
SPOKANE, WASHINGTON 99101.,1OO 
(lO9) 614· 5165 
PORTLAND OfFICI! 
1515 SWFII'TII AVEHUE, S1JITB690 
!'01ll.AND.OIU!llON "101 
T~: (503)546·2391 
f .. , (50lj546-lUt 
R£l1REIl 
JOHN E. HEATH. m. 
ALJJ.H H. TOOI.£ 
OI'COUNSIiI. 
STANLEY I\. SCHUl.TZ 
DONALD J. UJKES 
Wadsworth Golf Construction Company of the Southwest ("Wadsworth") in its 
answer, counterclaim and crossclaims, as well as in its claim of lien asserted that it 
commenced the furnishing of labor and materials to the Black Rock North project on 
or about October 28,2006. The operations reports of Wadsworth indicate that the first 
Wadsworth personnel were first on the property working with ACI on October 17, 
2006. 
During the October 17, 2006 to February 5, 2007 (being the day prior to the 
recording of the American Bank mortgage) Wadsworth worked on: 
Layout No. 7 tees and fairway 
Layout at No. 7 green 
Layout at No.2 tees 
Layout at No.5 green 
Layout at No.6 tees and fairway 
Layout at No.6 fairway 
Layout at No.6 green 






Elizabeth A. Tellessen 




Layout at No.4 green 
Layout at No.3 green 
Layout at Nos. 3 and 6 
Layout at Nos. 3 and 6 greens 
Layout at No. 1 
Layout at No.3 fairway 
Layout at Nos. 1 and 8 lakes 
Layout at No.5 tees 
Shaping at No. 7 tees 
Shaping at No. 7 fairway 
Shaping at No.7 green 
Shaping at No.4 tees 
Shaping at No. 3 green 
Shaping at No.6 fairway 
Dewatering basin at No.7 
Boxing No.6 green 
Silt fence and erosion control at No.3 green 
Tree clearing 
Grade checking for earth moving on golf holes 4,6 and 7 
Earth moving for holes 4, 5, 6, and 7 
Clearing holes 2 and 5 
Erosion control 
Enclosed are copies of the Wadsworth Operations Report for that period of 
Also enclosed are five photographs taken during November 2006, which 
1. The number 3 green during rough shaping. 
2. Layout stakes for number 4 tee complex; 
3. Installation of silt fence; 
4. Corrosion fabric installed to protect slope to the right of number 4 
fairway; and 
5. Silt fence installed between the number 6 and 7 fairways. 
2155 
: 
Elizabeth A. Tellessen 
July 16, 2009 
Page 3 
On the basis of Idaho Code § 45-506, Wadsworth claims a lien priority date of 
October 17, 2006. As I believe all of you are aware, the Wadsworth claim includes 
amounts owing to its subcontractors arid materialmen, being Concrete Finishing, 
Interstate Concrete & Asphalt, The Turf Corporation and Precision Irrigation as well 
as other materialmen who have not filed liens. 
Sincerely, 
WITHERSPOON, KELLEY, DA VENP~~ 
Cc: Barry W. Davidson [w/enc.] 
Richard Stacey [w/enc.] 
William D. Hyslop [w/enc.] 
Christopher Gabbert [w/enc.] 
John R. Layman [w/enc.] 
Richard D. Campbell [w/enc.] 
Charles B. Lempesis [w/enc.] 
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1 A. Correct. That's the first one. Yeah, if 
2 you look at Wadsworth's summary, their amount billed 
3 plus their retainage equals the gross billed, which 
4 is what we show as the amount we paid, but we have 
5 over here the amount that was billed as retention. 
6 So it's just a -- this software does it that way. I 
7 don't know why. 
8 Q. Okay. Now I'd like to direct your 
9 attention to Exhibit 63 of the Harrell deposition. 
10 A. (Viewing documents.) 
11 Q. I will represent to you that Mr. Harrell 
12 testified that Exhibit 63 cumulatively are all of 
13 the applications for payments made by Wadsworth to 
14 Black Rock Development. 
15 A. Okay. 
16 Q. The documents that Black Rock Development 
17 has produced, both to American Bank and to 
18 Wadsworth, include some of the documents set forth 
19 in Exhibit 63, but not all of them. Do you have any 
20 explanation for that? 
21 A. No, I don't know why. 
22 Q. Do you recognize the first page of Exhibit 
23 63? 
24 A. Yes. 
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1 A. That appears to be the first invoice from 
2 Wadsworth for work at Black Rock North Development. 
3 Q. Okay. 
4 A. And it's pay application 217-01. 
5 Q. And then I'd like you to look at the 
6 second page of your Exhibit 75. 
7 A. Uh-huh. 
8 Q. Can you explain the second page, which is 
9 Bates number 510. 
10 A. Yes. That's a copy of the check for 
11 payment to Wadsworth for this invoice, for invoice 
12 number 1. 
13 Q. And it has an invoice amount of 42,500, 
14 and then there is column that says Balance and 
15 38,250. 
16 A. Uh-huh. 
17 Q. The check would have been in the amount of 
18 38,250; is that correct? 
19 A. Correct. Correct. 
20 Q. And would you turn to the next page of 
21 Exhibit 75, being BRN 511. 
22 A. Uh-huh. 
23 Q. And I'd like you to compare that to the 
24 first page of Exhibit 63. 
25 A. (Viewing documents.) Okay. 
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1 Q. And how do -- how do the two pages 
2 compare? 
3 A. It looks like this same invoice, that 
4 there is a stamp on ours for the coding for this 
5 particular invoice. 
6 Q. Do you recall or do you know whose 
7 handwriting is on your copy, which would be Exhibit 
8 75, Bates number 0511? 
9 A. Whose handwriting is on there? 
10 Q. Yes. 
11 A. On - the stamp? 
12 Q. On the stamp. 
13 A. That's looks like Alicia Berg. There's 
14 "AB" initials down in the lower left of that stamp. 
15 Q. Okay. 
16 A. And then there's also a date, and my 
17 initials on the lower right, as well as Roger 
18 Nelson's initials, who was my supervisor. 
19 Q. Why did you initial this page 511? 
20 A. Because I had reviewed the amounts that 
21 were billed and found them to be adequate and 
22 approved the invoice for submission to the 
23 accounting department for payment. 
24 Q. Okay. And let's turn to the next page of 
25 each exhibi ts . So on Exhibit 75, we're on Bates 
NaeGeLI RepORTInG 
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1 number 512, and on Exhibit 63, we're on Bates number 
2 359. They're identical as well, correct? 
3 A. Correct. 
4 Q. And then the next page of each is likewise 
5 identical? 
6 A. Yes. 
7 Q. As is the next page. Now, the -- the next 
8 page after that, which is Exhibit 75, is BRN 515, is 
9 a copy of something. Could you explain page BRN 515 
10 to me. 
11 A. Yes. Basically, in Timberline, our 
12 accounting software tracking this project, various 
13 parts of the bill were coded to different job 
14 categories within that. So, these three stamps tell 
15 where the amounts billed should be coded in our 
16 Timberline software. Because there was $15,000 
17 or $13,500 paid for site preparation, which is a 
18 category in our accounting software; there was 
19 $9,000 paid on clearing and grubbing, which is a 
20 different category. So, these stamps are just to 
21 segregate the total amount paid into the correct 
22 categories within our accounting software. 
23 Q. What would be the third category? 
24 A. The third one looks like -- I don't know 
25 for sure, abbreviation O/S-Contr/General. General 
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1 contracting or supervision or something. I'd have 
2 to look 
3 Q. Sure. 
4 A. to know exactly what that description 
5 of that code is. 
6 Q. Now, if you would turn to the next page of 
7 Exhibit 75, so you're on BRN 516. 
8 A. Uh-huh. 
9 Q. And that's identical to Exhibit 63, Bates 
10 number 362; is it not? 
11 A. Correct. 
12 Q. Do you recall reviewing BRN 516? 
13 A. Not until the last couple of weeks, no. 
14 Q. Now, would Black Rock have received BRN 
15 516 when it received the first application and 
16 certification for payment, which is BRN 511? 
17 A. Yes, I would assume so. 
18 Q. And you approved that first application; 
19 is that correct? 
20 A. Correct. I approved the invoice amounts 
21 wi thin it, correct. 
22 Q. Is it true that the application you 
23 approved consisted of the application page, being 
24 page 511, then three pages of a continuation sheet 
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1 the Conditional Waiver and Release on Progress 
2 Payment, is that what constituted the first 
3 application? 
4 A. That's what constituted the first 
5 application, but I'm not sure that that was your 
6 question when you started out. 
7 Q. Neither am I. Did you have any 
8 discussions with anyone at Black Rock concerning the 
9 Conditional Waiver and Release on Progress Payment? 
10 A. Not 
11 MR. LAYMAN: At that time or any time? 
12 Q. (By Mr. Anson) At that time. 
13 A. At that time? No. 
14 MR. PETERMAN: At -- at what time? 
15 Q. (By Mr. Anson) At the time of the receipt 
16 of the first application. 
17 MR. PETERMAN: Which is page -- the 
18 Exhibit 75, page --
19 THE WITNESS: 516. 
20 MR. PETERMAN: Okay. 
21 Q. (By Mr. Anson) Right, but page 516 --
22 A. Is the waiver. 
23 Q. came in with the application sheet, did 
24 it not, that's page 511? 
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W",r'lF;wor",h Go,'.c r.rm~""rllrt; on '":0 
DATE INVOICE NO, 
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\ \ <1\'-. 
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G. Course & Irrigat 
~2' . ,-. , \llt r"- ~,,\: ' '_,-.I 0.\ .:.!.'\: ~ 
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APPLICATION AND CERTIFICATION FOR PAYMENT AlA OOCUMENTG702 NOV 2 ;~ 2006 
PROJEcr: Distribution to: To OWNER: Bid Rock Development, Inc. 




Wadsworth Golf ConsIruction Co. 
600 N. 19Sth Avenue 
VIA ARCHhEcr: 
APPUCATIONNO: 217 .. 01 
Black Rock North Golf Course 
Coeur d'Alene, ID 
Tom WeiskopfSignlltUre Design 
PERIOD TO: 1013112006 
APPLICATION DATE: )013112006 §x OWN~!.~~//) ARcHI'ltt'f'ED~ CONTRACTOR 
7580 E. Gray Road PROJECf NOS: 217 
Buckeye, AI. 85326 ScoltscWe, AZ BS2S04 
CONTRAcr FOR: . Golf Course and Jrription System Construction CONTRACf DATE: 912912006 ' 
CONTRACTOR'S APPLICATION FOR PAYMENT 
Allplicatioil is made for payment, IS sbown below, in COIIIIcction wi1b !be Contract. 
, . inualion Sheet. AlA Document 0703, is attached. 
1. ORrOINAL CONTRACT SUM 
2. Net cbange by Change Orders 
3. CONTRACT SUM TO DATE (Line 1 '" 2) 
4. TOTALCOMPLETED&STOREDTO 
DATE (Column G on 0103) 





a. 10 % of Completed Work S 4,250.00 
(Column D .. E on 0103) 
b. 0 % of Stored Material S 
(OiIiiiiin F on 0103) 
TOIaI RetaJnaae (Lines 5. + 5b or 
Total in CoIIIIIIIII of 0703) 
6. TOTAL EARNFD LESS RETAlNAGI! 
(Line 4 ~ Line 5 ToeaI) 
7. LESS PREVIOUS CERTIFICATES FOR 
PAYMENT (Line 6 fi'om prior CcrtitiClle) 
B. aJRRI!NT PAYMENT DUE 
9. BALANCE TO FINISH, INCLUDING lUITAlNAGE 














ARCH.TEcrs CERTIFICATE FOR PAYMENT 
In accordance with the Contract Documents, based on on-site observations and the data 
comprising the application, the Architect certifies 10 the Owner thlt to the best of the 
Architect's knowledge. informlltion and belief the Work has progressed IS indicated, 
!be quality of the Work Is in acc:ordance with the Contract Documents, and the Contractor 
is entitled to payment of the AMOUNT CERTIFIED. 
AMOUNT CERTlPlED ...... ... .. S 
(N/Odr ~_/Oft if amolllll cerl/fittUifftn from lite _"'" appilt4 Inillal aU flguru on Ihis 
Appilallion and 011 rhe COIIt1mlDt101l Shed thDI au cJumged 10 cor(orm .. II" lite Q#JOJDlt certified.) 
ARCHITEcT: 
NAI)C)O.MJffOm · ~11ON N«l C£I\11'tCA11ONRlA""~ ' I'tl EDmON '_ ,.,Ht TtENIIl1'IICNI 
UH ... may obtain validMIon of this dCICIIIMnt by tequeetlng. completed NA Document 0401 - Certification of Doc~ I M ~ 
BRN 
051 1 
~ \. j;J ~.~ ,:... .; " ... 












AlA DOCUMENT G703 
AlA Docwnent 0702, APPUCA TlON AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signed certification is attac:bed. 
1n tabulations below, amoWlts are ~ to the nearest dollar. 
Use Column I on Contracts where variable retainsge for line items may apply. 
A B C D I ITEM ut>:;UUI'JJVN VI' WURK 




~. ; .. 
I Mobilization $ 264,338.00 $0.00 
2 Traffic Control $ 10,000.00 , SO.OO 
" 
3 Clearing I Grubbing I Site Prep S 10,000.00 $0.00 
4 Mass Orading - Main Site S 45,000.00 SO.OO 
5 Mass Orading. Panhandle Site $ 30,000.00 SO.OO 
6 Lake ConstruCtion $ 231,465.00 $0.00 
7 Erosion Control S 279,075.00 50.00 
8 Supervision I Administration $ 196,000.00 $0.00 
\ '>:.1 Sand Cap Fairways S 1,104,520.00 $0.00 
10 Topsoil Roughs / $ 142,450.00 $0.00 
11 Topsoil Native Areas S 72,100.00 $0.00 
12 Rough Shaping $ 297,060.00 SO.OO 
Drainage 
13 4" Perforated Pipe· Fwys $ 340,200.00 $0.00 

















AlA OOCUMENT G703 . <XlNTHIATlON SHEET FOR G702 • 11m EOITK)N· AN· 0 11m 
lliEAM£RICAN INSTITUTE OF ARCHITECTS. 1735 NEW YORK AVENlJE, N.W •• WASHINGTON, D.C. 20008-5232 
APPLICA nON NO: 
APPLICATION DATE: 
PERIOD TO: 





















































































CONTINUATION SHEET .\ 
AlA DOCUMENT G703 
AlA Document 0702, APPUCATION AND CERTIFICATION FOR PAYMENT, containing 
CoJlb'acInts sigmd certiticatiou is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column 1 OIl Contracts where variable rettinage for line items may apply. 
A B C D I E llUVI - ,_ • ....-HUN UJ' WUKI\. 
~KI\. NO. 
VALUB 
r~;UCATlON l....., .. """vu 
.\ (D+£) 
r';:';5 
6" Solid Pipe S 11,115.00 $0.00 $0.00 16 8" Solid Pipe S 4,020.00 $0.00 $0.00 11 10" Solid Pipe S 1,827.00 $0.00 $0.00 18 12" Drain Inlets $ 73,470.00 $0.00 SO.OO 
Featu~ Coastruction 
19 Green Construction S 642,709.00 $0.00 $0.00 20 Tee Construction S 314,543.00 SO.OO SO.OO 21 Bunker Constructiou 5 388,355.00 50.00 SO.OO 
CartPatb 
22 Subgrade Prep &: Bacldill S 62,750.00 SO.OO $0.00 23 8' Wide Concrete S 725,893.00 $0.00 SO.oo 24 tOO Wide Concrete S 25,680.00 SO.OO SO.OO 25 12' Wide Concrete $ 91,226.00 SO.OO $0.00 
• '.').6 Concrete Wideouts $ 22,851.00 $0.00 $0.00 ,'. ii:, " 1 Concrete Curb S 63,525.00 SO.OO $0.00 
28 Finish Shaping &: Coutouring S 212,990.00 SO.OO $0.00 
29 Rockpicldng S. 46,700.00 SO.OO SO.OO 
30 Seedbed Preparation S 320,04S.OO $0.00 $0.00 
31 Soil Amendments I Fertilizer $ 45,401.00 $0.00 $0.00 
Grassllll 
I>JA DOCUMENT 0703· COIf1'HJATlON SHEET FOR 0702' 1892 EDITION· AN· 0 1892 
THE AMERICAN INS11TU11! OF ARCHITECTS. 1735 NEW YORK AVENUE. N.W .• WASHINGTON, D.C. 20008-5232 
APPLICATION NO: 217-01 
APPLICATION DATE: 10/31/06 
PERIOD TO: 10/31/06 
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'CONTINUA TION SHEET AlA DOCUMENT G703 
AlA Document 0701, APPUCATION AND CERTIFlCATION FOR PAYMENT, containing 
Contractor's signed certifl<*ion is attached. 
In tabulatioos below, amounts are stated 10 the nearest dollar. 
Use Column I on Contracts where variable retainage for liDe items may apply. 
A. S C 0 
1rf.M __ JIUI'I OF WOU 
NO. VALU1i t~M .. ...,.TO""'" 
APPlJCA T10H 
. : ~ 
(D + Ii) 
32 Teear-lna S 11,214.00 SO.OO 
33 Gi'eaI ClrasIDt S ",242.00 SO.OO 
34 FailWe)' ar-ID, S 129.551.00 SO.OO 
3S llou&b 0naiDa S 51,115.00 SO.OO 
36 NIIlw: Quliq $ 174,930.00 SO.OO 
37 SoddiDc S 310.500.00 SO.OO 
38 Rock RctaiDIn& Walls S 1JJ,411.00 SO.OO 
39 IJriptJoa System S 2,40.S,0l5.00 SO.OO 
40 Pump Slalion S 209,120.00 $0.00 




APPLICATION NO: 217-01 
APPLICA nON DATE: 10/31/06 
PERIOD TO: 10/31/06 
CONTRACTORS PROJECT NO: 217 
B F G H 
MATliIUAU IVII\&. ~ 
TIUlII'EIlICD nJISI!KT\. Y CONPUTm (O · C) TOfDlJSH 
STOI.ED AMDSTOIIID (C - O) 
(NOT IN TOOATI! 
DOI.£) (D+!+I') 
SO.OO $0.00 $0.00 0% SI7,214.00 
SO.OO SO.OO $0.00 0% $15,242.00 
$0.00 SO.OO $0.00 0% $129,551.00 
SO.OO SO.OO SO.OO 0% $51,115.00 
SO.OO SO.OO $0.00 0% $ 174,930.00 
SO.OO SO.OO SO.OO 0% S3IO,500.oo 
SO.OO SO.OO $0.00 0% $133,488.00 
SO.OO SO.OO $0.00 0% 52,405,035.00 
SO.OO SO.OO $0.00 0% S209,820.00 
S42.soo.oo SO.OO S42,.SOO.00 0.44% $9,670,161.00 
(54,250.00) 
131,250.00 















U .. ,. may obtain validation of this document by requesting of the Ilcenee a completed AlA Document O4Ot - CertIfIcation of Document'. Authentlcity 
OC:l ..... ~ 
i:z 
NIl DOCUMENT Gl'03 . CONTNJAllON SHEET FOR G701 · 1l1li2 EDITION . NNe · 0 11192 
THE AMERICAN INSTmITE OF ARCKTECTS. 1735 NeW YORK AVENUe. N.W .• WASHINGTON. D.C. 2OQ08.5232 
070S-19t2 








CONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 
(Pursuant to A.R.S. § 33-1008) 
Black Rock Development, Inc. 
217 
On receipt by the undersigned of a check from Black Rock Development, Inc 
(Maker of Check) 
in the sum of $38250.00 payable to Wadsworth Golf Construction Company 
(Amollnt of Check) (payee or Payees oj Check) 
and when the check has been properly endorsed and has been paid by the bank on which it was drawn, 
this document becomes effective to release any mechanics' lien, any state or federal statutory bond 
right, and private bond right, any claim for payment and any rights under any similar ordinance, rule or 
statute related to claim or payment rights for persons in the undersigned's position that the undersigned 
has on the job of Black Rock North Golf Course 
(Owner) 
located at Black Rock North Golf Course in Coeur d'Alene, ID Job Description) to the following extent This 
release covers a progress payment for all Jabor, services, equipment or materials furnished to the jobsite or to 
Black Rock North Golf CoursePersoft with whom Undersigned Contracted )through October 31, 2006 only and 
does not cover any retention, pending modifications and changes (Date) 
or items furnished after that date. Before any recipient of this document relies on it, that person should verify 
evidence of payment to the undersigned. 
The undersigned warrants that he either has already paid or will use the monies he receives from this progress 
payment to promptly pay in full all of his laborers, subcontractors, materialmen and suppliers for all work, 
materials, equipment or services provided for or to the above referenced project up to the date of this waiver. 
DATED: October 31, 2006 Wadsworth Golf Construction Company 











C lecapps March 8. 2010 Page 46 
1 for zero dollars on a construction -- a golf course 
2 cons truction proj ect. 
3 Q. Do you recall what, if anything, you did 
4 when you received page 51 7? 
5 A. No, I don't recall, honestly. 
6 Q. Does it have your initials at the top? 
7 A. Yes. Yes. That was an easy one to review 
8 and approve. 
9 MR. LAYMAN: Stayed within budget on that 
10 one. 
11 THE WITNESS: Yeah. 
12 Q. (By Mr. Anson) And the next three pages, 
13 numbered 518, 519 and 520, were they attached to 
14 page 517? 
15 A. Yes. 
16 Q. The next page of Exhibit 63, numbered 363, 
17 is an application number 217-02. 
18 A. Uh-huh. 
19 Q. And it is in a total amount of 
20 $177,862.50. I may be subject to being -- okay, 
21 here it is. 
22 In Exhibit 75, page 524, there appears to 
23 be the same application, but then two pages prior to 
24 that, being page 522, there is an application number 
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C lecapps March 8. 2010 NRC File # 0 1 Page 47 
1 is a revision of this application. Do you have any 
2 knowledge of the application numbered 217-02 and the 
3 application numbered 217-02-R? 
4 A. I'd have to review the changes to the 
5 invoice, but that was that's pretty standard. 
6 When they would submit a pay application, if I 
7 thought they were billing for more of the work than 
8 they had done or something that they had not 
9 completed yet in excessive amount, I would ask them 
10 to revise it. So, if you want to give me a few 
11 minutes, I can probably 100 k --
12 Q. Yes. 
13 A. -- through here and see what we changed, 
14 although we've only got page 1 of 217-02-R. Oh, no 
15 we don't. There it is. 
16 MR. ANSON: Well, why don't we take a 
17 five-minute break. 
18 (Recess taken from 11:10 a.m. to 11:17 
19 a.m.) 
20 Q. (By Mr. Anson) Mr. Capps, before we took 
21 our brief break, we were looking at applications 
22 217-02 and 217-02-R, which are set forth on page 522 
23 and 524 of Exhibit 75, and there's actually another 
24 copy of 217-02-R as page 525. Were you able to 
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C e capps March 8, 2010 NRC File # 1n, Page 48 
1 changes, to these applications? 
2 A. Yes. 217-02 was the originally-submitted 
3 pay request from Wadsworth, and in that pay 
4 applica tion, they requested $175, 350 for 
5 mobil i zation for that period. 
6 When I reviewed that, considering it was 
7 the end of the year, December 31st, and they weren't 
8 bringing in equipment, and I didn't feel like they 
9 were -- you know, 175 would have taken them to 190 
10 out of 264 total billed for the project for 
11 mobilization, and they hadn't even moved half their 
12 stuff in that first fall starting. So, I told them 
13 they were billing too much for mobilization, and so 
14 we -- we agreed on the reduced amount in 217-02-R, 
15 which is 108,000 for mobilization instead of 
16 175,350. 
17 MR. PETERMAN: And that's in Exhibit 75 
18 page? 
19 THE WITNESS: Yeah. Page -- well, it's 
20 pages it looks like it's page 524 -- well, let's 
21 see. I was looking at 217-02-R as pages 525 through 
22 528 of BRN. 
23 MR. PETERMAN: Thank you. 
24 THE WITNESS: Uh-huh. And I was reviewing 
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O ecapps March 8. 2010 NRC File # 1 C1 
1 which is -- I think it's Exhibit 63, page 363, 64, 
2 65 and 66. 
3 Q. (By Mr. Anson) You mentioned 
4 mobilization. 
5 A. Uh-huh. 
6 Q. And you had some dollar amounts for 
7 mobilization during your earlier testimony. 
8 A. Uh-huh. 
9 Q. Could you direct me to the page that has 
10 those dollar amounts? 
11 A. Yes. Basically, every invoice has that, 
12 but but the one I am looking at right now is BRN 
13 526. 
14 Q. Which is a list of numbers. 
15 A. Exactly. Which is the breakdown for the -
16 - the bill. The -- the first page of an invoice is 
17 -- as shown on BRN 525, is a summary sheet that list 
18 the owner, the contractor, the date of the 
19 application, the project, the architect, et cetera, 
20 and then has the total invoice amount in summary on 
21 the left-hand side. This is followed by three 
22 additional pages, which are broken down by category 
23 and item of work, to make up the summary page. So, 
24 the three -- pages 526, 527 and 528 are the 
25 explanation for page 525. 
NaeGeLI RepORTInG 
"'The Deposition Experts" 
(800) 528-3335 
N aegeliReporting.com 
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1 Q. Okay. And pages 526, 527 and 528, they 
2 would have applied to the revised application 
3 217-02-R? 
4 A. Correct. 
5 Q. And it shows 108,000 for mobilization for 
6 the period covered by the application? 
7 A. Correct. That's the revised invoice. 
8 Q. Where did you get the original amount of 
9 mobilization? 
10 A. From 217-02 in Wadsworth's exhibit number 
11 63, page 364. 
12 Q. Okay. That's 175. NOW, your records do 
13 not have Exhibit 63, page 364, do they? 
14 A. These records? 
15 MR. PETERMAN: Exhibit 75? 
16 Q. (By Mr. Anson) Yeah. Exhibit 75 does not 
17 contain the page 364 or 365 or 366. 
18 A. That's -- that's correct. Only the cover 
19 sheet for the original application. 
20 Q. Okay. And let's go to page 530 of Exhibit 
21 75. 
22 A. (Viewing documents.) Okay. 
23 Q. And what is page 530? 
24 A. It appears to be a Conditional Waiver and 
25 Release on Progress of Payment supplied to us by 
NaeGeLI RepORTInG 
"The Deposition Experts" 
(800) 528-3335 
N aegeliReporting.com 
Serving all of Washington. Oregon. Idaho and the Nation 
Selec!ed "Bes! Court Reporting Firm" 
2180 
Page 50 
l.e capps March 8, 2010 NRC File # 1r 1 Page 51 
1 Wadsworth. 
2 Q. And is this part of application 217-02-R? 
3 A. Yes. It appears it is, yeah. 
4 Q. And did you review that when you reviewed 
5 application 217-02-R? 
6 A. No. 
7 Q. When you received 217-02 originally --
8 A. Uh-huh. 
9 Q. -- I am assuming it had an Exhibit 63, 
10 pages 369, 370 and 371 attached to it. 
11 A. (Viewing documents.) Okay. 
12 Q. Is that a fair assumption? 
13 A. Let me take a look here. You said 368 and 
14 69, 70, 71 and 72? 
15 Q. No, not 72. Just 369, 370, 371. 
16 A. Yes. 
17 Q. And then when it was revised -- or excuse 
18 me. When it was revised, that's when it had pages 
19 369 and 370. 
20 A. Correct. 
21 Q. And 371. And those you reviewed at the 
22 time you reviewed the revised second application. 
23 A. Correct. 
24 Q. But you did not review page 372, the 
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1 A. Correct. 
2 Q. Why did you not review it? 
3 A. When we received invoices for payment, my 
4 focus was to go through the line items of the work 
5 and make sure the amounts billed for were correct 
6 and basically review their percentage of completion 
7 on what items of work they had requested payment 
8 for. 
9 Typically I counted on Danette Harrington, 
10 my administrative assistant, and the accounting 
11 department to make sure the lien release was 
12 attached and met their needs. 
13 Accounting was our last stop for 
14 everything, and nothing was to be paid without a 
15 lien release. So if it didn't have it or the 
16 amounts were wrong or any of that kind of stuff, so 
17 they were the catchall to make sure that the -- that 
18 we had the right amounts and a lien release before 
19 they issued payment. 
20 And I didn't spend time reviewing the 
21 format of the lien waiver. I would usually look and 
22 see if it was attached. If I noticed it wasn't 
23 attached, I would leave a note to Danette saying, 
24 "No lien waiver." 
25 But really she and accounting took care of 
NaeGeLI RepORTInG 
(800) 528-3335 
N aegeliReporting. com 
"The Deposition Experts" Serving all of Washington, Oregon, Idaho and the Nation 
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1 the making sure that the lien waiver was attached 
2 and the amounts matched the invoice amount. I -- I 
3 took care of making sure that the invoice was 
4 correct for the amount of work that had been doing 
5 in the time period. 
6 Q. Okay. And then, just to tie things 
7 together, if we go back to the first page of Exhibit 
8 75, we show the gross amount of $130,275, and we 
9 show $13,027.50 in retainage. I don't understand 
10 how we get to the 130,000. Is that anywhere set 
11 forth on Exhibit -- or page 368 or -- excuse me 
12 we'll use your revised one -- page 522? 
13 A. (Viewing documents.) Did you say that 
14 that was shown on this first page? The -- I guess 
15 what amount are you looking for? 
16 Q. What I'm looking for -- and I think maybe 
17 I just figured it out. What I'm looking for is why 
18 the amount of 130,275, which you show as the gross 
19 amount paid, does not appear on the first page of 
20 application 217-02-R. 
21 A. Well, because of the format of this 
22 particular summary right here, it goes: Total 
23 contract amount, the entire total completed and 
24 stored to date, which would be the current month, 
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1 Q. Okay. 
2 A. Less the percent of retainage, equals the 
3 total amount earned less retainage. But that's 
4 between multiple pay applications. So you subtract 
5 out the previous payments made, that is the balance 
6 due. 
7 Q. Who would do that at Black Rock? Who 
8 would -- who would figure out that the gross amount 
9 of revised application number 2 was $130,275? Is 
10 that something you would figure out? 
11 A. Yeah. Yeah. Typically, I would review 
12 this and figure out what the amount of the bill was 
13 for. This is -- I think because it's revised, it's 
14 confusing, and I don't recall that it's normally 
15 that hard to find this month's total number. 
16 Q. Okay. 
17 A. But I'd have to compare it to another pay 
18 application to be sure . 
19 Q. Let's look at Exhibit 63, page 373. 
20 A. (Viewing documents.) Okay. 
21 Q. And this would be the third application 
22 for payment? 
23 A. Uh-huh. 
24 MR. LAYMAN: Is that a yes, Kyle? 
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APPLICATioN AND CERTIFICATION FOR PAYMENT AlA DOCUMENTG702 11'f/~ 
TO OWNF.~: Black Rock Development, Inc. PROJECT: APPUCA T10N NO: 217-02-R Distribution to: 
POBox 3070 Coeur d'Alene, ID ARCHITECT 
912 Northwest Boulevard Black Rock North OolfCourse §OWNER 
Coeur D'Alene 83816 PERIOD TO: 1213112006 CONTRACTOR 
FROM CONTRACTOR: VIA ARCHITECT: APPLICATION DATE: ]213112006 I I 
Wadsworth OolfConstruction Co. Tom WciskopfSigriature Design 
600 N. 19Sth Avenue 7580 E. Gray Road PROJECT NOS: 217 
Buckeye, AZ 85326 Scottsdale, AI 85254 
CONTRACT FOR: Golf Course and Irrigation System Construction 
CONTRACTOR'S APPLICATION FOR PAYMENT 
Application is made for payment, as shown below, in connection with the Conlnct 
Continuation Sheet, AlA Document G703. is anached. 
1. ORlGINAL CONTRAcr SUM 
2. Net change by Change Orders 
3. CONTRACf SUM TO DATE (Line 1 * 2) 
4. TOTAL COMPLETED &: STORED TO 
DATE (Column G on 0703) 
5. RETAINAGE: 
•. 10 % of Completed Won: S 
(Column D .. E on G70]) 
b. 0 % of Storm Malerial S 
(Column F on 0703) 
Total Relainage (Unes S ... Sb or 
Total in Column I of 070]) 
6. TOTAL EARNED LESS RETAINAGE 
(Line 4 l.ess Line S Total) 
7. LESS PREVIOUS CERTIFlCA TES FOR 
PAYMENT (Line 6 from prior Certificate) 
S. CURRENT PAYMENT DUE 
9. BALANCE TO FINISH, INCLUDING RETAINAGE 
(Line 3 less Une 6) 
CHANGE ORDER SUMMAR Y 
Total changes 'P~ 
in orevious months by Owner 
Total aDDroved this Month 
TOTALS 









$1 117.147.50 I 
$ '. 9,5S1.170.S0 




CONTRACT DATE: 912912006 
The undersigned Contractor certifies that to the best of the Contractor's knowledge, 
mtonnatJon and bellet the Work covered by thlS Appltcatlon tor Payment has been 
completed 10 accoTCIance WIth the Contract l,Jocurnents, that all amounts lIave been paId by 
the Contractor tor Work tor whIch prevIous CertJl1cates tor Payment were lSSued and 
payments receIved trom the Uwner, and that current payment shown herem IS now due. 
o.N'\JIj\ By: ti""J~~ ... ~ _ . . _" Dale: 
Deumber-06 
" In accordance with the Contract Documentjl, based on on-site observations and the data comprising the application, the Archilect ~rtiflCS to the Owner that to the best of the 
Archi~t'5 knowledge, information and belief the Work has pmgressed as indicated, 
the quality of the Work is in accordance with the Contract Documents, and the Contractor 
SUSAN J STENNER 
..., PabIIc - Al1mna 
IIaIicopa County 




::::=o~.~~.~.O~CERTIF1ED. lJAN O~ /'" 
~~ , (AllacIr up/anDt/on if a",Dlm! certified diIJen from lhe amounl applied. Inllial all figures on Ilris C( Appl1callott and Oft lhe Conl;""al;"" SMel l/rat cue dumged 10 conform .. Nil 1M """""'/ certified.) 
AROUTECT: 
By: Date: 
F This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the Contractor named herein. Issuance, payment and acceptance of payment are without 
p~iudice to any rights of the Owner or Contractor under this Contract. 
l>JAooa.JI,ft!IfTG71It · -'PPIICA'I1ONN4DCE~T1ONFORP"'l'MENT·"S2EDmON·_ · .'m THE~NST1T\1T'EOFAACHITEcn.lnsNEWVOAI<A'lE..N.W_WASH1NCJTON.DC_ 








CONTINUATION SHEET AIA DOCUMENT G703 
AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signed certification is attached. 
In tabulations below, amounts are stated to the nearest doUar. 
Use Column I on Contracts where variable retainage for line items may apply. 
A B C D 
III:..M UblSl.,;RJPTlON Of WORK WUllK 
NO. VALUE FROM PRI3VIOUS 
APPUCATION 
(D+£) 
1 Mobilization 5 264,338.00 515,000.00 
2 Traffic Control 5 10,000.00 SO.OO 
3 Clearing I Grubbing I Site Prep S 10,000.00 SO.OO 
4 Mass Grading - Main Site S 45,000.00 SO.OO 
S Mass Grading - Panhandle Site S 30,000.00 S10,OOO.00 
6 Lake Construction 5 231,465.00 $0.00 
7 Erosion Control S 279,075.00 $0.00 
8 Supervision I Administration S ~96,000.00 S7,500.00 
9 Sand Cap Fairways $ 1,104,520.00 $0.00 
10 Topsoil Roughs S 142,450.00 SO.OO 
11 Topsoil Native Areas $ 72,100.00 $0.00 
12 Rough Shaping $ 297,060.00 S)O,OOO.OO 
Dninage 
13 4" Perforated Pipe - Fwys S 340,200.00 $0.00 
14 4" Solid Pipe S 120,395.00 SO.OO 
AlA DOCUMENT 0703· CONnNUATION SHEET FOR G702· 11192 EDITION· NNe· C 11192 
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AU DOCUMENT G703 
AlA Document 0702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signed certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 
APPLICATION NO: 
APPLICATION DA 1E: 
PERIOD TO: 






ABC D J E l' G H 1 
II hM DI:SCRlP HUN UI' WUKK -- WORK COMPLE"it.u MA T.t.RlAL.S lOT AL % 
NO. VALUE I:'KVMr=vlVvl> IHISl'hlUOD PRESENTLY COMPLETED (O+C) TOF1NlSH (IFVARJABLE 
APPUCA nON STORED AND STORED (C. G) RATE) 
(D + E) (NOT IN TO DATE 
D OR E) (D+E+l') 
15 6" Solid Pipe S 11,115.00 SO.OO SO.OO SO.OO $0.00 0% $11,115.00 $0.00 
16 8" Solid Pipe S 4,020.00 SO.OO SO.OO $0.00 SO.OO 0% $4,020.00 SO.OO 
17 10" Solid Pipe $ 1,827.00 SO.OO $0.00 $0.00 $0.00 0% $1,827.00 SO.OO 
18 12" Drain Inlets $ 73,470.00 $0.00 SO.OO $0.00 $0.00 0% $73,470.00 SO.OO 
Feature Construction 
19 Green Construction S 642,709.00 SO.OO $0.00 $0.00 $0.00 0% $642.709.00 $0.00 
20 Tee Construction S 314,543.00 SO.OO SO.OO $0.00 $0.00 0% $314.543.00 $0.00 
21 Bunker Construction $ 388,355.00 $0.00 SO.OO $0.00 $0.00 0% S388,355.00 $0.00 
Cart Path 
22 Subgrade Prep & Backfill $ 62,750.00 $0.00 SO.OO $0.00 $0.00 0% $62,750.00 $0.00 
23 8' Wide Concrete S 725,893.00 $0.00 SO.OO SO.OO $0.00 0% $725,893.00 SO.OO 
24 10' Wide Concrete $ 25,680.00 $0.00 SO.OO $0.00 SO.OO 0% S25,680.00 $0.00 
25 12'WideConcrete S 91,226.00 SO.OO SO.OO SO.OO $0.00 0% $91,226.00 SO.OO 
26 Concrete Wideouts S 22,851.00 SO.OO $0.00 SO.OO $0.00 0% $22,851.00 SO.OO 
27 Concrete C\.D'b S 63,525.00 SO.OO SO.OO $0.00 $0.00 0% $63,525.00 $0.00 
28 Finish Shaping &. Contouring $ 212,990.00 $0.00 $0.00 SO.OO $0.00 0% $212,990.00 $O.~p 
29 Rockpicking S 46,700.00 SO.OO SO.OO SO.OO $0.00 0% $46,700.00 $0.00 
30 Seedbed Preparation S 320,045.00 $0.00 SO.OO SO.OO $0.00 0% $320,045.00 SO.OO 
31 Soil Amendments I Fertilizer $ 45,401.00 $0.00 $0.00 $0.00 $0.00 0% $45,401.00 $0.00 
Grassing 
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CONTINUATION SHEET AlA DOCUMENT G703 
AlA Document G702, APPLICATION AND CERTIFlCA TION FOR PAYMENT, containing 
Contractor's signed certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 
A B C D I E 
IIcM """,,-,,,,cnUN Uf WURK WURK cuMPLETED 
NO. VALUE rKUM PKI:;VIUU:> Uti:> t'bI<.lUU 
APPLICA nON 
(O+E) 
32 Tee Grassing $ 17,214.00 $0.00 $0.00 
33 Green Grassing $ 15,242.00 $0.00 SO.OO 
34 Fairway Grassing $ 129,551.00 SO.OO SO.OO 
35 Rough Grassing $ 51,185.00 SO.OO SO.OO 
36 Native Grassing S 174,930.00 SO.OO SO.OO 
37 Sodding S 380,500.00 SO.OO SO.OO 
38 Rock Retaining Walls S 133,488.00 SO.OO SO.OO 
39 Irrigation System S 2,405,035.00 SO.OO SO.OO 
40 Pump Station S 209,820.00 SO.OO SO.OO 







CONTRACTORS PROJECT NO: 
F 0 
M~ CO~L~~ED % PRESENTLY (O-+C) 
STORED AND STORED 
(NOT IN TO DATE 
DORE) (D+E+F) 
$0.00 $0.00 0% 
$0.00 $0.00 0% 
SO.OO $0.00 0% 
SO.oo $0.00 0% 
SO.OO $0.00 0% 
SO.OO SO.OO 0% 
SO.OO $0.00 0% 
SO.OO $0.00 0% 
SO.OO $0.00 0% 

































Users may obtain validation of this document by requesting of the license a completed AlA Document D401 - Certification of Document's Authenticity 
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CONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 
(pursuant to A.R.S. § 33-1008) 
Project: 
lob No: 
Ridge Creek Golf Course 
217 
On receipt by the undersigned of a check from Black Rock Development, Inc 
(Maier o/Check) 
in the sum of $117,247.50 payable to Wadsworth Golf Construction Company 
(Amount 0/ Check) (Payee or Payees 0/ Check) 
and when the check has been properly endorsed and has been paid by the bank on which it was drawn, 
this docwnent becomes effective to release any mechanics' lien, any state or federal statutory bond 
right, and private bond right, any claim for payment and any rights under any similar ordinance, rule or 
statute related to claim or payment rights for persons in the undersigned's position that the undersigned 
has on the job of Black Rock North Golf Course 
(Owner) 
located at Black Rock North Golf Course in Coeur D" Alene, IDOob Description) tio the following extent. This 
release covers a progress payment for all Jabor, services, equipment or materials furnished to thatjobsite or to 
Black Rock North Golf Course Person with whom Undersigned Contracted) through December 31.2006 only 
and does not cover any retention, pending modifications and changes (Date) 
or items furnished after that date. Before any recipient of this document relies on it, that person should verify 
evidence of payment to the undersigned. 
The undersigned warrants that he either has already paid or will use the monies he receives from this progress 
payment to promptly pay in full all of his laborers, subcontractors, materialmen and suppliers for all work, 
materials, equipment or services provided for or to the above referenced project up to the date of this waiver . 










~capps March 8, 2010 NRC File # 12 Page 130 
1 two-page Contract Qualifications & Clarifications 
2 dated December 13, 2006, and a two-page memo dated 
3 August 20, 2008 from Bruce Church to Kyle Capps was 
4 marked Exhibit 80 for identification.) 
5 Q. (By Mr. Peterman) Handing you what has 
6 been marked as Exhibit 80, if I understand your 
7 testimony now, sir, you entered into -- BRN entered 
8 into a contract with Wadsworth, on about October 
9 10th or thereafter, that was really just represented 
10 by the letter of intent, which is Exhibit 4; is that 
11 correct? 
12 A. Correct. 
13 Q. And then the final contract, which is 
14 Exhibit 66, was executed sometime after January 27, 
15 2007; is that correct? 
16 A. Correct. 
17 Q. Now, I have handed you what's been marked 
18 as Exhibit 80. This is a letter to you from Stephen 
19 Harrell regarding contract adjustments. 
20 A. Uh-huh. 
21 Q. Would it be fair to say, sir, that between 
22 that date of October 10 or shortly thereafter, and 
23 January 27 or shortly thereafter, there was a 
24 certain amount of give and take between the parties 
25 regarding the terms of the contract that would 
(800) 528-3335 
N aegeliReporting.eom NaeGeLI RepORTInG 
"The Deposition Experts" Serving all of Washington, Oregon. Idaho and the Nation 
Selected "Bes[ Court Reponing Firm" 
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1 eventuall.y be signed? 
2 A. Yes. 
3 Q. And those culminated in Exhibit 66. 
4 A. Correct. 
5 Q. And they were subject to negotiation; is 
6 that correct? 
7 A. Yes. 
8 Q. To your knowledge, did Wadsworth Golf run 
9 it by its attorney as a part of this process? 
10 A. I have no idea. 
11 Q. Now, I want to make sure I understand your 
12 prior testimony that you made to Mr. Anson. Could I 
13 have you go to your Exhibit 75, please. 
14 A. (Viewing documents.) 
15 Q. It looks like this (indicating). 
16 A. Oh, that guy. Okay. 
17 Q. Now, if I understand your testimony, from 
18 page 1 of Exhibit 75, there are a total of 26 
19 different draw requests that were made of BRN by 
20 Wadsworth Golf. 
21 A. Yeah. It looks like 25. 
22 Q. Okay. 25 or 26. 
23 A. Yeah. 
24 Q. Okay. And do I understand your testimony 
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BRN Development, Inc. 
P.O. Box 3070 
Coeur d' Alene, ID 83816 
Kyle Capps, CGCS 
(208) 665-58 I 5 
(208) 665-5844 
Wadsworth Golf Construction Company 
600 N. 195th Ave. 




A. In consideration therefore, Subcontractor agrees as follows: 
1. To furnish and perform all work as described in this Contract, for the construction of: 
• Owner Name: BRN Development, Inc. 
r • Job No.: 06-5040 
• Contract No.: 065040 C0002 
• Code No.: 50.300.300 (Preliminary Site Work) 
50.300.30 1 (Clear/Grub) 
50.400.411 (Storm Water/Drain) 
50.200.203 (Erosion Control) 
50.100.900 (O/S Contractor - General-(Golf Course Construction» 
2. To be bound by all laws, government regulations, and orders, and all terms and conditions of this 
Contract, to the extent of the work herein contracted, which provisions are hereby incorporated by 
reference, and all of the terms and conditions of this Contract, including the General Conditions. 
3. To provide all supervision, materials, labor, supplies, and equipment to complete all work as set forth 
below and in the attached Exhibits. 
Conll3Ct Agreement 
Itevision 090606 
1126/2007 Page 1 of 15 
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4. The following attached and incorporated by 
"A", Specific Inclusions and Exclusions 
"B", Interim Lien/Claim Waiver 
"C", Pay Request Form 
"0", Substance Abuse Program Requirements 
"E", Sample Insurance Certificate and Required Limits 
B. BRN Development, Inc (Owner), for full, complete, and faithful performance of this Contract, agrees to 
pay Wadsworth Golf Construction Company (Subcontractor) a lump sum contracted amount o~: 
NINE MILLION, SEVEN HUNDRED NINETY-SIX THOUSAND, NINE HUNDRED THIRTY-
EIGHT DOLLARS AND NOIlOO (total) ($9,796,938.00) 
Taxes are Inclusive 
C. Contract is to be completed by August 29, 2008. 
D. Under provisions of Section Z in attached General Conditions, a bond is required in this Contract. 
IN WITNESS WHEREOF, BRN Development, Inc. and Wadsworth Golf Construction Co. have 
executed this Contract, effective as of this _ day of ,2006. 








WADSWORTH GOLF CONSTRUCTION CO. 
Title: President 
RCE- 19920 
(Registration Number for Idaho) 
( 
000334387-U 
(Sales Tax Permit Number) 
Page 2 of 15 rtKc-l ~ 
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~ ·bcontractor agrees not to assign or subcontract any portion of the perfonnance of this Contract without the 
Jr written consent of Owner. Subcontractor shall designate in writing all subcontractors to Owner and shall 
not subsequently change subcontractors without Owner's approval. 
B. SUBMITTALS 
-;., 
Subcontractor shall submit within ten (10) days of award of Contract: 
(1). Three (3) copies of shop drawings for approval by Owner; 
(2). Three (3) copies of catalog data, brochures, material schedules, etc; and 
(3). Three (3) samples of each product as required 
All submittals shall be accompanied by a letter of transmittal. Approval of the submittals by the Owner shall 
not relieve the subcontractor from full compliance with the Contract requirements. 
C. DEVIATIONS 
No deviations from the Contract plans, specifications, or approved submittals will be allowed without prior 
written consent of the Architect and Owner. 
D. SCHEDULING 
Subcontractor shall give Owner advance notice of the anticipated starting date for work. Subcontractor shall 
consult with Owner on development and update of a construction budget and schedule and shall make such 
~""edule available to Owner at Owner's request. Subcontractor shall start work on the date named by Owner 
shall complete the several portions and the whole of the work herein described at such times as 
~ubcontractor's schedule states. Subcontractor shall be bound by any provisions for liquidated damages and, if 
liquidated damages are assessed, shall pay such damages for any delay to the extent caused by Subcontractor. 
The preceding language shall not be construed to deprive Owner of any right to recover separate or additional 
damages for delay to the extent caused by Subcontractor. 
Subcontractor shall plan its work to meet the Owner's schedule. It is Subcontractor's responsibility to allocate 
the necessary manpower, material and equipment to meet this schedule which is part of this Contract. All 
detailed construction activities are to be coordinated with Owner. If, in the opinion of Owner, the Subcontractor 
falls behind schedule, the Owner shall take such steps as may be necessary to improve its progress, and Owner 
may require Subcontractor to increase its labor force, the number of shifts, amount of overtime work, days of 
work, including Saturdays, Sundays, Holidays an/or the amount of construction plant and equipment, all 
without increase in Contract Price. 
E. OVERTIME AND/OR SHIFT WORK 
If Subcontractor is directed to perfonn work on an overtime basis by Owner for reasons beyond Subcontractor's 
control, additional compensation to Subcontractor shall be limited to the direct cost of the overtime premium 
and legally required fringe benefits. 
2199 
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General Conditions to Contract Agreement 
Subcontractor shall submit payment applications to Owner 5th of the month (faxed payment 
applications are not acceptable). Should the 25th fall on a weekend, all payments applications shall be 
bmitted on the Friday before. Payments shall be deposited, postage prepaid, return receipt requested, in the 
6Ular United States Mail. As a prerequisite for any payment, Subcontractor shall provide, in a form 
satisfactory to Owner, partial lien releases, claim waivers, and affidavits of payment from Subcontractor, and its 
subcontractors and suppliers of any tier, for the billed portion of Subcontractor's work. Owner may from time 
to time require, and Subcontractor shall promptly provide, a statement in writing setting forth what amounts, if 
any, are due or payable by Subcontractor to third parties for labor, fringe benefits, taxes, supplies, materials, 
equipment, or other proper charges against the work in connection with, or arising out of the performance of 
this Contract. 
Subcontractor will receive payments from Owner only in amounts allowed by Owner on account of 
Subcontractor's work, and only to the extent of Subcontractor's interest therein, less any deduction or offsets 
allowed to be deducted under this Contract or by law. Subcontractor acknowledges that all payments accepted 
by him or which are otherwise due under this Contract shall constitute a trust fund in favor of laborers, material 
men, governmental authorities, and all others who are legally entitled to claim a lien on the premises covered by 
this Contract or otherwise file a claim against any retainage or payment bond. Subcontractor shall pay its own 
subcontractors and suppliers all sums owed them within in ten days of receipt of payment from or on behalf of 
Owner. 
Unless otherwise mutually agreed, Owner shall withhold retainage from Subcontractor in the amount of five 
percent (5%). Owner's obligation to release retainage to Subcontractor is dependent upon proof that there are 
no claims, which would provide the basis of a lien against the premises or payment bond. Final payment for 
work under this Contract shall be made provided Subcontractor has fulfilled each of its obligations under this 
r'''ntract. 
If the Contract permits payment for materials delivered to the jobsite or to satisfactory storage facilities, 
Subcontractor may invoice for materials delivered and receive payments as outlined above; provided, however, 
that such stored material shall be at the risk of Subcontractor. Subcontractor shall notify Owner of the 
assignment of the proceeds of this Contract prior to such assignment and shall require the acceptance by 
Assignee of all the terms of this Contract. There shall be no retainage on stored irrigation materials or any 
required deposits for stored irrigation materials. 
Progress payments are subject to adjustment at any time prior to final payment for errors, overpayment, or 
Owner's good faith determination that the remaining balance of payment may be insufficient to insure 
completion of work covered by this Contract or to pay lien, retainage, or claims. If Owner determines in good 
faith that Subcontractor is obligated to anyone else for labor, fringe benefits, taxes, supplies, materials, 
equipment rental or other proper charges against the work covered by this Contract, the amount of such 
obligation may be deducted by Owner from any payment or payments, including retainage, made under this 
prOVision. Owner shall have the right to and shall be entitled to set off against any payments to be made under 
this Contract amounts for any claims or other disputes which Owner has against Subcontractor which arise out 
of or in connection with or incident to Subcontractor's work on any other projects which Subcontractor has 
been engaged to perform work by Owner. 
G. CHANGES TO THE WORK 
0"'ner may, without invalidating this Contract, order in writing extra work, to be signed by Subcontractor, or 
.; changes by altering, adding to, or deducting from the work and contract price shall be adjusted 
2200 
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of time caused thereby must upon at the time of ordering Subcontractor shall make no 
claims for extras unless the I be agreed upon in writing by to the performance of any such 
work. In case of any dispute over adjustment of the contract price or time, Subcontractor shall proceed with 
-'ork and the dispute shall be resolved in accordance with the procedures set forth in the Disputes clause of this 
)ntract. Subcontractor acknowledges that, unless expressly stated otherwise within a written change order, 
any change in the contract price and time effected through a written change order shall constitute full payment 
and accord and satisfaction for all costs incurred, labor performed, material and equipment furnished, and any 
delay, acceleration, or loss of efficiency associated with the change in the work. 
Failure by Subcontractor to provide timely (which shall be defined as ten (l0) days after receipt of a change 
from Owner or discovery of the extra work) written notice and/or failure by Subcontractor to provide its timely 
Statement of Claim for an increase in the contract amount andlor time extension shall result in an absolute 
waiver of Subcontractor's claim. Owner does not waive the requirement for timely written submission of the 
Statement of Claim, unless Owner's waiver is unequivocal, explicit and in writing. 
All change order cost estimates shall be submitted directly to Owner for review and evaluation prior to 
submittal to the Architect. Any and all questions by the Architect or consultants relating to Subcontractor's 
pricing of change orders shall be handled by Owner. If the Architect or any of its consultants attempt to review 
Subcontractor's change order pricing directly with the Subcontractor, Subcontractor shall refrain from such 
review and direct the party to the Owner. 
Subcontractor shall carryon the work and adhere to the progress schedule during all disputes or disagreements 
with Owner. No work shall be delayed or postponed pending resolution of any disputes or agreements. 
H. NATURE OF WORK 
contractor has satisfied itself as to the nature and locations of the work, the character, kind and quantity of 
material to be encountered, the character, kind and quantity of equipment needed, the location, conditions and 
other matters which in any manner effect the work of this Contract, and acknowledges that Subcontractor has 
had a reasonable opportunity to examine the site, and this Contract. Prior to commencing work, Subcontractor 
shall examine the site and any surfaces upon which work is to be performed, and shall notify Owner in writing 
of any conditions which might adversely effect its work; failure to do so will constitute a waiver of entitlement 
to any additional compensation or contract time arising out of such conditions. Such waiver shall not apply to 
latent or hidden conditions unknown to Subcontractor following a reasonable examination. This clause shall 
not be understood to relieve Subcontractor of any additional notice requirements under this Contract. 
/ 
1. REMEDIAL WORK 
Cutting, patching, repairing and any other remedial work that becomes necessary as a result of Subcontractor's 
activities shall be either performed by or paid for by the Subcontractor whose work necessitated such repairs. 
J. SUBCONTRACTOR EMPLOYER 
Subcontractor has the status of "employer" as defined by the Industrial Insurance, Workers' Compensation, 
Unemployment Compensation, Social Security, and other similar acts of federal, state, and local government. 
Subcontractor shall withhold from its payroll applicable Social Security taxes, Workers' Compensation, and 
Unemployment Compensation contributions, and withholding taxes and pay tpe same; Owner shall be in no 
w~v liable as an employer of, or on account of, any employees of Subcontractor. Before final payment is made 
~ this Contract, Subcontractor shall furnish Owner with affidavits certifying that it has paid all payroll 
2201 
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liability under such laws the work performed under this 
Subcontractor agrees that in the event Owner is a party to a labor agreement incorporating a subcontractor 
. "luse, Subcontractor shall so be bound and such clause or conditions are incorporated and made a part of this 
Jntract. Further, Subcontractor shall employ its workers in accordance with the wage rates, terms and 
conditions required of Owner for like workers. 
K. SUPERVISION AND EMPLOYEES 
Subcontractor shall have a competent Superintendent/Foreman on the job supervising the work, who has 
authority to act for Subcontractor. Subcontractor agrees to remove from the job any of his employees who are 
unsatisfactory to the Owner. 
L. PERMITS, TAXES 
Subcontractor shall obtain and pay for all permits, fees, and licenses necessary for the performance of this 
Contract and shall pay any and all federal, state, and local taxes, applicable to the work to be performed under 
this Contract. Owner shall obtain and pay for the initial building permit. 
M. MATERIALS 
Materials delivered by or for Subcontractor and intended to be incorporated into the construction hereunder 
shall remain on the jobsite and shall become property of Owner upon payment. Subcontractor may repossess 
any surplus material remaining at the completion of the Contract. All scaffolding, apparatus, ways works, 
machinery, and plans brought upon the premises by Subcontractor shall remain the property of Subcontractor. 
T~ shall be Subcontractor's responsibility to unload, store, and protect its materials, to bear the risk of loss 
reof and to protect such material against loss until the work is accepted, even though title thereto may have 
previously passed to Owner under the preceding provisions, except that Subcontractor shall not bear that portion 
of such loss to the extent it arose out of the sole fault of Owner or its employees. 
N. DELIVERIES 
Subcontractor shall make final coordination of materials deliveries with the Owner. Subcontractor shall have a 
representative on-site to accept all deliveries. 
O. TAKEOVER,.. 
If Subcontractor refuses or fails to supply enough properly-skilled workers or materials to maintain the schedule 
of work, refuses or fails to make prompt payment to subcontractors or suppliers of labor, materials or services, 
fails to correct, replace, or re-execute faulty or defective work done or materials furnished, disregards the law, 
ordinances, rules, regulations or orders of apy public authority having jurisdiction, files for bankruptcy, or is 
guilty of a material breach of this Contract, and fails to correct the default and maintain the corrected condition 
within less than three (3) working days of receipt of written notice of the default, then Owner, without prejudice 
to any rights or remedies otherwise available to it, shall have the right to any or all of the following remedies: 
(1) Supply such numbers of workers and quantity of materials, equipment, and other facilities as Owner deems 
necessary for the completion of Subcontractor's work, or any part thereof, whi~h Subcontractor has failed to 
r~~plete or perform after the above notice, and to charge the cost thereof to Subcontractor who shall be liable 
~he payment of the same including reasonable overhead and profit. 
General Conditions to Contract Agreement Page 6 of 15 
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shall determine to provide etion of the project and charge 
(3) Withhold payment of any due or to become due Subcon 
extent required and to the satisfaction of Owner. 
or ~uocomractor s work as Owner 
st thereof to Subcontractor. 
pending corrective action to the 
" Terminate this Contract, use any materials, implements, equipment, appliances or tools furnished or 
,wnging to Subcontractor, located at the job site, to complete Subcontractor's work and furnish those 
materials, equipment, and/or employ such workers as Owner deems necessary to maintain the orderly progress 
of the work; Subcontractor's equipment shall only be utilized when equivalent equipment is not locally 
available to lease and will not be supplied by a substitute Subcontractor and when procurement of substitute 
equipment will not delay completion of this Contract. All of the costs, including reasonable overhead, profit, 
and attorneys' fees, incurred by Owner in performing Subcontractor's work shall be charged to Subcontractor 
and Owner shall have the right to deduct such expenses from monies due or to become due Subcontractor. 
Subcontractor shall be liable for the payment of any expenses incurred in excess of the unpaid balance of the 
Contract Price. 
(5) In the event of any emergency, Owner may proceed as above without notice. 
Convenience Termination. Owner may, at its option, at any time and for any reason, terminate this Contract 
as to all or any portion of the uncompleted work. Subcontractor hereby waives any claim for damages, 
including without limitation, consequential damages and loss of anticipated profits, on account of such 
termination. Upon receipt of notice of a termination, Subcontractor shall immediately in accordance with 
instructions from Owner, proceed with the perfonnance of the following duties, regardless of delay in 
detennining or adjusting amounts due under this article: 
(I) Cease operations as specified in the notice; 
(2) Place no further orders and enter into no further subcontracts for materials, labor, services, equipment or 
facilities except as necessary to complete the continued portions of the Contract; 
(" \ Terminate all subcontracts and orders to the extent they relate to the work terminated; 
Proceed to complete the performance of the work not terminated; and; 
(.:» Take actions that may be necessary or that Owner may direct for the protection or preservation of the 
terminated work. 
Upon such termination, Subcontractor shall recover as its sole remedy, payment for the work properly 
perfonned in connection with the terminated portions of the work prior to the effective date of termination and 
for items properly and timely fabricated off of the site; delivered and stored in accordance with Owner's 
instructions. 
Owner shall be credited for payments previously made to Subcontractor for the terminated portions of the work 
and for claims which Owner has against Subcontractor under the Contract. 
P. WARRANTY 
Subcontractor warrants that all work shall be executed in accordance with the Contract Documents in a 
workmanlike manner. Subcontractor warrants that all materials and equipment shall be new unless otherwise 
specified, of good quality, in conformance with the Contract Documents, and free from defective workmanship 
and materials. If any portion of the work is found to be not in conformance with the Contract Documents 
("Defective Work"), Owner shall promptly notify Subcontractor in writing. Unless Owner provides written 
acceptance of the condition, Subcontractor shall promptly correct the Defective Work at its own cost and time 
and bear the expense of additional services required for correction of any Defective Work for which it is 
rp""'onsible. Failure on the part of Owner to reject inferior workmanship or to note nonconforming materials or 
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waiver of any rights or remedi 
Q. LIQUIDATED DAMAGES 
) If the Subcontractor fails to complete its work within the time period and number of on-site days specified 
in the required construction schedule due to events within its control and the delay results in Owner failing to 
meet the scheduled completion date for this project, Subcontractor shall pay liquidated damages to Owner in the 
amount of $1000.00 for each work day that the work is delayed beyond the completion date. 
(2) If, after failing to meet the scheduled completion date, the Subcontractor fails to meet its obligations under 
this Contract, and the Owner subsequently terminates for default, liquidated damages will continue to accrue 
(subject to the provisions of item (l) of this Section) until the work is completed. These liquidated damages are 
in addition to and Subcontractor shall be liable for the payment of any expenses incurred in excess of the unpaid 
balance of the Contract Price, including without limitation expenses incurred pursuant to Section 0 of this 
Contract, or any other remedy available to Owner at law or in equity. 
R. UNIT PRICE 
In the event this Contract contains unit price items it is understood and agreed that any quantities mentioned are 
approximations only and subject to change as ordered and directed by Owner. 
s. MATERIAL QUALITY 
Materials condemned by Owner or its Architect/Engineer as failing to conform to this Contract, worked or not, 
shall upon notice from Owner be immediately removed by Subcontractor. Failure of Owner to immediately 
" ..... t}demn any work or materials as installed shall not in any way waive Owner's right to object thereto at any 
sequent time. 
T. RESPONSIBILITY OF SUBCONTRACTOR TO ACT IN EMERGENCY 
Subcontractor shall designate responsible personnel to make emergency calls. In emergencies affecting the 
safety of persons, work or property at the site and adjacent thereto, Subcontractor will act, without previous 
instructions from Owner, as the situation warrants, in accordance with Subcontractor's Safety & Health Plan. 
Subcontractor will notify Owner immediately thereafter of any emergency actions. Subcontractor will submit 
the name, address, and phone number of a responsible individual or individuals who will be available on a 
twenty-four (24) hour basis to handle emergency problems in connection with the work. 
U. SUSPENSION OF WORK 
Subcontractor will, upon written notice from Owner, suspend, delay, or interrupt all or part of the work. In such 
event, Subcontractor will resume the work upon written notice from Owner, and an extension of time and/or an 
equitable adjustment in compensation, if appropriate, will be mutually agreed upon by both parties. 
V. JOB DAMAGE 
Job damage caused by Subcontractor to work other than its own shall be reported immediately to Owner and 
Subcontractor shall be responsible for the cost of its repair. 
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All notices required or given relative to this Contract in writing and deemed delivered 
twenty-four (24) hours after the written notice is sealed in an envelope and deposited, postage prepaid, return 
<;eipt requested, in the regular United States Mail or is sealed in an envelope and sent, postage prepaid, via air 
/urier, addressed to the respective parties at the address on the first page of this Contract. The address may be 
changed from time to time by written notice. 
X. CLEAN-UP AND SAFETY 
Subcontractor shall regularly remove all refuse, waste, and debris produced by its operation. Refuse shall not 
be permitted to accumulate to the extent that it interferes with free access to the work site or creates a safety 
hazard. Avoidance of safety hazards through good housekeeping is an important part of Subcontractor's 
obligations. In the event of Subcontractor's failure or refusal to meet these requirements, refuse may be 
removed by Owner and charged against the account of Subcontractor, provided that Subcontractor has received 
twenty-four (24) hours prior written notice. In the event Owner determines emergency conditions exist, Owner 
may proceed as above without written prior notice. 
Subcontractor and its subcontractors shall take all reasonably necessary safety precautions pertaining to the 
work and work performance, including compliance with applicable laws, ordinances, regulations and orders 
issued by a public authority, whether federal, state, local, OSHA or other, and any safety measures requested by 
Owner. Subcontractor shall at all times be responsible for providing a safe job site and be responsible for the 
work performance and safety of all employees, personnel, equipment and materials within Subcontractor's or its 
subcontractors' care, custody or control. Subcontractor and its subcontractors shall furnish all required safety 
equipment for their work and ensure all of their employees have and wear personal protective equipment in 
compliance with applicable OSHA requirements and Owner's safety rules. 
contractor certifies that it and its subcontractors shall maintain written Accident Prevention Plan and a job 
sIte-specific safety plan in compliance with applicable OSHA regulations. Subcontractor's Accident Prevention 
Plan should address Subcontractor's role and responsibilities pertaining to safety on the job site, training, and 
corrective action and be tailored to safety and health requirements for the work involved. Subcontractor shall 
have and enforce a disciplinary action schedule in the event any safety violations are discovered, which 
schedule should vary depending upon the severity of the violations. When requested by Owner, Subcontractor 
shall provide information regarding any and all safety matters to Owner. 
Subcontractors shall promptly provide Owner with written notice of any safety hazard or violation found 
anywhere on the job site, and of any injury, which occurs on the job site. / 
Owner may direct Subcontractor's superintendent to remove employees not in compliance with the foregoing 
provisions. In the event Subcontractor does not promptly correct any safety violations, Owner may order 
Subcontractor to stop work until the violation is corrected, and may correct the violation and charge all costs of 
compliance to Subcontractor. 
Subcontractor agrees to defend, indemnify and hold Owner harmless from all OSHA claims, demands, 
proceedings, violations, penalties, assessments or fines that arise out of or relate to Subcontractor's failure to 
comply with any safety related laws, ordinances, rules, regulations, orders, or obligations hereunder. Owner 
may charge against the sums otherwise owing to Subcontractor the amount of the fines, fees, costs, and 
expenses incurred by Owner due to claims, citations or fines assessed against Subcontractor or its 
sl''hcontractors. 
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(1). Subcontractor . de Contractor or its designee a all Material Safety Data Sheets. 
(2). Subcontractor shall conduct his own, or attend Black Rock weekly safety meetings. If 
- lbcontractor elects to conduct his own safety meetings, Subcontractor shall provide weekly meeting minutes 
Owner. 
(3). Owner shall provide Subcontractor with a copy of a job specific fall protection and accident 
prevention plan prior to proceeding with work. 
(4). Hard hats, safety glasses and work books are to be worn at all times. 
Y. SEQUENCING, BARRICADING AND TRAFFIC CONTROL 
Sequencing and barricading shall provide for the complete safety of the public and all construction personnel, 
shall create a minimum of interference with the normal flow of pedestrians and vehicles either on or off the site. 
Z. BOND 
If this Contract requires Subcontractor to supply bonds for this project, then Subcontractor shall at its own 
expense furnish Owner, within ten (10) days of receipt of this Contract, performance and payment surety bonds, 
acceptable to Owner, in an amount equal to the Contract Price. The bonds shall be conditioned upon the full 
and faithful performance of all terms, provisions, and conditions of this Contract and upon payment for all 
labor, materials, equipment, and supplies used in the prosecutions of the work described herein. 
Owner may require additional performance and payment bond protection if the contract price is increased. The 
increase in protection generally will equal one hundred percent (100%) of the increase of the contract price. 
Owner may secure the additional protection by directing Subcontractor to increase the penal amount of the 
p.~·isting bond or to obtain an additional bond. 
AA. INSURANCE 
Subcontractor shall, at its expense, procure and maintain insurance and required coverages on all its operations, 
in companies having at least an A.M. Best rating of no less than A-VII and in forms acceptable to Owner as 
follows: 
1. Workers' Compensation and Employers Liability Insurance as required by any applicable law, regulation or 
statute. Employers Liability Insurance shall be provided in amount as stated on Exhibit "E," Sample Insurance 
Certificate and Required Limits. / 
a. longshoreman's & Harbor Workers' Act coverage on any employees working under this jurisdiction; 
b. Coverage for Jones Act on any maritime exposure; 
c. Employers Liability or Stop Gap Liability in monopolistic state. 
2. General Liability Insurance, either Comprehensive General Liability or Commercial General Liability on 
coverage forms at least as broad as ISO occurrence form CG 000 I, including coverage for; 
a. Premises and Operations. 
b. Broad Form Property Damage (Including Completed Operations). 
c. Explosion, Collapse, Underground Hazards. 
d. Contractual Liability insuring obligations assumed in this Contract. 
e. Waiver of Subrogation endorsement in favor of Subcontractor. 
£ Personal Injury Liability. 
g. Severability of Interest Clause. 
General Condilions 10 Contract Agreement 
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i. "Claims Made" and ed Occurrence" policy forms are Ie. 
j. Any self-insured or deductible greater than $25, 
time of bid and approved by Owner. 
k. Completed operations coverage shall be maintained for not less than two years following completion 
of the project. 
3. General Liability Insurance Limits: 
a. Limits on the Subcontractor's General Liability for Premises/Operations and Products/Completed 
Operations shall be equal to or greater than the Owner's limits of$I,OOO,OOO., as stated in Exhibit "E". 
b. If either defense costs are included in the General Aggregate limit or if the General Aggregate li~it 
does not apply separately to this project, then the required General Aggregate limit is to be $3,000,000. 
This additional limit can be provided by a $1,000,000 umbrella liability policy. 
4. Automobile Liability Insurance on a coverage form at least as broad as ISO form CA 0001, including; 
a. Coverage on all owned, non-owned, and hired automobiles; 
b. Limit ofliability shall not be less than $1,000,000 Combined Single Limit. 
5. Increased Liability Limits: 
If higher limits or other forms of insurance are required by Owner under Paragraph 3 above, 
Subcontractor will comply with such requirements by providing evidence of an umbrella or excess 
liability policy. 
6. Certificates of Insurance: 
/ 
Certificates of Insurance for insurance required under this Contract shall be furnished by Subcontractor 
to Owner before any work is commenced hereunder by Subcontractor. The Certificates of Insurance 
shall provide that there will be no cancellation or reduction of coverage without forty-five (45) days 
prior written notice to Owner, except for ten (10) days in the event of non-payment of premium. In the 
event Subcontractor does not comply with requirements of this Section, Owner, at its option, may 
provide insurance coverage to protect its interests and charge Subcontractor for the cost of that insurance 
or Owner may terminate this Contract. The required insurance shall be subject to approval of Owner, 
but any acceptance of insurance certificates by the Owner shall in no way limit or relieve Subcontractor 
of the duties and responsibilities assumed by Subcontractor in this Contract. No work shall be 
performed at the project site until said certificates have been furnished and approved. Payment may be 
withheld, at the option of Owner, until such certificates have been furnished, or if upon receipt of a 
cancellation notice on a policy, until withdrawal of the notice or the reinstatement of the canceled 
policy. Copies of insurance policies shall be furnished upon request. 
7. Additional Endorsements: 
a. Under the General Liability policy, Subcontractor shall add Owner, and its officers, directors and 
employees, as additional insured verified by a Certificate of Insurance and receipt of the Additional 
Insured form CG 20 10 I I 85 or equivalent. 
b. The policy shall be endorsed using form CLiOO 99 OJ 87 to stipulate that the insurance afforded 
Owner and its officers, directors, and employees, as additional insureds shall apply as primary insurance. 
Any other insurance carried by Owner will be excess only and will not contribute with Subcontractor's 
Insurance. 
c. The General Liability policy shall be endorsed using form CG 24 04 10 93 or equivalent to waive 
rights of recovery. 
d. Samples of required endorsement are included in Exhibit "E." 
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Subcontractor shall all tiers of its subcontractors . insurance in like fonn and 
amounts, including the Insured Requirements set and any such subcontractor 
will provide Owner with evidence of the required insurance prior to such subcontractor starting work. 
Builders Risk Insurance: 
-Owner and Subcontractor waive all rights against each other and against all other subcontractors for loss 
or damage to the extent reimbursed by Builder's Risk or any other property or equipment insurance 
applicable to the work, except such rights as they may have to the proceeds of such insurance. 
If Builder's Risk insurance purchased by Owner provides coverage for Subcontractor for loss or damage 
to Subcontractor's work, Subcontractor shall be responsible for the insurance policy deductible amount, 
up to $5,000, applicable to damage to Subcontractor's work andlor damage to other work caused by 
Subcontractor. 
If Subcontractor is not covered under Builder's Risk policy of insurance or any other property or 
equipment insurance required by this Contract, Subcontractor shall procure and maintain, at its own 
expense, property and equipment insurance required for Subcontractor's work stored off the site or in 
transit. 
If Owner has not purchased Builder's Risk or equivalent insurance including the full insurable value of 
Subcontractor's work, then Subcontractor shall procure such insurance at its own expense as will protect 
the interests of Subcontractor and its subcontractors in the work. Such insurance shall also apply to any 
of Owner's property in the care, custody or control of Subcontractor. 
10. [Intentionally Omitted] 
Hazardous Materials and Pollution Liability: 
If Subcontractor or its subcontractors are either required to perform remediation of hazardous materials 
such as asbestos containing materials, contaminated soil etc., or if their operations create an exposure to 
hazardous materials, they must, in addition to the above requirements, carry a "Owner's Pollution 
Liability" policy with limits not less than $1,000,000 per occurrence and not less than $2,000,000 
aggregate for Bodily Injury, Personal Injury and Property Damage, naming Owner as Additional 
Insured. 
If Subcontractor or its subcontractors haul hazardous waste they must carry Automobile Liability 
Insurance with a $1,000,000 combined single limit per occurrence for Bodily Injury and Property 
Damage applicable to all hazardous waste hauling vehicles and include MCS 90 endorsement and the 
ISO for CA 9948 (Pollution Liability Broadened coverage for Business Automobile). 
12. Failure of Owner to enforce in a timely manner any ofthe provisions of these Insurance Requirements shall 
not act as a waiver to enforcement of any of these provisions at a later date in the performance 0 f this Contract. 
Any exceptions to these Insurance Requirements must be delineated in the Contract documents. 
BB. SUBCONTRACTORS 
Any subcontractor of Subcontractor shall be bound to Subcontractor to the same extent Subcontractor is bound 
to Owner. This form may be used for subcontracts and when so used, the term Owner shall mean Contractor 
and the term Subcontractor shall mean the Subcontractor's subcontractor. 
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ce. MODIFICATIONS 
No modifications to, or waiver of any rights under this Contract shall be valid or binding on the parties to this 
...... 'mtract unless the same be in writing. Failure of Owner to insist upon strict performance of any term or 
,ndition of this Contract, or to ·exercise any option herein conferred on one or more instances, shall not be 
.construed to be a waiver of such performance or portion, or of any other covenants or Contracts, on subsequent 
occasions, but the same shall be and remain in full force and effect. 
EE. DISPUTES 
( 1) Claims: In the event of any dispute or claim between Owner and Subcontractor which directly or indirectly 
involves the work performed or to be performed by Subcontractor, Subcontractor agrees to be bound to Owner 
and Owner agrees to be bound to Subcontractor by any and all procedures and resulting decisions, findings, 
determinations, or awards made thereunder by an administrative agency, board, court of competent jurisdiction, 
or arbitration. Subcontractor agrees to be bound by the procedure and final determinations as specified, and 
agrees it will not take, or will stay or suspend, any other action with respect to such claims (including but not 
limited to actions commenced pursuant to the Federal Miller Act, lien statutes, or any other state bond or 
retainage act) and will pursue no independent litigation with respect thereto, pending final determination of any 
resolution procedure by Owner. The timely presentation, cooperation and participation by Subcontractor, in 
any determination of a dispute under this Contract, including any and all appeals under the disputes 
provision(s), shall be conditions precedent to pursuit of any action by Subcontractor against Owner with respect 
to any such claim or dispute. Subcontractor shall have full responsibility for preparation and presentation of 
such claims and shall bear expenses thereof including attorneys' fees. 
(2) Mediation: As a condition precedent to the hearing of any trial or arbitration, the parties to this Contract 
rol-oall submit any and all disputes between them to non-binding mediation with the assistance of a recognized 
fessional mediation service. The parties shall each designate a representative with full settlement authority 
wbo will participate for at least four hours in the mediation. The parties shall bear equally all expenses, 
exclusive of attorneys' fees, associated with the mediation. 
(3) Arbitration: If any dispute shall arise relative to interpreting this Contract that cannot be resolved through 
mediation, it shall be submitted in arbitration according to the then existing rules of the American Arbitration 
Association. Written notice of demand therefore shall be filed with the other party hereto. Each party shall 
appoint an arbitrator. The two (2) arbitrators shall appoint a third arbitrator. Their decision shall be a condition 
precedent to any right of legal action that either party may have against the other. They shall fix their own 
reasonable compensation and assess the costs and charge upon either or both parties. Judgment on any award 
may be entered in a court of competent jurisdiction. This provision shall be specifically enforceable under the 
laws of the state ofIdaho. 
FF. HOMEOWNERS' CLAIMS 
Subcontractor shall participate in the investigation of a resolution of any and all claims made by a Homeowner 
as a result of activities performed by the Subcontractor. 
GG. INDEMNIFICATION 
To the fullest extent of the law, Subcontractor agrees to defend, indemnify, and hold harmles~ Owner, Owner's 
p+f1liates, and the officers, shareholders, directors, partners, members, managers, employees, agents, and 
~sentatives of Owner (hereafter the "Indemnified Parties"), and the record owner of the property 
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resulting from, or connected . ces performed or to be this Contract by Subcontractor, 
its agents, employees, and and suppliers of any tier, i without limitation injuries to 
Subcontractor or Subcontractor's personnel occurring during performance of services under this Contract, even 
"')ugh such claims may prove to be false, groundless or fraudulent, to the fullest extent permitted by law and 
Jject to the limits provided below. 
Subcontractor's duty to indemnify Owner shall not apply to liability for damages arising out of bodily injury to 
persons or damage to property caused by or resulting from the sole negligence of Owner or its agents or 
employees. Subcontractor's duty to indemnify Owner for liability for damages arising out of bodily injury to 
persons or damage to property caused by or resulting from the concurrent negligence of (a) Owner or its agents 
or employees, and (b) Subcontractor or its agents, employees, and subcontractors and suppliers of any tier shall 
apply only to the extent of negligence of Subcontractor or its agents, employees, and subcontractors and 
suppliers of any tier. 
The indemnification obligation under this Contract shall not be limited in any way by any limitation on the 
amount or type of damages, compensation or benefits payable to or for any third party under workers' 
compensation acts; provided Subcontractor's waiver of immunity by the provisions of this Section extends only 
to claims against Subcontractor by Owner, and does not include, or extend to, any claims by Subcontractor's 
employees directly against Subcontractor. 
Subcontractor's duty to indemnify Owner for liabili ties or losses other than for bodily injury to persons or 
damage to property shall apply only to the extent the liability or loss was caused by Subcontractor or its agents, 
employees, subcontractors or suppliers of any tier. 
Defense cost recovery shall include all fees (of attorneys and experts), and costs and expenses incurred in good 
f::l1th. In addition, Owner shall be entitled to recover compensation for all of its in-house expenses (including 
~rials and labor) consumed in its defense. 
Subcontractor's indemnification and defense obligations hereunder shall extend to Claims occurring after this 
Agreement is terminated as well as while it is in force, and shall continue until it is finally adjudicated that any 
and all actions against the Indemnified Parties for such matters whish are indemnified hereunder are fully and 
finally barred by applicable laws. 
HH. FORCE MAJEURE. 
Neither party shall be liable to the other for any failure of or delay in performance of any obligation under this 
" Agreement for the period that such delay or prevention is due to acts of God or the public enemy; war, 
insurrection of riots, civil disorder, acts ofterrorism or other hostilities; fires, explosions or serious accidents; 
the requirements of any government or governmental entity or authority; strikes or labor disputes; the discovery 
of hazardous materials that renders the site or a portion thereof unsafe to continue work or any other cause 
beyond Owner or Subcontractor's, as applicable, reasonable control. The parties agree to notify the other party 
promptly of the occurrence of any such cause and carry out this Agreement as promptly as practicable after such 
cause is terminated. 
II. MISCELLANEOUS 
This Contract shall be considered to have been made in and shall be interpreted under the laws of the State of 
Idaho. The site of venue of any lawsuit arising out of this Contract or the work hereunder shall be in Kootenai 
lty, Idaho. Any written notice required to be given to a party shall be hand-delivered or delivered to the 
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address of that party indicated Subcontractor shall comply all federal, state and local laws, 
regulations and orders pro hI 'on on the basis of race, 'on, sex, or national origin. This 
Contract represents of the parties and Owner responsibility for any different 
understanding or any representations made by any of its officers, agents, or others prior to the execution of this 
"'ontract unless expressly stated herein. 
THE UNDERSIGNED HEREBY CERTIFY THAT THIS INDEMNIFICATION PROVISION WAS MUTUALLY NEGOTlA TED. 
/ 




(Registration Number for Idaho) 
(UBI Number for Washington) 
000334387-U 
(Sales Tax Pennit Number) 
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BRN DEVELOPMENT, INC. and WADSWORTH GOLF CONSTRUCTION COMPANY 
INCLUSIONS AND EXCLUSIONS 
General Inclusions: 
The work under this Contract includes, but is not limited to the following, all labor, materials, equipment, 
fasteners, delivery, and coordination required to complete the scope of work outlined below per the Contract 
drawings and specifications: 
1. One (1) set of construction drawings will be provided to Wadsworth Golf Construction Company by 
BRN Development, Inc. Any additional copies required thereafter by Subcontractor will be the sole 
responsibility of Subcontractor to obtain at Subcontractor's expense. 
2. Subcontractor shall submit a site specific safety plan prior to commencement of work. 
Subcontractor shall provide necessary personal protection safety gear, training and methods for its 
own employees. 
3. Subcontractor agrees to indemnify and hold harmless Owner for any and all governmental or 
regulatory fines, penalties, andlor assessments of any kind, including safety and environmental, 
arising from or in connection with their work resulting from Subcontractor being in noncompliance 
with governmental regulations. In the event such fines, penalties, andlor assessments are made 
against Owner as well as Subcontractor during the prosecution of the work itself and before Final 
Acceptance, Subcontractor agrees that said amounts may be withheld from any pending funds due 
and owing to Subcontractor, at Owner's sole discretion. 
4. All work to be done in compliance with federal, state and local laws, codes, ordinances and 
regulations and good industry practices, Subcontractor is responsible for obtaining all code standards 
and including the applicable costs for this scope of work. 
5. Subcontractor shall coordinate all necessary inspections with proper jurisdiction for own work. 
6. Subcontractor is aware of all scheduling and site conditions. 
7. Subcontractor shall provide all hoisting, scaffolding, staging, material handling and coordination 
required to complete own work. 
8. Parking is limited to Owner designated parking area. 
9. No construction company andlor product advertising will be allowed on the jobsite. This prohibition 
includes advertising on structures andlor fencing. Permanently affixed truck and trailer logos are 
permitted. 
10. Subcontractor shall provide all protection of work during construction and shall protect all work and 
materials from loss and damage as required. Subcontractor shall also protect all work from damage 
during the performance of Subcontractor's work. Any damage caused by Subcontractor to work put 
in place must be corrected to Owner's satisfaction at Subcontractor's expense. 
II. Subcontractor shall remove and dispose of all of its own hazardous and environmentally sensitive 
waste and debris in an approved and legal manner and shall comply with local agency recycling 
requirements. 
12. Subcontractor shall provide all required coordination, design assistance, and interface with the 
Owner, Owner's Architect, all other trades, the general public and agencies affecting or affected by 
the work. 
13. Subcontractor shall perform no additional work nor perform work which will result in additional 
work being required without first obtaining written authorization from Owner. 
14. All construction shall be performed according to the most recently prescribed practice by qualified 
and if applicable certified workers. Any Subcontractor employees engaged in performance of the 
work are subject to the Owner's approval. 00 ~ 
Contract Agreement I Exhibit" A" 





BRi~ DEVELOPMENT, INC. and \VADSWORTH GOLF CONSTRUCTION COMPANY 
INCLUSIONS AND EXCLUSIONS 
15. Subcontractor shall provide onsite a designated, competent, and full time Superintendent who shall 
represent the Subcontractor at all times and shall have authority to act for Subcontractor. 
Subcontractor's Superintendent shall have no other obligations or responsibilities other than the 
work to be performed for Owner. All directions and notices given to and by such Superintendent 
shall be binding on Subcontractor. Subcontractor's Superintendent shall coordinate work closely 
with the Owner and shall take all measures and actions to ensure proper completion of the work in 
accordance with the Project Schedule and as directed by the Owner. Subcontractor's Superintendent 
shall be made available for weekly Owner's coordination meetings. Subcontractor's Superintendent 
is required to have the Contract and applicable specification sections on site made available by 
Subcontractor's main office. 
16. Subcontractor shall perform and complete its own work in accordance with Subcontractor's project 
schedule and shall coordinate daily activities with Owner. 
17. Subcontractor shall provide one (l) copy of record documents, drawings, warranties and operations 
and maintenance information required for project closeout. Operation and maintenance (O/M) 
manuals will be the basis for the Owner training materials and shall be completed and submitted to 
Owner prior to receipt of final payment and retainage if any. 
18. Subcontractor shall keep such full and detailed accounts as are necessary for proper financial 
management under this Agreement. Subcontractor shall maintain a complete set of all books and 
records prepared or used by Subcontractor with respect to the Project. Owner shall be afforded 
access to all Subcontractor's records, books, correspondence, instructions, drawings, receipts, 
vouchers, memoranda and similar data relating to this agreement. Subcontractor shall preserve all 
such records for a period of three years after the final payment or longer where required by Law. 
19. Owner change order requests: Subcontractor shall be responsible for a IO-day response, from the 
date distributed, and turn around time to Owner Change Order Requests. In the event a response is 
not received by Owner on or before the date specified on the Subcontractor Change Order Requests, 
it will indicate that Subcontractor consents to the work being performed with no change in the 
contract amount. 
20. All pricing will include applicable State Taxes. 
Specific Inclusions: 
I. Schedule A (General Superintendence and Site Preparation), Job Code 50.300.300: 
a. Mobilization and Permits $100,000.00 
b. Bonds $164,338.00 
c. Temporary Traffic Control $10,000.00 
d. Clearing, Grubbing, and Site Preparation $ 10,000.00 
2. Schedule B (Mass Grading, Site Storm Drainage and Erosion Control), Job Code 50.300.301: 
a. Mass Grading - Main Site, Complete $45,000.00 
b. Mass Grading - Panhandle Site, Complete $30,000.00 
c. Lake Construction (Three Site Ponds), Complete $231,465.00 
d. Erosion Control $279,075.00 
? Schedule C (18 Hole Golf Course Construction), Job Code 50.100.900: 
a. Golf Course Supervision and Administration $196,000.00 
Connel Agreement I Exhibit "A" 
1/2612007 
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BRN DEVELOPMENT, INC. and WADSWORTH GOLF CONSTRUCTION COMPANY 
INCLUSIONS AND EXCLUSIONS 
b. Sand Cap and Topsoil Management 
c. Golf Course Rough Shaping 
d. Golf Course Drainage 
e. Feature Construction (Greens, Tees, Bunkers) 
f. Cart Path Construction 
g. Golf Course Finish Shaping and Contouring 
h. Rock Picking 
1. Seed Bed Preparation 
J. Soil Amendments/Fertilizer 
k. Grassing per Plans 
1. Rock Retaining Walls 
m. Golf Course Irrigation System, Complete 
















4. Prices reflect an estimate from Wadsworth Golf Company dated November 9, 2006. Please note that 
affected items were changed to reflect the increase in Idaho Sales Tax from 5% to 6%. 
5. Upon final acceptance of contract agreement, an additional Exhibit A-~ will be attached, specifying 
construction completion dates. 
_ ,.,ecific Exclusions: 
• See Contract Qualifications & Clarifications, attached hereto as Exhibit A-I. 
Contract Agreement / Exhibit "A" 
112612007 
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Avenue. Buckeye, Arizona 85326 • 6231853-910 
Contract Qualifications & Clarifications 
Wadsworth Golf Construction Company of the Southwest 
Black Rock North - Kootenai County, ID 
..... :Decembin: 6,t-. 2006 
Staking & Layont 
• Owner to provide tee, green, and turning point stakes with elevations. Owners engineer 'Will layout 
stonn drainage lines. 
Bros ion Control 
+ Our proposal does not include the purchase of off-site rock for any of the specified erosion control 
measures. We have assumed this rock will be available on-site, at the adjacent pit site. 
• The bioswaJe is not included in our proposal 
Dust Control 
+ Owner to provide and pay for construction water; Contractor to distribute wa ter to OW" work areas. 
Storm I Golf Course Draina&"e . 
.+ OW' HDPE and solid ttench drain pipe pricing is based on using doub~wall, soil-tight pipe as 
manufactured by ADS. 
t Our pricing is based on using on-site, native topsoil for bedding and backfilling of all soUd drainage 
pipe runs that do not cross roadways.. 
t . For solid HDPE golf course drainage pipe on the Weiskopf plans, all drain tile is fau.r inch (4") 
diameter, except when six (6) or more catch basins or bunker connect. Then, drain tile is u.psized 
two inches (2"') fo:t every six (6) features upstream. 
Irrig!!tion 
Our proposal does not include consultant fees for st.aldng:. as-built data collection, as-built document 
finalization., or central controller programming. Any such fees are assmned to be by contract 
between the consUltant and OWner. 
Construction 
/ 1£ h~l~d #/7 in the)ocatioIlS of the emergency 
JV/~ ~/ kn"~ 
proposal does not inclu e 
a. ::1Itc~ 
Electrical . 
• Owner to supply electrical power and main discormect to main pump station to within twenty-five 
feet (25') of pump station location. . ' 
Trucking 
~ Fuel prices ate unstable at this time. In the event that off-road diesel fuel prices exceed $2.78 per 
gallon for an extended period of time, we reserve the right to review our pricing. 





Materials Benchntarked Pricing 
t The following are the cost of materials we have included in our proposal, including sales tax and 
freight . 
o Greens Gravel:· $ 25.44./ in Atlas Sand & Rock 
o USGA Sand w J a Organic: $ 34.98 I tn Atlas Sand & Rock 
o Bunker Sand ('Unipar BB202'): $ 67.60 / tn Grass Roots Agronomics 
o :Y/' Screened Dank Run San~ $ 14.31 Itn Interstate Concrete & Asphalt 
o 4,000 PSI Concrete wi Fiber: $120.00 / cy Interstate Concrete & Asphalt 
o Sod - 100% Kentucky Bluegrass: $ ..286 I sf Ideal Sod 
'Work By Others 
• Our proposal contains no allowance for preparation, management / overseeing, clean-up, or 
restoration of grade for work performed by subcontractors working directly for the Owner. We will 
work actively to coordinate our golf course construction activities with the work of others to provide 
for the ability of all construction to flow efficiently. 
CashFJow 
• There will be significant early cash flow requirements for materials purchaSed and stored on-site. 
Due to unslable PVC resin and copper pricing, PVC pipe and wire will be benchmarked Additional 
. costs that may be assessed by our supplier(s) will be passed on to the Owx\er. We will expect no 
retainage to be withheld from materials. stored on-site. . 
Proof of Financing 
• We would request proof of adequate financing in place for golf course construction work prior to 
initiating the work. 
~ting Utilities 
# The cost to relocate existing utilities to allow for work to occur is excluded from our proposal. . 
Repairs to utilities not loci ted by Blue Stake or by the Owner's on-site personnel is also excluded. 
Permits &:. Licenses 
• Our proposal does not include the cost of permi~, fees, licenses, and/ or inspections necessary to 
execute the work. . If requested, we will assist the Owner in the pr<X;'1lfelllent of permits. 
Quality Control 
• Owner pays foJ' all inspedions and quality control testing that may be required. The cost for re-tests 
will he at the Contractor's expense. 
Tax 
ardous Materials 6 tmA ~ J ~ osts associated withp ewe • ~r~rr_dO ( .(erlals are excluded (see attached statement). _ . 
-;-Our proposal is based on the state of Idaho sales tax rate on materials of 6.0%. 
End of Qualifications & Clarifications 
tsworth Golf Construction Companl of Ihe Soulhwest 2 
EXHIBIT "B" 
~""' ''~ ..... '' .... ' \\ <
CONDI AL LIEN WAIVER, RELEASE AND S 
1 u. BRN Development, Inc. 
P.O. Box 3070 
Coeurd' Alene, ID 83816 
RE: 065040 COOO2 (Black Rock North Golf Course Construction) 
INATION 
Payment Amount: $ 
For Work Through: 
.( 
,20C 
Upon receipt of payment of the sum of$ ___ _ , the undersigned waives any and all right to any lien whatever and releases al 
rights to lien or claim any lien against the real property associated with the above Project by the undersigned in connection with any and all 
work or labor performed, materials, equipment, goods, or things supplied or furnished, or any other claims or obligations owed through the 
date shown above, on the above-named Project. 
This waiver and release does not cover rights or obligations that might accrue after the above date for additional work that may be 
perfonned. In addition, upon receipt of the payment stated above, the undersigned agrees that any lien that may be filed for work performed 
after said date will only have lien priority from and after the date stated above and wiIl be subordinate to any liens or encumbrances attaching 
to the subject property prior to said date. 
As an inducement to the above-named Owner to make the payment first described above, the undersigned further covenants and 
represents that it has performed the work andlor furnished the materials pursuant to and in accordance with the plans and specifications or 
work order in effect up through , 20_. The undersigned further covenants and represents that either all obligations related to 
labor, equipment, supplies, materials, lower tier subcontractors at all levels and consultants through the date first stated above have been fully 
paid, or all such obligations will be paid first out of the funds to be received before any of said funds will be applied to any other purpose and 
nent first described above will be sufficient to fully satisfy all such obligations. 
If signed on behalf of a company, the undersigned certifies under penalty of perjury under the laws of the State of Idaho that he or she 







By: ____________________________ __ 
Its: ___________________ _ 
ss. 
On this day of , 2006, before me, the undersigned, a Notary Public in and for the State of Idaho, personally 
appeared , known or identified to me to be the of 
--------, the corporation that executed the foregoing instrument and acknowledged the said instrument to be a free and voluntary 
act and deed of the corporation, for the uses and purposes set forth therein, and on oath stated that he is authorized to execute said instrument 
on behalf of said corporation. 
Witness my hand and official seal hereto affixed the day and year first above written. 
Conditional Lien Waiver, Release and Subordination I 
Revision 080806 
Notary Public in and for the State of ______ _ 
Residing at: ______________ _ 
My Commission Expires: _________ _ 
2217 
EXHIBIT"C" 
SUBCONTRACTOR'S APPLICATION FOR PAYMENT 
To: BRN Development, Inc. 
P.O. Box 3070 (208) 665-5815 
Coeur d' Alene, 1083816 (20B) 665-5844 
Job Name: Black Rock North Golf Course Construction From: Wadsworth Golf Construction Company 
Job No.: 06·5040 ,,;:6c;:;,OO,,-,-,N,;.,.. ";";19:;,:5,,,,!h.;.,.;A..:,v;,,:e;;,,. ______________ _ 
Contract No.: ..::0:,::6.=;504:::.;:,:0:-:;:C:,::0.:.00:;,:2=--___________ _ Buckeye, AZ. 85326 
Address: P.O. Box 3070 Pay Application #: 
CitylState: Coeur d' Alene Billing Period: 
PAY REQUEST CALCULATION: 

















------- " ______ -+--------
- _____ --" _____ ----+--------
------- " _____ ----+--------
/I + 
=--=-=-==-- =======-=-= ------===== 
Less Retainage @ 
Total Earned Less Retainage: 
Less Previous Net Billings: 










SU CE ABUSE PROGRAM REQ 
Subcontractor shall develop, implement, and maintain a Substance Abuse Program (SAP) 
to assure all subcontractor employees are free from drug and alcohol impairments. 
Subcontractor shall provide a letter, which confirms their compliance with this requirement 
in the Site Specific Safety Plan, which is required by Contract General Conditions. An 
example letter is attached. Subcontractor shall submit the Site Specific Safety Plan for 
review prior to beginning work on the project. 
Subcontractor's SAP shall be developed to meet or exceed the requirements of Owner's SAP. 
A copy of Owner's SAP will be made available upon request. Key elements of Owner's SAP 
include: 
Mandatory Pre-Employment Testing 
Reasonable Suspicion and Post-Accident Involvement Testing 
Subcontractor shall pay all costs associated with developing, implementing, achieving and 
maintaining the SAP for their employees. These costs include, but are not limited to, 
transportation costs, laboratory costs, collection costs, and wages during testing . 
.subcontractor shall indemnify and hold harmless Owner against any and all claims, 
llemands, suits, or liability that may arise out of the development, implementation, 
achievement, and maintenance of the SAP. 
Contract Agreement 1 Exhibit D 
Revision 090606 





Attn: Kyle Capps 
RE: 065040 C0002 
EXHIBIT "D" 
SU CE ABUSE PROGRAM REQ 
BRN Development, Inc. 
P.O. Box 3070 
Coeurd' Alene, ID 83816 
(Black Rock North Golf Course Construction) 
ENTS 
Wadsworth Golf Course Construction Company has developed and will maintain a Substance Abuse 
Program (SAP) to assure that all subcontractor employees are free from drug and alcohol impainnents. 
Our SAP meets or exceeds the requirements of Owner's Substance Abuse Program and allows testing for 
reasonable suspicion and post-accident involvement situations. 
We currently plan to place the following employees on this project and we certify that they have been 
tested in accordance with our SAP. 
If additional employees are placed on the project, we will test them in accordance with our SAP policy. 
We understand that Owner may elect to check our SAP compliance by reviewing program requirements 













Attn: Kyle Capps 
RE: 065040 C0002 
EXHIBIT "D" 
S J.\.NCE ABUSE PROGRAM REQ 
BRN Development, Inc. 
P.O. Box 3070 
Coeur d' Alene, ID 83816 
(Black Rock North Golf Course Construction) 
Wadsworth Golf Course Construction Company has developed and will maintain a Substance Abuse 
Program (SAP) to assure that all subcontractor employees are free from drug and alcohol impainnents. 
Our SAP meets or exceeds the requirements of Owner's Substance Abuse Program and allows testing for 
reasonable suspicion and post-accident involvement situations. 
We currently plan to place the following employees on this project and we certify that they have been 
tested in accordance with our SAP. 
Lance Phillips 
To be determined. 
If additional employees are placed on the project, we will test them in accordance with our SAP policy. 
We understand that Owner may elect to check our SAP compliance by reviewing program requirements 
and auditing employee test records. We will cooperate fully with this compliance check process. 
Sincerely, 
ContIact Agreement / Exhibit D 
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WADSWORTH GOLF CONSTRUCTION COMPANY 
POLICY NO.9 
SUBSTANCE ABUSE POLICY 
POLICY STATEMENT. The Company wishes to recognize the value of 
establishing a workforce and workplace free of substance abuse. Therefore 
it is in the Companyls best interest to adopt and implement a Substance 
Abuse Pol icy. 
OBJECTIVE. To provide a program that will identify the abusers before the 
workplace is made unsafe and assist the employee in overcoming the need 
to abuse substances which can potentially endanger the employee's health 
and, by impairing their own ability to perform their duties. endanger the 
health of their co-workers. 
SCOPE. All employees, jobsites, faciliti.es and locations of the Companyls 
operations shall be governed by this policy. With respect to the 
employees, this policy shall be construed to include all time spent at or 
away from the workplace in the performance of their employment duties. 
IMPLEMENTATION. The management of the Company shall dedicate itself to 
providing the necessary active leadership and support of this policy in 
order to develop. train and maintain a substance abuse program. In 
particular, ~ program shall be implemented which provides for a safe and 
efficient work environment by prohibiting the following activities: 
1) Use. possession, manufacture, distribution, di spensation 
or sale of illegal drugs or alcoholic beverages on 
company premises or company business, in company 
supplied vehicles. or during working hours. 
2) Use or possession, or any manufacture, distribution, 
dispensation or sale of a cantroll ed substance or 
alcoholic beverages on company premises or while on 
company business or while in company supplied vehicles. 
3) Storing in an automobile or other repository on company 
premises any controlled substance, the use of which is 
unauthori zed. . 
4) Being under the influence of a controlled substance or 
al cohol ic beverage on company premises or whi 1 e on 
company business, or while in company supplied veh;cles. 
5) Any possession, use, manufacture, distribution, 
dispensation or sale of i1legal drugs off company 
premises that adversely affects an employee's work 
performance, the safety of other employees _ or the 
company's regard or reputation in the community_ 
2222 
Certificate of 
DOT Drug and Alcohol Program Enrollment 
Wadsworth Golf Construction Co. 
The Employer listed above bas enrolled in a Drug and Alcohol Testing Program 
with Foley Services, Inc. that meets the requirements of DOT Regulation 49 CFR 
Parts 382 & 40. 
600 No. 195th Ave. 
Buckeye,~ 85326 
/ 
Vice President Operations 
Program Start Date: 10/1 /02 
Program is current through: 10/1/07 
Client Code: W AG2 
Your Single Source/or DOT Compliance 
Foley Services, Inc. 
655 Winding Brook Drive 
Glastonbury, CT 06033 
QUARTERLY MAILING 
Please find the issues of our DOT Safety Regulation Update Fast-Fax™ 
that were published during the previous quarter. During the past quarter 
we discussed important regulatory issues that you should be aware of and 
we have offered through our Fast-Fax Features ~ new products that are 
available from Foley Services, Inc. 
If you would like to have issues of DOT Safety Regulation Update Fast-
Fax™faxed to you weekly, instead of mailed quarterly. please call us at: 
1-800-253-5506 ext. 286 
We appreciate your business and hope that you find the information we 
have sent useful to you, in your position, and throughout your business. 
Should you have any questions, concerns or special topics that you would · 
like to see discussed please contact us at: 
1-800-253-5506 
For additional products and services offered by Foley Services, Inc., 













City, State, Zip 
C.OVRRArwRS 
THIS CERTIFICATE IS ISSUED AS A MATTER OF INFORMATION ONLY AND CONFERS NO RIGHTS UPON 
THE CERTIFICATE HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND. OR ALTER THE COVERAGE 
AFFORDED BY THE POLICIES BEWW. 
INSURERS AFFORDING COVERAGE 
INSURER A: INSURANCE COMPANY BEST RATING 
INSURER B: INSURANCE COMPANY BEST RATING 
INSURERC: INSURANCE COMPANY BEST RATING 
INSURER D: INSURANCE COMPANY BEST RATING 
THE POUCIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOT WITHSTANDING ANY 
REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIf1CATE MAY BE ISSUED OR MAY PERTAIN, 
THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH POLICIES. AGGREGATE 
UMITS SHOWN MAY HA VE BEEN REDUCED BY PAID CLAIMS. 
Insr. Type of Insurance 
Llf. 




!. Commercial General Liability 
_ Claims made !. Occur. 
Gen'Aggregate Limit Applies per: 








an Aulo only: 
Each Accident 
A reg ate 
Each Occurrence 
Aggregate 
·for subcontracts in excess 
of $1M, the Excess Liability 
Amounts must be $5,000,000. 
~ WC Statutory Limits _Other 
E.L. Each Accident 
E.L. Disease-EA Employee 



















DESCRIPTION OF OPERA TlONS/LOCATIONSNEHICLES/EXCLUSIONS ADDED BY ENDORSEMENT/SPECIAL PROVISIONS 
Project Name and Number: Black Rock North Golf Course Construction (06-5040) 
Job #: 065040_ C0002 
Owner: BRN Development, Inc is Additional Insured per attached Endorsement. Coverage is primary and Non-Contributory with any carried by 
Wadsworth Golf Construction Company per attached Endorsement. Waiver of Subrogation applies in favor of BRN Development, Inc. per attached 
Endorsement. 
-TIFICATE HOLDER 
~(: BRN Development, Inc. 
Owner Address: P.O. Box 3070 
Coeur d' Alene, ID 83816 
CANCELLATION 
SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE 
THE EXPIRATION DATE THEREOF, THE ISSUING INSURER WilL MAIL Ml DAYS 
WRITIEN NOTICE TO THE CERIFICATE HOLDER NAMED TO THE LEFT 
AUTHORIZED REPRESENTATIVE 
2225 
POLICY NUMBER COMMERC GENERAL LIABILITY 
THIS ENDORSEMENT CHANGES THE POLICY, PLEASE READ IT CAREFULLY 
ADDITIONAL INSURED-OWNERS, LESSEES OR CONTRACTORS (FORM B) 
This endorsement modifies insurance provided under the following: 





Name of Person or Organization: 
BRN Development, Inc. 
065040 C0002 
P.O. Box 3070 
Coeur d' Alene, ID 83816 
Owner: BRN Development, Inc 
and subcontractors. 
(If no entry appears above, information to 






CG 20,101185 2 
POLICY NUMBER: 0000000 ERIOD: 00/00/00 TO 00/00/00 
NAMED INSURED: BRN Development, Inc. 
THIS ENDORSEMENT CHANGES THE POLICY, PLEASE READ CAREFULLY. 
BLANKET ADDITIONAL INSURED ENDORSEMENT 
This endorsement modifies insurance provided under the following: 
COMMERCIAL GENERAL LIABILITY COVERAGE PART 
WHO IS AN INSURED (Section II) is amended to include as an insured any person or organization (called 
additional insured) whom you are required to add as an additional insured on this policy under. 
1. A written contract or agreement; or 
2. An oral agreement or contact where a certificate of insurance showing that person or organization as an 
additional insured has been issued; but the written or oral contract or agreement must be: 
a. currently in effect or becoming effective during the term of this policy; and 
b. executed prior to the "bodily injury", "property damage", "personal injury", or "advertising injury". 
The insurance provided to the additional insured is limited as follows: 
1. That person or organization is only an additional insured with respect to liability arising out of: 
a. Premises you own, rent, lease, or occupy; or 
b. "Your work" for that additional insured by or for you. 
2. The Limits ofInsurance applicable to the additional insured are those specified in the written contract or 
agreement or in the Declarations for this policy, whichever is less. These Limits of Insurance are inclusive 
and not in addition to the Limits of Insurance shown in Declarations. 
The insurance provided to the additional insured does not apply to "bodily injury", "property damage", 
"personal injury", or "advertising injury" arising out of an architect's, engineer's, or surveyor's rendering of or 
failure to render any professional services including: 
1. The preparing, approving, or failing to prepare or approve maps, drawings, opinions, reports surveys, 
change orders, design or specifications; and 
2. Supervisory, inspection, or engineering services. 
Any coverage provided hereunder shall be excess over any other valid and collectible insurance available to the 
additional insured whether primary, excess, contingent or on any other basis unless a contract specifically 
requires that this insurance be primary or you request that it apply on a primary basis. 
THIS ENDORSEMENT IS A PART OF YOUR POLICY AND TAKES EFFECT ON THE EFFECTIVE 
DA TE OF YOUR POLICY UNLESS ANOTHER EFFECTIVE DATE IS SHOWN BELOW. 
POLICY CHANGE NO: EFFECTIVE DATE: 
COUNTERSIGNED DATE: AUTHORIZED REPRESENTATIVE: 
G-17957-B (Ed. 09/92) 
POLICY NUMBER 000000000000 
3 
COMMERCIAL GENERAL LIABILITY sk 
2227 
THIS ENDORSEMENT CHANGES THE POLICY, PLEASE READ IT CAREFULLY 
ADDITIONAL INSURED PRIMARY COVERAGE 
This endorsement modifies insurance provided under the following: 
COMMERCIAL GENERAL LIABILITY COVERAGE PART 
This insurance is primary for the person or organization shown in the schedule, but on i h respect to liability 
arising out of your work for that insured by or for you. Other insurance afforded at ins red will apply as 
excess and not contribute as primary to the insurance afforded by this endorseme 1. 
All other endorsements, provisions, conditions, and exclusions 0 
apply to the additional insured described below. 
ADDITIONAL INSURED CTPROJE T 
ack Rock North Golf 
nt, Inc. (policy holder) 
/ 
evoo 99 01 01 87 
4 
2228 
POLICY NUMBER COMMER GENERAL LIABILITY 
THIS ENDORSEMENT CHANGES THE POLICY, PLEASE READ IT CAREFULLY 
WAIVER OF TRANSFER OF RIGHTS OF RECOVERY 
AGAINST OTHERS TO US 
This endorsement modifies insurance provided under the following: 





Name of Person or Organization: 
BRN Development, Inc. 
065040 C0002 
P.O. Box 3070 
Coeur d' Alene, ID 83816 
Owner: BRN Development, Inc. 
and subcontractors. 
(if no entry appears above, information required to c 
as applicable to this endorsement.) 
TRANSFER OF RIGHTS OF 
~ JMMERCIAL GENERAL LI BI owmg: 
n in the Schedule above 
" 
CG 2404 10 93 
5 
2229 
INSURANCE COMPLIANCE STATEMENT 
Subcontractor Name: ----------------------c;----------------------
Subcontractor License/Registration Number: _______________________ ---, ___ _ 
Subcontractor Phone: _____________ _ Subcontractor Fax: 
Pr~ect: ____________________________________________________ _ 
SECTION BELOW TO BE COMPLETED BY YOUR INSURANCE AGENT 
INTRODUCTION 
The purpose of this document (Subcontractor Insurance Compliance Statement) is to conftrm that the insurance requirements 
contained in our Subcontract Agreement with your company are provided for our mutual protection. Certificates of 
Insurance forms typically used by the insurance industry are inadequate, given the number of restrictive endorsements 
currently used by the insurance industry and not notated on the certificates. This document supplements the Certificate of 
Insurance and must be completed by your insurance agent for our mutual benefit. Please have your agent fax a copy of 
this Statement with your initial Certificate ofInsurance, and mail the original hard copies to our office. We will require 
this Statement once per policy period per job. 
Are any of the following restrictive endorsements on your Commercial General Liability or Umbrella exclusions? 
Residential or multi-family exclusions 
Including Condos 
2 Subsidence or earth movement exclusion 
3 Exterior Insulation and Finish System 
4 Mold or indoor air quality exclusion 
5 Damage to your work performed by 
subcontractor exclusion 
Does your policy provide: 
A Additional Insured Status to include 
completed operations exposure 
B Contractual coverage provided to include 








Yes ________ __ No _________ _ 
/ 
Yes _______ __ No _________ _ 
Name of Subcontractor: _____________________________________________ _ 
Completed by: ______________________________________________________________ _ 
(Subcontractor's Insurance Agent) 
Name Date 
Agency Agency's Phone Number 
2230 
~OOJ 
INS VRANCE COMPLIANCE Sf ATEMENT 
Sub" .... """, Name IJJ(yJ "'''YK fi, ~ ~, J.J ii4-.-. (}) 1y'U- ~4J 
. Sl1b~l'ItraclOt Lic~n.t~egistralic)n Number: e.c. t ,- / 9 9' r2-D . 
: ~'. ' .. , ,,::: .. Sllb~nlraclor Phon~ "'7"~-""-::"'-'-.IIOf'---~.r:==-=-"--"--
Pt~Kt: ~pL~~~~~ __ ~~~~~ __ ~~~~~~~~L-~==~~ __ ~~~~~~-/ 
. S.!CTJQN BELOW TO BE CQMPLETBD B¥ YQUR INSYRANC 
OORODVCtroN 
. The purpose ofthal docurneOI (SubCOnlr.actor Initurence Compliance Stat~l1)cllr) iuo ,confirm thAt th~ il'l$ura.I1cc requircmo.nlS 
.. '. contaiJ1ed 10 oW' Subcontracl A81'¢oment With your company are proVided {or i?ur mutual prorcclion. Cerd(i~.les of 
Insurance fot'l\1$ typically u,ed by die insurancc industry arc inadequate, given (be number ofrtstri~tivc cnliorscmenl$ 
oum:ntly ~ed by the insurance iGdusuy and not nolated on (be emitit.tes, This document supplemonlt the Certifioate of 
JIISUrIn,!C 4I1d mult be COmpltted by YOllr imrnee Iun' for oW' ftllilual benefit. Plelle mve your agent fu a copy of 
this Slaroment with your lnitUl CcnlliC41te onnllUrance, and mall tile mginll' hard eopie, 10 our office. We will require 
this Statement once ~r policy period per Job. 
Arc any of the (ollowing restrjc:tivc: endorsements on )'Our Commercial Genoral .Liability or Umbrella c~clusjon.s? 
Residential or multi.£amily exclusion9 Yes No V 
Including Condos YCli No -V 
2 Sub8idcnoc or earth movemont extlU$ion YC8 No s.C 
3 Exterior huuJation and Finish Sy;tem y~ No V 
4 . Mold or indoor air quality e~olu'io" Yc.s v'" No 
S Dam.8e 10 your work performed by Yell No ~ 
subcontcaclor exclu.ion 
. Dace your polJc:y provide: . / 
A ~ditionaJ lnsured Slatullo in(:ludc: Yell Y No 
~;r.!tCed~r!CJ~ ex~~ 1 J~O"Q b!l~ ~--:----.-
B . 0 Co_tul~V::;:pro~;i;I~ v«s No 
the tort UabUil)' assumed in the Hold, • :,. .... , • II',.A) ---. ---
/ '0, ~a~ tD ~ ()..H\ VYWW\U"J( ~ 
:. N_meofSQbcontraotor: _______________________________ _ 
AlellO)'t, Phone Number.' 
2231 
I 
E OF LIABILITY INS DATE (MM/ODNVYY) 12129/06 
PRODUCER 
WAUSAU SIGNATURE AGENCY 
\-''''31 OPUS PL SUITE 300 
NNERS GROVE,IL 60515 
. _.i 719-0704 
INSURED 
COVERAGES 
Wadsworth Golf Canst Co. of the S.W. 
600 N. 195th Ave 
Buckeye, AZ 85326 
THIS CERTlF!CATE IS OF INFORMATiON 
ONLY AND CONFERS NO RIGHTS UPON THE CERTIFICATE 
HOLDER. THIS CERTIFICATE DOES NOT AMEND, EXTEND OR 
ALTER THE COVERAGE AFFORDED BY THE ES BELOW. 
INSURERS AFFORDING COVERAGE 
THE POLICIES OF INSURANCE LISTED BELOW HAVE BEEN ISSUED TO THE INSURED NAMED ABOVE FOR THE POLICY PERIOD INDICATED. NOTWITHSTANDING 
ANY REQUIREMENT, TERM OR CONDITION OF ANY CONTRACT OR OTHER DOCUMENT WITH RESPECT TO WHICH THIS CERTIFICATE MAY BE ISSUED OR 
MAY PERTAIN. THE INSURANCE AFFORDED BY THE POLICIES DESCRIBED HEREIN IS SUBJECT TO ALL THE TERMS, EXCLUSIONS AND CONDITIONS OF SUCH 
POLICIES. AGGREGATE LIMITS SHOWN MAY HAVE BEEN REDUCED BY PAID CLAIMS. 
'~: ~~I TYPE OF INSURANCE POLICY NUMBER ~~{f~:~f88J~IE Pg~!fl ~x,::t~N LIMITS 
A GENERAL LIABILITY TBKY91432654056 12/31/06 12/31/07 EACH OCCURRENCE $1000000 '---
DAMAGE~?E~~~~~~nc.1 X COMMERCIAL GENERAL LIABILITY s300000 
f--
~ CLAIMS MADE ~ OCCUR MED EXP (Anyone person) s10000 
,L BI/PD Ded:5,OOO PERSONAL & ADV INJURY $1 000000 
i--
GENERAL AGGREGATE $2000000 4'l AGGRFJE LIMIT APAS PER: PRODUCTS - COMPIOP AGG s2000,OOO 
POLICY rr& lOC 
A ~TOMOBILE LIABIlITY ASKY91432654026 12/31/06 12/31/07 COMBINED SINGLE LIMIT 
£ ANY AUTO (Ea accident) 
$1,000,000 
ALL OWNED AUTOS 80DIl Y INJURY - $ 
SCHEDULED AUTOS (Per person) -
~ HIRED AUTOS BODIL Y INJURY (Per accident) S 
~ NON-OWNED AUTOS 
i- PROPERTY DAMAGE 
(Per accident) $ 
GARAGE LIABILITY AUTO ONLY - EA ACCIDENT $ 
RANYAUTO OTHER THAN EAACC $ 
AUTO ONLY: 
AGG S 
B EXCESS/UMBRELLA lIABILITY THCY91432654036 12/31/06 12/31/07 EACH OCCURRENCE $10000000 :xJ OCCUR 0 CLAIMS MADE AGGREGATE 510000000 
5 
~ DEDUCTIBLE 5 
X RETENTION 510000 5 
C WORKERS COMPENSATION AND WAJY91432654046 12/31/06 12/31/07 X I T~~.fr:.W~ I IOJ~-
EMPLOYERS' LIABILITY 
E.L. EACH ACCIDENT 5500000 
ANY PROPRIETORIPARTNERIEXECUTIVE 
OFFICERIMEMBER EXCLUDED? E.l. DISEASE - EA EMPLOYEE 5500000 
If yes. desct1be under 
SPECIAL PROVISIONS below E.l. DISEASE - POLICY LIMIT 5500000 
OTHER 
DESCRIPTION OF OPERATIONS' LOCATIONS 'VEHICLES 'EXCLUSIONS ADDED BY ENDORSEMENT I SPECIAL PROVISIONS 
RE: JOB 06-5040 
THE CERTIFICATE HOLDER IS AN ADDITIONAL INSURED ON THE GENERAL LIABILITY 
WITH RESPECT TO LIABILITY ARISING OUT OF OPERATIONS PERFORMED BY THE NAMED 
INSURED. 
(See Attached Descriptions) 
CERTIFICATE HOLDER 
BRN DEVELOPMENT INC 
PO BOX 3070 
Coeur 0 Alene, 10 83816 
ACORD 25 (2001108) 1 of 3 flM440109 
CANCELLATION 
SHOULD ANY OF THE ABOVE DESCRIBED POLICIES BE CANCELLED BEFORE THE EXPIRATION 
DATE THEREOF, THE ISSUIHG IHSURER WILL ENDEAVOR TO MAIL -lL DAYS WRITTEN 
NOTICE TO THE CERTIFICATE HOLDER NAMED TO THE LEFT, BUT FAILURE TO DO SO SHALL 
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Form W·g 
(Rev. November 2005) 
Department of the Treasury 
Internal Revenue Service 
Request for Taxpayer 
nan'l"fication Number and Certification 
Give form to the 
requester. Do not 
send to the IRS. 
N Name (as shown on your income tax return) 
Ql 
~ ~~~----~~~~~--~------------------------------------------------------------------------a. Business name, if different from above 
c 




L U 02 ........ 
. 5 ~ .. -Q. u 
o IndividuaV 
Check appropriate box: Sole proprietor 
Address (number, street, and apt. or suite no.) 
600 N. 195th Avenue 
!ij City, state, and ZIP code 
I!JC Corporation o Partnership 0 Other ~ o Exempt from backup 
withholding 
Requester's name and address (optional) 
Ql Buckeye, AZ 85326 
~ ~~----~~~~--~~~----------------------------------~--------------------------------
Ql Ust account numbe~s) here (optional) 
Ql en 
Enter your TIN in the appropriate box. The TIN provided must match the name given on Line 1 to avoid 
backup withholding. For individuals, this is your social security number (SSN). However, for a resident 
alien, sole proprietor, or disregarded entity, see the Part I instructions on page 3. For other entities, it is 
your employer identification number (EIN). If you do not have a number, see How to get a TIN on page 3. 
I Social security number 
I I + I + 
or 
Note. If the account is in more than one name, see the chart on page 4 for guidelines on whose 
number to enter. 
Certification 
Under penalties of perjury, I certify that: 
1. The number shown on this form is my correct taxpayer identification number (or I am waiting for a number to be issued to me), and 
2. I am not subject to backup withholding because: (a) I am exempt from backup withholding, or (b) I have not been notified by the Internal 
Revenue Service (IRS) that I am subject to backup withholding as a result of a failure to report all interest or dividends, or (c) the IRS has 
notified me that I am no longer subject to backup withholding, and 
3. I am a U.S. person (including a U.S. resident alien). 
'::ertification instructions. You must cross out item 2 above if you have been notified by the IRS that you are currently subject to backup 
withholding because you have failed to report all interest and dividends on your tax return. For real estate transactions, item 2 does not apply. 
For mortgage interest paid, acquisition or abandonment of secured property, cancellation of debt, contributions to an individual retirement 
arrangement (IRA), and generally, payments other than interest and dividends, you are not required to sign the Certification, but you must 




U.s. person ... 
Purpose of Form 
A person who is required to file an information return with the 
IRS, must obtain your correct taxpayer identification number 
(TIN) to report, for example, income paid to you, real estate 
transactions, mortgage interest you paid, acquisition or 
abandonment of secured property, cancellation of debt, or 
contributions you made to an IRA. 
U.S. person. Use Form W-9 only if you are a U.S. person 
(including a resident alien), to provide your correct TIN to the 
person requesting it (the requester) and, when applicable, to: 
1. Certify that the TIN you are giving is correct (or you are 
waiting for a number to be issued), 
2. Certify that you are not subject to backup withholding, or 
3. Claim exemption from backup withholding if you are a 
U.S. exempt payee. 
In 3 above, if applicable, you are also certifying that as a 
U.S. person, your allocable share of any partnership income 
from a U.S. trade or business is not subject to the 
withholding tax on foreign partners' share of effectively 
connected income. 
Note. If a requester gives you a form other than Form W-9 to 
.':..luest your TIN, you must use the requester's form if it is 
substantially similar to this Form W-9. 
For federal tax purposes, you are considered a person if you 
are: 
Date'" \ 
• An individual who is a citizen or resident of the United 
States, 
• A partnership, corporation, company, or association 
created or organized in the United States or under the laws 
of the United States, or 
• Any estate (other than a foreign estate) or trust. See 
Regulations sections 301.7701-6(a) and 7(a) for additional 
information. 
Special rules for partnerships. Partnerships that conduct a 
trade or business in the United States are generally required 
to pay a withholding tax on any foreign partners' share of 
income from such business. Further, in certain cases where a 
Form W-9 has not been received, a partnership is required to 
presume that a partner is a foreign person, and pay the 
withholding tax. Therefore, if you are a U.S. person that is a 
partner in a partnership conducting a trade or business in the 
United States, provide Form W-9 to the partnership to 
establish your U.S. status and avoid withholding on your 
share of partnership income. 
The person who gives Form W-9 to the partnership for 
purposes of establishing its U.S. status and avoiding 
withholding on its allocable share of net income from the 
partnership conducting a trade or business in the United 
States is in the following cases: 
• The U.S. owner of a disregarded entity and not the entity, 
Cat. No. 10231X Form W-9 (Rev. 11-2005) 
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A DEVELOPMENT COMPANY 
January 27,2007 
Wadsworth Golf Construction Co. 
Steve Harrell 
600 N 195th Ave. 
Buckeye, AZ 85326 
Dear Steve, 
Enclosed please find the contract between BRN Development, Inc. and Wadsworth Golf 
Construction Company, in its entirety. We have reviewed the changes you requested and 
our attorneys have made additions and/or deletions to the contract accordingly. Please 
note that we have included as Exhibit A-I, your Contract Qualifications and 
Clarifications, however, as discussed, we will require a revision of that document, 
omitting the provision relating to the Golf Cart Path Construction and also omitting the 
Pre-Existing Hazardous Substances document. 
We appreciate your thoroughness in reviewing our contract and look forward to finalizing 
the document soon. 
/ 
ps: Pursuant to previous discussions, you will be required to obtain Hazardous Materials 
and Pollution Liability insurance. 
2234 
p.o. Box 3070, Coeur d'Alene, ID 83816 
Phone 208 665 2005 - Fox 208 667 5071 
Toll Free 866 239 6750 - www.blockrockdevelopment.com 
wadsworth® 
GOLF CONSTRUCTION COMPANY 
SOUTHWEST 
600 N. 195th Avenue. Buckeye, Arizona 85326. 623/853-9100. Fax 623/853-0217 
December 26, 2006 
To: Kyle Capps 
From: Steve Harre" 
Under cover of this transmittal we are sending you 
1) Original executed copy of Performance and Labor payment bond 
in contract amount of $9,796,938.00. 
2) Safety and Health Program 
3) Contract Exhibit D-Substance Abuse Program 
4) Unit Price Schedule for making adjustments to the contract 
quantity. 
5) List of Contract Drawing and Specifications 
" 
MIDWEST. 1901 Van Dyke Rd .• Plainfield, IL 60544.815/436-8400 • SOUTHEAST. 200 Forest Lakes Blvd .• Oldsmar, FL 34677. 813/854-24n" 
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America 'spremier golf course builder 
WADSWORTH GOLF CONSTRUCTION COMPANY 
SAFETY & HEALTH PROGRAM 
for 
Black Rock North GC 
Coeur d'Alene, ID 
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INDEX 
1. SAFETY AND HEALTH POLICY 
2. INTRODUCTION 
3. FUNCTIONS AND RESPONSIBILITIES 
3.1 Management 
3.2 Superintendents / 
3.3 Employees 
3.4 Subcontractors / sub-tier contractors 
4. OCCUPATIONAL SAFETY & HEALTH ADMINISTRATION 
5. DRUG POLICY/GENERAL REQUIREMENTS 
6. HAZARD COMMUNICATIONS POLICY/GENERAL 
REQUIREMENTS 
CONSTRUCTION STANDARDS 1926.59 
7. REPORTING, ACCIDENT INVESTIGATION, AND 
RECORDKEEPING 
CONSTRUCTION STANDARDS 1926.22 
CONSTRUCTION STANDARDS 1926.23 
7.1 Reporting Accidents 
7.2 Investigation of Incidents 
7.3 Recordkeeping 
7.4 Return to Work 
8. SAFETY EDUCATION 
CONSTRUCTION STANDARDS 1926.21 
8.1 Safety Orientation of New Employee to Black Rock North Golf 
Course Project. 













CONSTRUCTION STANDARDS 1926.25 
9.1 General Requirements 
9.2 Handling Waste and Debris 
10. PERSONAL PROTECTIVE EQillP:MENT 
CONSTRUCTION STANDARDS 1926.28 
10.1 Approvals 
10.2 Hard Hats, 1926.100 
10.3 Safety Glasses/Prescription Glasses, 1926.102 
10.4 Mono-goggles/Pace Shields, 1926.102 
10.5 Eye and Face Protection for Welding & Burning, 1926.102 
11. WORK CLOTHING 
11.1 General Rules 
12. NOISE EXPOSURE 
CONSTRUCTION STANDARDS 1926.101 
12.1 General Requirements 
12.2 Protection 
12.3 Radios, MP3, and compact disc players 
13. NON-IONIZING RADIATION (LASERS) 
CONSTRUCTION STANDARDS 1926.54 
13.1 General Requirements 
14. WALKING & WORKING SURFACES 
CONSTRUCTION STANDARDS 1926.500 
14.1 General Requirements 
15. TEMPORARY BillLDINGS AND TRAILERS 
CONSTRUCTION STANDARDS 1926.151(B) 
15.1 General Requirements 











16. CONFINED SPACE ENTRY (INCLUDING MANHOLES) 
CONSTRUCTION STANDARDS 1926.21(B) 6, .353(B), 352 8 
16.1 General Requirements 
16.2 Procedure 
17. HAND AND POWER TOOLS 
CONSTRUCTION STANDARDS 1926.951 
17.1 General 





17.7 Gasoline Engine Driven Tools 
17.8 Portable Grinders 
17.9 Pneumatic Tools 
18. ELECTRICAL SAFETY 
CONSTRUCTION STANDARDS 1926.400 
18. 1 Hazardous Locations 
18.2 Disconnect and Overload Protection 
18.3 Ground Fault Circuit Interrupters (GFCI) 
18.4 Equipment & Maintenance 
18.5 Installation 
19. LADDERS 
CONSTRUCTION STANDARDS 1926.450 
19.1 General Requirements 
19.2 Proper Selection 
20. HEAVY EQUIPMENT 
20.1 General 
20.2 Earth Moving Equipment & Trucks· 








21. EMPLOYEE GROUND TRANSPORTATION 
21.1 Mobile Equipment 
21.2 Heavy Trucks 
21.3 Pick Up Trucks 
22. EXCAVATIONS, TRENCHES 
CONSTRUCTION STANDARDS 1926.650, .651, 652, 
23. SILICA EMPHASIS PROGRAM 
23.1 Potential Exposures 
23.2 Health Effects 
23.3 Procedures 














(To be added as Project forms are provided, or WGCC fOnDS 
are re-formatted for Black Rock North Golf Course Project) 
APPENDIX A Black Rock North Golf Course Project Orientation 










GOlF CONSTRUCOON COMPANY 
Amerkl S premier golf rourse builder 
1. SAFETY & HEALTH POLICY 
TO: 
ALL WADSWORTH GOLF CONSTRUCTION COMPANY EMPLOYEES 
The safety of everyone concerned on our construction projects is of prime 
importance to Wadsworth Golf Construction Company. We are committed to 
providing a safe environment for all workers and for the public from hazards 
associated with the construction of the Black Rock North Golf Course Project. 
The prevention of accidents by means of safe work practices and procedures will benefit all 
by avoiding needless personal injury or health exposures. Your compliance with this 
Program will reduce individual suffering caused by injury, reduce property damage, and 
contribute to the success of our company. 
The primary goal established for the Black Rock North Golf Course Project is to safely 
construct the Project with "ZERO ACCIDENTS"; totally free from lost time injuries for 
the mutual benefit of the worker, environment, and community . . 





SAFETY & HEALTH PROGRAM OBJECTIVES 
2.1 Program Objectives 
The Wadsworth Golf Construction Company (WGCC) accident and health exposure 
prevention program is established in order to exercise all available means of eliminating or 
controlling hazards and thus (a) minimize personal injuries and/or property loss; (b) achieve 
greater efficiency and, (c) reduce direct and indirect costs. / 
The effectiveness of this program will depend upon the active participation and 
wholehearted support and cooperation of site supervisors and employees, and the 
coordination of their efforts in carrying out the following basic procedures. 
a) Plan all work to minimize personal injuries, property damage and loss to 
productive time. 
b) Maintain a system of prompt detection and correction of unsafe practices 
and conditions. 
c) Establish and conduct safety training programs to educate, stimulate and 
maintain the interest and cooperation of all employees in maintenance of a 
safe jobsite and safe work practices. 
d) Insistence upon: (a) the proper use of personal protective equipment, 
mechanical safety devices and guards, (b) the use of the proper tools and 
equipment to do the job. 
e) , Require each subcontractor's superintendent and job supervisors to be 
familiar with all applicable Federal, State and Local statutes, regulations 
and contract requirements pertaining to safety in the operations to be 
perfonned. 
2.2 Enforcement of Safety & Health Program Objectives 
It is a condition of employment with Wadsworth Golf Construction Company that each 
employee and site management representative comply with WGCC corporate and customer 
site specific safety, health and environmental rules, regulations, and procedures. 
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The progressive disciplinary action taken by Wadsworth Golf Construction Company to 
ensure compliance with company safety rules and regulations shall be determined by the 
seriousness of the violation of safe work practices or procedures. Progressive disciplinary 
action to be taken for violation of established rules and regulations for employee or public 
safety is as follows: 
1. First Offense: A written citation (warning) will be issued to the employee for 
violation of WGCC safety rules and regulations, or those of specific projects. 
2. Second Offense: If cited for a second safety violation of any type within one quarter 
calendar year of the first offense, the employee will attend a meeting with the 
Project Supervisor and WGCC safety personnel to discuss safety training and safe 
work practices on the job. The employee may be suspended from work without pay 
for a period of up to three scheduled work days. 
3. Third Offense: A third safety violation will result in termination from employment 
with WGCC. 
Serious violations of established rules, regulations or procedures related to 
employee or public safety, repeated violations, or the refusal to follow safety and 
health rules will result in immediate discharge from employment with WGCC. 
3. FUNCTIONS AND RESPONSIBILITIES 
3.1 MANAGEMENT 
• Has full responsibility for safety. 
• Holds executives responsible for the safety of all employees. 
• Authorizes necessary expenditures for safety. 
• Participates in the safety program. 
3.2 PROJECT SUPERINTENDENTS 
• Responsible for all jobsite safety activity. 
• Requires all employees and subcontractors in their charge to comply with corporate 
safety policies. 
• Reviews and passes on all safety recommendations as submitted by the Employees, 
Safety Personnel, and the Team representatives regarding conditions and work 
practices on the Black Rock North Golf Course Project. 
• Inspect for compliance with safe work practices. 
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• Assures Training of workers in their charge to work safely. 
• Assures that equipment is operated only by trained and QUALIFIED personnel 
• Responsible for obtaining prompt first aid to injured. 
• Report and investigate all accidents and correct causes. 
• Assures that crew safety meetings are held weekly. 
• Discuss safety with individual employees. 
• Conduct Employee orientation to Wadsworth Golf Construction Company site and 
maintain a log. Appendix D 
• Responsible for all jobsite safety activity. 
• Require all WGCC employees and subcontractors in their charge to comply with 
safety policies. Appendix A, and report matrix D 
• Coordinate WGCC corrective action on all safety recommendations as submitted by 
the Employees and Safety Personnel regarding conditions and work practices on 
their jobsites. 
• Inspect for compliance with safety work practices daily. Assure that daily 
equipment inspections occur and are documented. 
• Train workers to work safely. 
• Responsible for obtaining prompt first aid to injured. 
• Report and investigate all accidents and correct causes. 
• Hold and document weekly crew Tool Box meetings. 
• Discuss safety with individual employees. 
• Assure subcontractors' management compliance to safe work practices 
• Develop Job Safety Analysis (JSA's) or Safety Action Plans where required 
• Maintain list of Chemical substances brought to jobsite by WGCC for Hazard 
Communication Program, with a copy of Material Safety Data Sheet (MSDS) of 
inventory provided to Black Rock North Golf Course when requested. Train all 
WGCC employees in MSDS and Hazard Communication Program, and document 
training. Section 6, test. 
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3. 3 EMPLOYEES 
• Work in accordance with accepted safe practices. 
• Report unsafe conditions and practices to their Supervisor, Superintendents, and 
WGCC Safety personnel. 
• Observe safety rules and regulations including use of personal protective equipment. 
• Make safety suggestions. 
• Does not undertake jobs he or she does not understand. 
• Report all injuries to their Supervisor - no matter how slight. 
3.4 SUBCONTRACTORS 
Each Subcontractor and Sub-tier Contractor shall abide by Black Rock North Golf Course 
Construction Safety & Health Guidelines, Federal/Idaho State OSHA Regulations, local 
and county laws and regulations that are applicable. Each Subcontractor is to provide a 
copy of the Black Rock North Golf Course Construction Safety & Health Guidelines to any 
sub-tier contractor with whom they contract to do work on the Project. Each Subcontractor 
and sub-tier contractor is responsible for protecting the health and safety of its employees 
while ensuring they have a safe and healthful place to work. 
Each Subcontractor shall be held responsible for all its lower-tier Subcontractor's 
compliance with the project safety requirements. Progress payments may also cease until 
the Subcontractor and/or its Sub-tier contractor is in full compliance with all applicable 
safety and health rules, standards and regulations. 
Each Subcontractors and / or sub-tier contractor shall bear sole and exclusive responsibility 
for the safety and health of employees, subcontractors, visitors, and vendors in accordance 
with State, Local and Federal regulations, and the Contract Documents in all phases of their 
work. Nothing contained herein shall relieve such responsibility. 
Each Subcontractor is required to designate an on-site Safety Representative who is 
charged with the subcontractors' responsibility of on-site safety management. 
Subcontractors and / or sub-tier contractors are required to develop their own written 
site-specific safety and health plans for the Black Rock North Golf Course Project. At 
minimum, the safety and health plan shall meet the requirements of 29CFR1926 - Federal 
OSHA Construction Regulations, Idaho State and local requirements and the Black Rock 
North Golf Course Construction Safety & Health Guidelines. Wadsworth Golf 
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Construction Company bears no responsibility for either the quality of such plans or their 
enforcement. Subcontractors and 1 or sub-tier contractors will be monitored for 
implementation and application of their respective safety plans at the work site. 
The Subcontractors and 1 or sub-tier contractors shall not receive additional payment or 
reimbursement for safety items and procedures, which have been identified as required by 
the Project Safety and Health Guidelines. 
4. OCCUPATIONAL SAFETY & HEALTH ADMINISTRATION 
The OSHA Safety and Health Construction Standards (29CFR 1926/1910) issued by 
the U.S. Department of Labor, Occupational Safety and Health Administration. the 
OSHA Safety and Health Construction Standards of the State of Idaho, and local 
requirements are hereby incorporated in the Safety Program for WADSWORTH 
GOLF CONSTRUCTION COMPANY. 
The job site superintendent will have completed a 10 Hour OSHA Construction Standards 
course (2002), and maintain a reference copy of the OSHA standards of Idaho State on the 
project site. 
S. DRUG POLICY I GENERAL REQUIREMENTS 
Wadsworth Golf Construction Company and the Black Rock North Golf Course Project 
Team are committed to providing project employees with a drug-free and alcohol-free 
workplace. It is our goal to protect the health and safety of these employees and visitors to 
our job site, promote a productive workplace, and protect the reputation of our project. 
Consistent with those goals, the use, possession, distribution or sale at project sites of 
drugs, drug paraphernalia or alcohol is prohibited. 
Employees refusing to comply with this Drug and Alcohol Policy will not be permitted to 
work on the WGCC job site of Black Rock North Golf Course project. Subcontractors and 
sub-tier contractors refusing to comply with this Drug and Alcohol Policy will not be 
permitted to work on this project and will be noted as being in violation of their contract 
with Wadsworth Golf Construction Company on this project. 
This Policy does not represent a contract between the Owner (Black Rock North Golf 
Course), the Team, Construction Managers, General Contractors, Subcontractors, 
employees or perspective employees of the project. 
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POLICY ADMINISTRATION 
It is our combined goal to protect the health and safety of personnel, craft workers, and 
visitors to our job site; to promote a productive workplace, and protect the reputation of 
this program. 
A. Prohibited Substances 
1. Drugs or Drug is defined as any substance which may impair mental or motor function 
including but not limited to illegal drugs, controlled substances, designer drugs, 
synthetic drugs, look alike drugs, and under circumstances described in this policy -
prescription drugs. 
2. Alcohol is defined as any beverage or substance containing alcohol, ethyl alcohol or 
ethanol. "Alcohol Testing or Alcohol test means testing by certified breath-alcohol 
technician using a DOT approved initial screening device or urine alcohol testing 
conducted by a certified laboratory and confirmed by gas chromatography/mass 
spectroscopy (GC/MS)". Test levels must not meet or exceed.04 grams per 210 liter of 
breath/urine. 
B. Pre-Project Testing 
Prior to the beginning work on this Project, employees will be required to meet the 
requirements of this policy with a negative (passing) test result. Employees not 
meeting the requirements will not be allowed to work on this job site. 
C. Additional Testing of Employees 
1. Post Accident: Direct involvement or possible involvement in any type of work 
related accident resulting in injury or property damage in excess of $5000. This test 
will be paid for by the employer of the individual involved. The results of the 
testing must be made available to the Workers Compensation Carrier claim 
representative for the purpose of adjudication. 
It is agreed that drug and alcohol testing of employees shall be required after each 
and every work related accident. This testing shall take place at the contracted 
medical facility providing treatment for the injury, using the NIDA standards. A 
work related accident is defined as an accident resulting in an injury requmng 
treatment by a physician to the employee or other employees injured and / or 
resulting in damage to property or equipment. 
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2. Reasonable Suspicion: Is defined as supervIsIOn having a reason to suspect 
employee drug or alcohol use. 
D. Points of Understanding Regarding Substance Abuse Testing 
1. Wadsworth Golf Construction Company, the contracted medical facility and the 
testing laboratory agree that the results of the described tests are to be held in 
strictest CONFIDENCE between WGCC, the Workers Compensation claim 
administrator and the medical facility (MRO). This is an issue of employee -
employer relationship (employment) and falls under the requirements within the 
employers program. 
2. This statement is noted for the purpose of adjudicating a workers compensation 
claim. The Workers Compensation claim administrator will receive all accident 
related drug and alcohol test results from the testing facility. 
E. Testing Procedures 
At a minimum pre-project and post accident testing is required. The testing will be 
completed by a National Institute on Drug Abuse (NIDA) certified laboratory, usmg 
testing methods and media consistent with their standards. 
1. The following drugs are to be tested for: 
Marijuana, Cocaine, Opiates, Amphetamines, Phencyclidine, Barbiturates, 
Benzodiazepines, Methadone, Propoxyphene 
2. For reasons of safety, any employee subject to a reasonable suspicion test shall be 
suspended until test results are available. 
F. Prescription Drugs 
The use of current valid prescription Drugs that may impair an Employee's ability to 
safely perform his or her duties must be reported to the safety director, supervisor and 
management personnel. 
G. Alcoholic Beverages 
Under no circumstances are alcoholic beverages allowed on Black Rock North Golf 
Course project, or Wadsworth Golf Construction Company job site. 
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H. Disciplinary Action 
1. A positive pre-project or post accident test will result in worker dismissal from the 
Black Rock North Golf Course project site. 
2. Employees found using, selling, possessing or manufacturing drugs shall be 
removed from the project and will be reported to local law enforcement. 
1. Confidentiality 
All actions taken under this policy will be in conformance with the Local Drug 
Testing Act 
J. Subcontractors and Vendors 
Subcontractors, sub-"tiered contractors, vendors and their employees shall cooperate 
with this policy in achieving a drug-free and alcohol-free workplace. 
K. Amendments to Policy 
Amendments to this policy may be issued to comply with project owner requirements, 
state or local laws, or federal contract requirements. 
6. HAZARD COMMUNICATIONS POLICY/GENERAL REQUIREMENTS 
The purpose of this section is to ensure that the hazards of all chemicals purchased and 
brought on the Black Rock North Golf Course project are evaluated, and that information 
concerning their hazards is transmitted to employees. This transmittal of infonnation shall 
be accomplished by means of this comprehensive hazard communication program. 
Copies of all MSDS documents brought on the Black Rock North Golf Course project by 
WGCC or its subcontractors will be provided to the Black Rock North Golf Course project 
representative. 
Chemical Inventory 
Wadsworth Golf Construction Company's site management representative shall maintain an 
inventory record of copies of any material safety data sheets relating to chemicals that are 
received with incoming shipments of sealed containers. All purchase orders shall require a 
mateFial safety data sheet for sealed containers of hazardous chemicals. 
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Material safety data sheets shall be readily accessible during each work shift to employees 
when they are in their work areas. 
Container Labeling 
Chemicals on site will be stored in their original or approved containers with a proper label 
attached, except small quantities for immediate use. Any container not properly labeled 
shall be given. to Wadsworth Golf Construction Company's site safety personnel for 
labeling or proper disposal. 
Workers may dispense chemicals from original containers only in small quantities intended 
for immediate use. Any Chemical left after work is completed must be returned to the 
original container or Wadsworth Golf Construction Project Safety personnel for proper 
handling. 
No unmarked containers of any size are to be left in the work area unattended. 
,; 
Wadsworth Golf Construction Company shall rely on manufacturer applied labels whenever 
possible, and will ensure that these labels are maintained. Containers that are not labeled or 
on which the manufacture's label has been removed will be relabeled. 
Wadsworth Golf Construction Company shall ensure that each container is labeled with the 
identity of the hazardous chemical contained and any appropriate hazard warnings. 
MA TERlAL SAFETY DATA SHEETS (MSDS) 
Employees working with a hazardous Chemical may request a copy of the material safety 
data sheet. Requests for MSDS's should be made to the Wadsworth Golf Construction 
Project Safety personnel, or jobsite supervisor. 
MSDS will be available on the site to provide immediate reference to chemical safety 
information. 
An emergency procedure for worker injury and medical response, fire occurrence, chemical 
spills, or other emergency event has been established to gain access to MSDS information. 
EMPLOYEE TRAINING 
Employees will be trained to work safely with hazardous chemicals. Employee training will 
include: 
• Methods that may be used to detect a release of a hazardous chemical(s) in the 
workplace. 
• Physical and health hazards associated with chemicals. 
• Protective measures to be taken. 
• Safe work practices, emergency responses and use of personnel protective 
equipment. 
• Information on the Hazard Communication Standard including: 
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1. Labeling and warning systems 
2. An explanation of Material Safety Data Sheets 
PERSONNEL PROTECTIVE EQUIPMENT (PPE) 
Required PPE is available from the Wadsworth Golf Construction' Project management 
representative. Any employee found in violation of PPE requirements may be subject to 
disciplinary actions up to and including discharge. 
EMERGENCY RESPONSE 
Any incident of over exposure or spill of a hazardous chemical/substance must be reported 
to Wadsworth Golf Construction Project Safety personnel, or a jobsite supervisor at once. 
The Black Rock North Golf Course project representative will be notified of such 
occurrences. 
The WGCC project management representative will be respO'nsible for insuring that proper 
emergency response actions are taken in leak / spill situations. 
HAZARDS OF NON·ROUTINE TASKS 
Supervisors will inform employees of any special tasks that may arise which would involve 
possible exposure to hazardous chemicals. 
Review of safe work procedures and use of required PPE will be conducted prior to the 
start of such tasks. Where necessary, areas will be posted to indicate the nature of the 
hazard involved. 
INFORMING OTHER EMPLOYERS 
Other on site subcontractor / sub-tier contractors employers are required to adhere to the 
provisions of the Hazard Communication Standard. 
Information on hazardous chemicals known to be present will be exchanged with other 
employers. Employers will be responsible for providing necessary information to their 
employees. 
Other on site employers will be provided with a copy of Wadsworth Golf Construction 
Company hazard communication program, upon written request. . 
POSTING 
Wadsworth Golf Construction Company has posted information for employees at this 
jobsite on the Hazard Communication Standard. This information can be found at the 
jobsite office trailer. 
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GOLF CONSlHUCTJON COMPANY 
Americo s premier golf rotme. builder 
TRAINING SESSION ON 
HAZARD COMMUNICATION 
Each employee shall sign a copy of the following: 
I know where the Material Safety Data Sheets for my work are kept. 
I understand the safe work procedures and precautions to be taken when working with these 
products including use of protective equipment and/or apparel. 
I know where emergency supplies are kept. 
I know where the emergency phone numbers and Hazard Communication Information are 
posted. 
I am aware that I may review copies of the hazardous chemical list, the Wadsworth Golf 
Construction Company jobsite written program, and MSDS's. 
Employee Signature ________________ Date ___ _ 
Job Location or Name ------------------------
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7. REPORTING, ACCIDENT INVESTIGATION, AND RECORDKEEPING 
7.1 Reporting Accidents 
CLAIMS REPORTING 
Any injury to a Wadsworth Golf Company employee, other sub-contractor employees, third 
party and / or property damage must be reported immediately and according the procedures 
outlined in the Insurance Manual. 
The WGCC site supervisor, or the management of the WGCC subcontractor must complete 
a Supervisor's Report of Accident / Injury Form. The form must be completed in a time 
frame which assures that a copy of the report be submitted to the Black Rock North Golf 
Course Project Representative within 24 hours. A report must be made for any incident 
involving: 
1. Any lllJUry to a WGCC worker or any subcontractor / sub-tier contractor 
employee. 
2. Any injury to persons not directly connected with the project (including any 
alleged injuries reported by a member of the general public). 
Submittal shall be made with in 24 hours. Pertinent facts, which are not available within 
the above time, shall be submitted as soon as available in a supplemental report. 
A drug and alcohol test must be administered to employee(s) injured and/or any 
employees in a work crew involved in an accident involving bodily injury and / or 
property damage. 
Notice of ANY claim or suit (received by WGCC site management, its subcontractors, or 
suppliers) related to an accident associated with the building of the Black Rock North Golf 
Course Project MUST be reported to the Black Rock North Golf Course Project 
Management in writing within 24 hours. 
TELEPHONE NOTIFICATION 
Should a serious accident involving WGCC operations occur resulting in damage to public, 
or Black Rock North Golf Course property; or bodily injury to the public or other 
contractors' workers of the Black Rock North Golf Course Project, its Consultants, 
contractors or their subcontractors, telephone notification shall be made immediately to 
Black Rock North Golf Course Project Manager: Name: George Litzinger / Phone: 
760.744.4578. 
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7.2 Investigation of Accidents 
All accident/incidents shall be investigated by the Wadsworth Golf Construction Company's 
superintendent / management representative. An accident investigation report must be 
submitted to the Black Rock North Golf Course Project Manager and Insurance Carrier 
within twenty-four (24) hours of the occurrence. 
The accident investigation should generate appropriate recommendations for corrective 
actions to prevent recurrence of similar accidents. Depending upon severity of the 
accident, the WGCC superintendent and/or site safety personnel will, if requested, appear 
at the Black Rock North Golf Course Project job safety and coordination meeting to: 
1. Describe the cause of accident. 
2. Report as to what corrective action has been initiated to avoid future accidents. 
3. Provide documentation / photo or digital pictures / law enforcement reports as 
available 
ANALYSIS AND CORRECTIVE ACTION 
Corrective actions can only be taken when . specific factors of an accident/unusual 
occurrence have been accurately developed and the resulting recommendations have been 
disseminated to the responsible persons. In the event of a serious accident, prompt oral 
reporting of the preliminary details is mandatory. In preparing written reports of an 
accident/unusual occurrence statements and comments should be confined to objective 
finding of facts and determining the root cause. 
7.3 Recordkeeping 
Wadsworth Golf Construction Company's site safety personnel and all WGCC's 
subcontractors shall maintain a current OSHA 300 log. The log shall be available for 
review by any Black Rock North Golf Course team member, and the State of Idaho OSHA 
representative at any time. 
7.4 Return to Work 
Every effort must be made to return employees to work as soon as possible after an 
accident and under the direction of the physician. The insurance administrator for the 
Black Rock North Golf Course will be in contact with the physician to determine the 
employee's physical demands and limitations. The WGCC site superintendent and 
subcontractor's assistance will be needed in arranging modified work for the injured 
worker. 
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8. SAFETY EDUCATION 
Safety Orientation Program 
8.1 Newly employed, promoted, and/or transferred Wadsworth Golf Construction 
Company personnel shall receive an orientation regarding the general safety and 
health rules and regulations as well as the site specific policies and hazards at the 
Black Rock North Golf Course offices. Hard hat stickers (provided by the Project) 
will be issued to an employee following his/her orientation, and then documented on 
training Log Sheet. Only personnel who have passed the initial drug screening and 
safety orientation shall receive hard hat stickers and / or security badges. Appendix 
A - English. 
8.2 Wadsworth Golf Construction Company will conduct an orientation of its 
employees, Subcontractors, and ~·isitors. Documentation of this orientation will be 
submitted to Black Rock North Golf Course representative or designee. 
Safety orientation of all personnel will include at a minimum the following topics: 
• Unique Hazards of the Project 
• Employer/Personnel Responsibilities under OSHA Standards - location of 
required posters 
• Personal Protective Equipment including 100% safety glasses and 100% hard hat 
protection 
• Confined Space.Entry 
• 6-Foot Fall Rule - 100% continuous fall protection (including steel erection and 
scaffold erection and dismantling) 
• Floor and Wall Openings 
• Perimeter Guarding 
• Housekeeping 
• Fire Protection 
• Accident Reporting Procedures - First-aid Facilities - Emergency Procedures 
• Crane Requirements 
• Scaffolding Tagging Requirements 
• Hazard Communication! Right-to-Know, location of MSDS's 
• Substance Abuse Policy 
• Disciplinary Procedures 
• Trenching/Excavation 
• Electrical Hazards 
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8.3 Training: 
Such training shall include: 
• Recognition and avoidance of unsafe conditions and the regulations applicable 
to his work environment to control or eliminate any hazards or other exposure 
to illness or injury. 
• Proper methods to handle or use poisons, caustics, and other harmful 
substances if so required. In job site areas where harmful plants or animals are 
present, employees who may be exposed shall be instructed regarding the 
potential hazards, and how to avoid injury, and the first aid procedures to be 
used in the event of injury. 
• Employees required handling or using flammable liquids, gases, or toxic 
materials shaH be instructed in the safe handling and use of these mateJ:ials and 
made aware of the specific requirements contained in Subparts D, F, and other 
applicable subparts of the OSHA standards. 
• All employees required to enter into confined or enclosed spaces shall be 
instructed as to the nature of the hazards involved, the necessary precautions 
to be taken and in the use of protective and emergency equipment required. 
The employer shall comply with any specific regulations that apply to work in 
dangerous or potentially dangerous areas. Confined or enclosed space means 
any space that is subject to the accumulation of toxic or flammable 
contaminants or has an oxygen deficient atmosphere. 
9. HOUSEKEEPING 
Construction Standards 1926.25 
9.1 During the course of construction, alteration, or repairs, form and scrap lumber 
with protruding nails, and all other debris, shall be kept cleared from work areas, 
passageways, and stairs, in and around buildings or other structures. 
Combustible scrap and debris shall be removed at regular intervals during the course 
of construction. Safe means shall be provided to facilitate such removal. 
9.2 Containers shall be provided for the collection and separation of waste, trash, oily 
and used rags and other refuse. Containers used for garbage and other oily, 
flammable, or hazardous wastes, such as caustics, acids, harmful dusts, etc. shall be 
equipped with covers. Garbage and other waste shall be disposed of at frequent and 
regular intervals. 
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10. PERSONAL PROTECTIVE EQUIPMENT 
Refer to Occupational Safety and Health Construction Standards 1926.28 and Subpart E. 
1926.100,1926.101,1926.102,1926.103,1926.104, 1926.105, 1926.106, and 1926.107 
10.1 In addition special contract conditions may require more stringent use of Personal 
Protective Equipment than required by OSHA. The Project Superintendent or site 
safety personnei will review these conditions. Required training will be provided. 
10.2 Head protection - Hardhats issued by Wadsworth Golf Construction Company are 
to be worn at all times when outside of vehicles, equipment with cabs, or trailers. 
10.3 Safety glasses I prescription glasses - All Wadsworth Golf Construction Company 
personnel must wear eye protection in shop areas. If jobsite conditions or contract 
provisions require, all Wadsworth Golf Construction Company personnel must wear 
eye protection when designated. 
10.4 Face shields are to be worn during operations where the face is in danger of 
being injured: torch cutting, grinding, power saw operation, breaker / hammer 
operations. 
10.5 Welding - Protection against radiant energy shall be provided and worn: proper 
selection of lens shade in accordance with OSHA filter lens shade numbers for 
shield and goggle use - OHSA 1926.102, Table E-2. 
11. WORK CLOTIDNG 
11.1 General Rules 
Personal Clothing & Minimum Working Attire 
• A suitable shirt with a minimum of 4" sleeves must cover the upper torso. Tank 
Tops, Sleeveless Shirts, etc., are forbidden on any project. 
• Full trousers must be worn that cover the lower body. No cut off trousers, 
shorts, etc., are permitted at any time. 
• Tennis type shoes, (sneakers) are forbidden on all projects. 
• Dress for your particular job ... dressing safely will help you work safely. 
• Do not wear oil soaked or too loose clothing. 
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12. NOISE EXPOSURE 
Construction Standards 1926.101 
Refer to Occupational Safety and Health 1926.52, 1926.101 
12.1 Baseline sound levels for equipment used should be identified by manufacturer 
guidelines, or field testing with a sound level meter or dosimeter. 
12.2 The Wadsworth Golf Construction Company rule regarding use of personal hearing 
protective equipment is, that for 85 decibels or greater exposure on a TWA (time 
weighted average day).... WEAR IT ! 
12.3 Radios, MP3, and compact disc players with ear plugs are not a substitute for 
hearing protection. 
12.3.1 For personnel on the ground, the sound level from the ear plugs of the 
entertainment devices block out vocal communication and the audible 
warning alarms from equipment moving on the ground. 
12.3.2 Equipment operators can not wear radios, MP3, and compact disc 
players with ear plugs while operating equipment. 
13. NON-IONIZING RADIATION (Lasers) 
Refer to OSHA Construction Standards 1926.54 that requires "Only qualified and trained 
employees to be assigned to install adjust, and operate laser equipment." 
13.1 When using surveying instruments with laser components, training, education and 
appropriate personnel protection will be provided per the manufacturer's guidelines. 
14. WALKING & WORKING SURFACES 
14.1 BARRIER IDENTIFICATION TAPE 
Barrier identification tape is strictly prohibited from being used for any form of personnel 
fall protection. 
~ YELLOW barricade tape shall be used for CAUTION/W ARNING 
~ RED barricade tape shall be used for DANGER DO NOT ENTER 
Note: Once the area barricaded is free of the hazard(s) for which it was erected the tape will be 
removed and properly discarded. 
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15. TEMPORARY BUILDINGS AND TRAILERS 
15.1 Refer to OSHA Standards 1926.151 (b), Temporary Buildings. 
• Protecting Office Trailers from High Winds - Tie downs offer the most consistent 
and effective means for minimizing office trailer damage from high winds. Two 
types of ties are needed: (1) The Over the Top tie, and (2) the Frame Tie. The first 
keeps the unit from overturning, and the second prevents it from being blown off the 
supports. 
• Frame ties can also reduce the chance of overturn, but many office trailers do not 
have enough internal strength to transmit high wind loads to the supporting steel 
frame. Thus, installation solely of frame ties will secure the frame, but the unit 
resting on the frame may blow away. Therefore, the Defense Civil Preparedness 
Agency recotnmends use of both over the top ties and frame ties to secure 10, 12, 
and 14 ft wide office trailers. Double units, 24 ft wide are quite stable, and do not 
require use of over the top ties ... only frame ties. 
Ties are made of wire rope or rust resistant steel strap, which tie the mobile home and its 
steel frame to anchors embedded in the ground. The cable or strap is secured to the anchor 
with a yoke-type fastener and tensioning device, or with clamps and turnbuckles. 
Commercially available ties, consisting of galvanized steel strap-ping (l 114 x .035") with a 
minimum breaking strength of more than 4,750 lbs., or galvanized steel cable (7/32" 7 x 7, 
or 114" 7 x 19), with a breaking strength of more than 4,800 lbs., are acceptable. 
Anchorage requirements presented in this section assumes that either of these ties will be 
used. 
The over the top tie is secured to an anchor on each side of the office trailer. Frame ties 
connect the steel beam supporting the unit to the anchors. Several of each type of tie, with 
connections and anchors, must be used for an effective tie down of the whole unit. 
Over the Top ties should be located within 2 feet of each end of the office trailer, and 
others as needed at intervals between at stud locations. Commercially available adapters or 
wood blocks should be used to prevent sharp bends in over the top ties, and to keep them 
from cutting into the unit when tension is applied. 
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15.2 TIEDOWN ANCHORAGE REQUIREMENTS 
10 TO 14 FEET WIDE 
TIEDOWN ANCHORAGE REOUIREMENTS 
WIND VELOCITY 30 TO 50 FEET 50 TO 60 FEET 60 TO 70 FEET 
FRAME TOP FRAME TOP FRAME TOP 
70 MPH 3 2 4 2 4 2 
90 MPH 5 4 6 4 7 4 
IIOMPH 7 6 9 6 10 7 
16. CONFINED SPACE ENTRY 
Refer to OSHA Construction Standards 1926.21(b) 6, 1926.353 (b), and 1926.352 (g) 
16.1 All employees required to enter a confined space must be fully knowledgeable of the 
hazards involved with confined space entry. Prior to the start of such an entry the 
Contractor involved in the work will develop a Confined Space Entry Procedure. The 
Contractor will train all personnel who will enter the confined space. No one may enter a 
confined space area until properly instructed. Contractors are required to identify all 
confined spaces on their project with a sign identifying the area as a confined space. 
16.2 A Confined Space Entry procedure will be used to: 
• Prevent inadvertent operation of equipment and/or work process while people are 
working in the confined space. 
• Eliminate unexpected exposure to hazardous materials, oxygen deficient or inert/toxic 
gaseous atmosphere while working in confined spaces. Atmosphere testing must be 
completed. 
• Plan for a timely and effective response to an emergency during a conImed space 
entry. 
Confined Spaces are considered to be areas with limited entry and exit, or poor natural 
ventilation that are not intended for human occupancy. Examples of a confined space 
include: tanks, covered basins, vaults, columns, mixers, manholes, pipelines, sumps, 
ditches or excavations. All spaces shall be considered permit-required confmed spaces until 
the pre-entry procedures demonstrate otherwise. 
Safety considerations include but are not limited to: atmosphere testing for gaseous 
conditionsllack of oxygen, appropriate personal protective and emergency equipment, 
additional personnel as needed to assure communications and assist the individual 
conducting the entry. 
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A Permit Required Confined Space means confined space that has one or more of the 
following: 
.May or may not potentially contain a hazardous atmosphere; 
• Contains a material that has potential for engulfing entrant; 
• Has internal configuration that could trap the entrant; 
.Contains any other recognized serious health or safety hazard; 
A Non-Permit Required Confined Space is a confined space that does not contain or with 
respect to atmospheric hazards, the potential of causing death or serious physical harm. 
17. HAND AND POWER TOOLS 
Refer to OSHA Construction Standards 1926.951 
17.1 General 
Only Wadsworth Golf Construction Company workers shall use Wadsworth Golf 
Construction Company owned or rented tools. All workers using a tool must be 
able to demonstrate competency to a WGCC field management or safety personnel. 
All hand and power todls shall be checked at least daily to ensure that they are in 
good and safe operating condition. Any tool found not to be in safe operating 
condition shall be removed from service until it is repaired or otherwise made safe. 
If a tool can not be repaired properly, it is to be discarded immediately. 
Tools shall be used only for their intended manufactured use. 
Protect tools against corrosion damage. Wipe off excess grease and dirt. Tools shall 
be periodically cleaned with a non-flammable, non-irritating solvent and wiped clean 
Sharpen tools properly to improve accuracy and safety. 
Wear proper eye, hand, face, and hearing protection. See PPE - Section 13. 
When not in use, stores tools in proper boxes or containers, or hang them on racks 
in shop or in vehicles. Place heavy tools in storage where they will not cause a 
hazard. 
Manufacturer's safety equipment and guards shall remain in place and be used at all 
times. 
17.2 Using Hand Tools Safely 
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Select the proper tool for the job. Consider size, weight, and type of exposure. 
Use extreme caution near electrical circuits. Use insulated and non-conducting tools 
that are routinely inspected. 
All handles should be tightly fitted and free from splitting, cracking, splinters or 
other sharp edges. Do NOT tape handles for better grip. Wear appropriate gloves. 
Use non-sparking tools in the presence of flammable materials or explosive dusts or 
vapors. 
17.3 Wrenches 
Do not extend the wrench handle with a pipe or cheater bar. Get a bigger wrench. 
Never use a wrench as a hammer. 
Always place wrenches on the nut with the jaw opening facing the direction the 
handle will move. PULL; do not push a wrench. 
17.4 Chisels 
The chisel shall be large enough for the job, and driven with a hanimer of sufficient 
weight. Use a chisel made of material adequate for the material being cut. 
Hold chisel with a steady but relaxed grip. Keep your eye and your attention 
focused on the cutting edge of the chisel. 
When holding a chisel for another person, use tongs or other holding tool. 
Always direct chips away from yourself or others. 
Repair or replace mushroomed chisels and cracked or broken handles. 
17.5 Screwdrivers 
Do not use a screwdriver as a chisel, pry-bar or for anything other than its intended 
pUIpose. 
Keep the tip of the screwdriver properly ground and squared across. 




Use saws of the proper size and shape for the task and the material to be cut. 
Assure that the blade has the proper size and type of teeth for the size of cut and the 
material. Periodically inspect and sharpen blades as needed. 
Check material to be cut for nails, knots, and other foreign objects which may cause 
the saw to be damaged, create debris that could cause injury, or seize the tool blade. 
Use power saws with a fixed guard over the upper half of the blade and a moveable 
guard on the lower (working) portion of the blade. Blocking the lower guard in an 
open position or removal of either blade is expressly forbidden. 
Secure small pieces to be cut. 
/ Use safety glasses and other protection as required: eye, hand, and hearing 
exposures. 
Saw only from a stable foot and hand position while holding a powered hand saw. 
17.7 Gasoline Engine Driven Tools 
Gas powered tools shall not be used in unventilated areas. 
When refueling, turn engine off. Store gas in a proper container designed for this 
purpose. Gas should be stored in a safe location. Tools should be placed on flat 
surface while refueling, with nozzle of tank in contact with tool tank surface to 
eliminate static charge exposure. 
17.8 Portable Grinders 
Make sure that portable grinders are equipped with hood guards that function. 
Inspect grinding wheels regularly, and replace cracked wheels immediately. Use 
grinding wheels that are intended for the material to be ground. In addition, they 
shall be rated for the RPM of the grinder to be used. 
17.9 Pneumatic Tools 
Generally, the same safety precautions that apply to electric or gasoline powered 
tools apply to pneumatic tools as well. 
Air hose links shall be connected with a Chicago coupler and have whip checks 
installed at all connectors. Hoses should regularly be inspected for leaks or other 
defects which may cause a safety hazard. Hoses should never be used to lower or 
raise material or equipment. 
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18. ELECTRICAL SAFETY 
Refer to OSHA Construction Standards 1926.400 
All electrical installations, either temporary or permanent, shall be in conformance with the 
National Electrical Safety Code, NFPA-70, ANSI-C1, and low and high voltage electrical 
safety code requirements. Only qualified employees will install electrical tools and equip-
ment. Defective and/or improperly installed equipment may pose a hazard to personnel 
simply by being in the work area. If an unsafe condition is observed the hazard must 
corrected immediately. 
18.1 HAZARDOUS LOCATIONS 
/ 
Where irrigation systems or other contract plans involve cutting a trench or excavation in 
an area that may contain underground electrical lines, procedures will be undertaken to 
positively locate the lines prior to the continuation of work. Those circuits which cannot be 
adequately guarded will be de-energized and grounded before digging is allowed to 
continue. Only hand digging will be permitted within (5) five feet of a buried electrical 
cable. 
18.2 DISCONNECT AND OVER-CURRENT PROTECTION 
All electrical disconnect and over current protective devices will be identified as to their 
purpose. Disconnect and over current devices will be located in a position that will not 
expose the devices to physical damage. The temporary disconnect power panels must have 
solid faces to ensure that all current-carrying parts are not exposed to accidental contact. 
WGCC site safety personnel shall inspect temporary power panels at least weekly to ensure 
that circuits are properly identified, grounded, and safety equipment like ground fault-
circuit interrupters (GFCI) are operating correctly. 
18.3 GROUND-FAULT CIRCUIT INTERRUPTERS (GFCI) 
• WGCC follows GFCI safety procedures for the use of temporary electrical power. 
-All equipment (electric saws, drills, extension cords, etc.) capable of being plugged 
into a 110-volt receptacle shall have a GFCI device provided prior to the tool and/or 
extension cord/tool. 
-WGCC site safety personnel will test all GFCI's. 
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18.4 EQUIPMENT AND MAINTENANCE 
.No WGCC employee shall perfonn work on live (energized) electrical components or 
conductors unless absolutely impossible. Circuits should be de-energized, locked 
and tagged, and tested to confinn de-energizing . 
• Where it is not possible to de-energize electrical components or conductors, the 
WGCC employee shall be protected by approved guarding and/or insulation. AJSA 
is required . 
• Extension cords shall be 12 A WG or better, grounded, and maintained in good 
condition. Repair to a break in the cord insulation is not allowed. 
18.5 INSTALLATION 
Equipment grounding conductors shall be installed as described below: 
• All 120-volt, single-phase, 15- and 20-ampere receptacles shall be of the 
grounding type, and their contacts shall be grounded by connection to the 
equipment grounding conductor of the circuit supplying the receptacles in 
accordance with the applicable requirements of the National Electrical Code 
(NEC). 
• All 120-volt cord sets (extension cords) shall have an equipment grounding 
conductor which shall be connected to the grounding contacts of the 
connector(s) on each end of the cord. 
• The exposed non-current-carrying metal parts of 120-volt cord-and plug-
connected tools and equipment that are likely to become energized shall be 
grounded in accordance with the applicable requirements of the NEC. 
19. LADDERS 
Refer to OSHA Construction Standards 1926.1050, .1060, .1053 for details for use, 
inspection, training, and maintenance. 
19.1 General guidance 
• Do not use metal ladders. 
• Fully open all stepladders, spreader brackets secure, placed upon hard level 
surfaces: not on boxes, planking, or scaffolding. 
• Face ladder while climbing, while using "three" point contact. 
• Do NOT climb with tools or material: climb hands free. Raise tools and material to 
work level with other means: rope / basket, tool belt, JLG, assistance. 
2266 30 
• Store properly in area protected from damage: collision, weather, chemicals, etc. 
• Extend straight ladders to level three feet above floor being accessed, with safety 
feet placed upon level ground. Do NOT use upper portion of extension ladder as 
single stage straight ladder: no safety feet. Tie off top of straight ladder before 
initiating work activity. 
• Inspect ladder often for damage to rungs, side rails, support brackets 
• Fixed permanent ladders on structures and mobile equipment follow all of above 
guidelines. 
19.2 Proper selection 
1. Select ladder of proper length or height to reach working level 
2. Ladders are designed to support one person plus materials and tools not more 
than the working load on the "notice" sign on the ladder. 
3. Select ladders using the following: 
Type Duty Rating Working Load 
IA Industrial - Extra Heavy 300 pounds 
I Industrial - Heavy 250 pounds 
II Commercial - Medium 225 pounds 
III Household - Light 200 pounds 
20. HEAVY EQUIPMENT 
20. 1 General 
Only qualified operators shall be allowed to operate construction equipment. Only 
Wadsworth Golf Construction Company employees shall be allowed to operate WGCC 
owned, rented, or leased equipment. All equipment shall be inspected daily and maintained 
in good and safe operating condition. Any equipment that is not in safe operating condition 
shall be removed from service until it is repaired or otherwise made safe. 
Equipment shall be used for its intended purpose only. All bi-directional equipment shall 
have an audible warning device that automatically activates when placed in reverse gear. 
All equipment stored on the job site shall be placed at a distance from other traffic and 
lighted in such a way as to reduce the probability of collision. Whenever equipment is 
parked, the parking brake shall be set. Equipment parked on inclines shall have wheels 
chocked and the parking brake set. 
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Operators do NOT need to wear hard hats while on their equipment, unless the equipment 
does NOT have a Roll Over cage and sheet metal roof. Hard hats are to be worn by ALL 
operators as soon as they exit I dismount their equipment. 
20.2 Earthmoving Equipment and Trucks 
• All earthmoving equipment shall be maintained in safe working condition and shall be 
appropriate and adequate for the intended use. 
• Only authorized personnel shall operate equipment. Operators of equipment, machinery 
or vehicles shall be qualified and properly authorized for the operation involved. 
• Equipment maintenance is to be performed only by qualified mechanics. 
• Equipment operators and truck drivers will make a documented pre-shift safety 
inspection of their equipment. Any conditions that effect safe operation will be 
corrected before use. 
• Equipment shall not be operated unless all required safety devices are in place and 
functioning properly. 
• Careless, reckless or otherwise unsafe operation or use of equipment shall result In 
discipline and may constitute grounds for dismissal. 
• Before performing any service or repair work, all equipment shall be stopped and 
positively secured against movement or operation, locked and tagged out of service, 
unless it is designed to be serviced while running, following the manufacturer's 
instructions . 
• When equipment is serviced or repaired, the operator shall dismount until the service or 
repairs is completed and then make a complete walk-around safety check before 
remounting. 
• All bi-directional earthmoving equipment and motor vehicles with an obstructed view to 
the rear shall be equipped with a warning hom and an automatic back-up alann that 
can be heard above and distinguished from the surrounding noise level. 
• All off-highway earthmoving equipment and trucks such as loaders, dozers, scrapers, 
motor graders, rock trucks, tractors, rollers and compactors shall be equipped with 
roll-over protective structures (RaPS) and seat belts. 
• Seat belts shall be used and adjusted properly by operators of all heavy equipment. 
• Mobile equipment shall not be left unattended unless parked securely to prevent 
movement, with all ground engaging tools lowered to the ground, brakes set and the 
engine off. 
• Equipment parked at night shall be lighted, barricaded or otherwise clearly marked· 
when exposed to traffic. Keys shall not be left in equipment overnight. 
• Personnel shall not be transported or ride on equipment or vehicles that are not 
equipped with seats for passengers. 
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• When fueling equipment or vehicles with gasoline or liquefied petroleum gas (LPG) the 
engine shall be shut down. 
• All equipment and vehicles shall be equipped with appropriate fire extinguisher or fire 
suppression system. 
• Haul roads shall be designed, constructed and maintained for safe operation consistent 
with the type of haulage equipment in use. Standard traffic control signs shall be used 
where necessary. 
• Elevated roadways shall have axle high berms or guards maintained on their outer 
banks. 
• Equipment, tools, and materials hauled on pickups and flat bead trucks must be secured 
to prevent them from falling onto the road. 
• Operators shall make sure that the area around the equipment is clear before starting the 
equipment and while it is in operation. 
• Workers shall NOT jump on or of equipment. Equipment that is not specifically 
designed for riders shall not be used in such a capacity. 
• Equipment shall be turned off before refueling, servicing or repairing. 
• Equipment, or parts thereof, which are suspended or held aloft for the purpose of 
servicing or repair shall be substantially blocked or cribbed. 
• The operator shall never leave the machine on an inclined surface of loose material with 
the motor idling. 
• Before digging always check with local authorities and utilities to locate underground 
service feeds, pipelines, or obstructions . 
• Keys shall not be left n unattended vehicles. 
For further reference and standards see OSHA 1926.600 
20.3 Off Road Hauling Trucks 
No person shall be allowed to remain on or in a truck that is being loaded be excavating 
equipment or cranes. 
Material loaded shall not extend beyond the truck body if it presents a hazard. 
Never carry loads in excess of the rated capacity of the vehicle. Vehicle capacity shall be 
permanently affixed and prominently displayed on the vehicle. 
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Trucks shall not be used for transporting personnel unless specifically manufactured for 
such use. All trucks used for the transportation of workers shall be provided with side 
and end protection and safe seating including seat belts for each passenger. A 
convenient and safe manner of mounting and dismounting the trunk or bus shall be 
provided and used. 
Workers are expressly prohibited from getting on or off of moving vehicles. 
21. EMPLOYEE GROUND TRANSPORTATION 
The purpose of this section is to establish acceptable guidelines for the safe transportation 
of all personnel traveling within the Black Rock North Golf Course Project confmes to 
eliminate personal accidents and injuries resulting from improper equipment use. 
21.1 Mobile cranes, forklifts, winch trucks, front-end loaders, tractors and other materials 
handling equipment are not permitted to transport passengers. 
21.2 Trucks 
o A maximum of three passengers are permitted to ride inside of the truck cab 
unless the cab is specifically designed to accommodate additional passengers. 
o Passengers shall ride with all portions of their bodies inside the truck body or 
frame. 
o Passengers shall be in the seated position, with the seat belts secured and 
adjusted properly, before the vehicle is set in motion. 
o Riding on a vehicle I s bumper or tailgate is prohibited. 
o Tailgates will be closed and latched before the vehicle is operated. 
'-, 
o Passengers are not permitted to ride in the body of a dump truck 
o Passengers are not permitted to ride on top of the load or to hold materials 
from shifting. 
o Vehicles must be designed to accommodate passenger transportation or the 
vehicle will not be used for that purpose. 
21.3 Pickup trucks: 
The bed of a pickup truck can be used to transport workers with the Wadsworth Golf 
Construction project site ONLY under the following specific conditions: 
o Drivers transporting passengers will follow the posted speed limit and 
Project traffic rules. 
o While transporting workers to and from the site trailer / personal vehicle 
parking area to / from the work area 
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o With the employees sitting on the BED of the pickup with the rear tailgate 
of the vehicle closed: no tailgate riding permitted!! 
o No sitting on the wall of the side of the vehicle bed permitted. 
o Only a few workers, with all in bed sitting on floor 
o Only within the Project site, and NEVER off site on public roads 
22. EXCA VATIONS/TRENCHES 
Refer to OSHA Construction Standards 1926.650, .651, .652 
SUBPART P - EXCAVATIONS 
Scope and application. This subpart applies to all open excavations made in the earth's 
surface. Excavations are defined to include trenches. 
Refer to Subpart P 1925.650,(b) for further Definitions applicable to Subpart P 
1926.651 GENERAL REQUIREMENTS. 
(a) Subsurface encumbrances. All surface encumbrances that are located so as to create a 
hazard to employees shall be removed or supported as necessary, to safeguard 
employees. 
(b) Underground installations. 
(1) The estimated location of utility installations, such as sewer, telephone, fuel, 
electric, water lines, or any other underground installations that reasonably may 
be expected to be encountered during excavation work, shall be determined 
prior to opening and excavation. 
(2) Utility companies or owners shall be contacted within established or customary 
local response times, advised of the proposed work, and asked to establish the 
location of the utility underground installations prior to the start of actual 
excavation. When utility companies or owners cannot respond to a request to 
locate underground utility installations within 24 hours (unless a longer period is 
required by state or local law), or cannot establish the exact location of these 
installations, the employer may proceed, provided the employer does so with 
caution. Workers must be provided with detection equipment or other acceptable 
means to locate utility installations. 
(3) When excavation operations approach the estimated location of underground 
installations, the exact location of the installations shall be determined by safe and 
acceptable means. 
(4) While the excavation is open, underground installations shall be protected, 
supported or removed as necessary to safeguard employees. 
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(c) Access and egress -
(1) Structural ramps. 
(i) A COMPETENT PERSON shall design structural ramps that are 
used solely by employees as a means of access or egress from 
excavations. Structural ramps used for access or egress of equipment 
shall be designed by a COMPETENT PERSON QUALIFIED IN 
STRUCT~L DESIGN, and shall be constructed in accordance 
with the design. 
(ii) Ramps and runways constructed of two or more structural members 
shall have the structural members connected together to prevent 
displacement. 
(iii) Structural members used for ramps and runways shall be of uniform 
thickness. / 
(iv) Cleats or other appropriate means used to connect runway structural 
members shall be attached to the bottom of the runway or shall be 
attached in a manner to prevent tripping. 
(v) Structural ramps used in lieu of steps shall be provided with cleats or 
other surface treatments on the top surface to prevent slipping. 
(2) Means of egress from trench excavations. A stairway, ladder, ramp or other 
safe means of egress shall be located in trench excavations that are 4 feet 
(1.22m) or more in depth so as to require no more than 25 feet of lateral 
travel for employees. 
(d) Exposure to vehicular traffic. Employees exposed to public vehicular traffic shall be 
provided with and shall wear, warning vests or other suitable garments marked with 
or made of reflective or high-visibility material. 
(e) Exposure to falling loads. No employee shall be permitted underneath loads handled 
by lifting or digging equipment. Employees shall be required to stand away from any 
vehicle being loaded or unloaded to avoid being struck by any spillage or falling 
materials. Operators may remain in the cabs of vehicles being loaded or unloaded 
when the vehicles are equipped in accordance with #1926.601(b)(6), to provide 
adequate protection for the operator during loading and unloading operations. 
(f) Warning system for mobile equipment. When mobile equipment is operated 
adjacent to an excavation, or when such equipment is required to approach the edge 
of an excavation, a warning system shall be utilized. Barricades, hand or mechanical 
signals, or stop logs should be used if the operator does not have a clear and direct 
view of the edge of the excavation. If possible, the grade should be down and away 
from the excavation. 
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(g) Hazardous atmospheres ..: 
(1) Testing & Controls. In addition to the requirements set forth in subparts D and 
E of this part (29 CFR 1926.50-1926.107) to prevent exposure to harmful levels 
of atmospheric contaminants and to assure acceptable atmospheric conditions, 
the following requirements shall apply; 
(i) Where oxygen deficiency (atmospheres containing less than 19.5 
percent oxygen) or a hazardous atmosphere exists or could 
reasonably be expected to exist, such as in excavations in landfill 
areas or excavations in areas where hazardous substances are stored 
nearby, the atmospheres in the excavation shall be tested before 
employees enter excavations greater than 4 feet. 
(ii) Adequate precautions shall be taken to prevent employee exposure to 
atmospheres containing less than 19.5 percent oxygen and other 
hazardous atmospheres. These precautions include providing proper 
respiratory protection of ventilation in accordance with subparts D 
and E of this part respectively. 
(iii) Adequate precaution shall be taken such as providing ventilation to 
prevent employee exposure to an atmosphere containing a 
concentration of a flammable gas in excess of 20 percent of the lower 
flammable limit of the gas. 
(iv) When controls are used that are intended to reduce the level of 
atmospheric contaminants to acceptable levels, testing shall be 
conducted as often as necessary to ensure that the atmosphere remains 
safe. 
(2) Emergency rescue equipment. 
(i) Emergency rescue equipment, such as breathing apparatus, a safety 
harness and line, or a basket stretcher, shall be readily available 
where hazardous atmospheric conditions exist or may reasonably be 
expected to develop during work in an excavation. This equipment 
shall be attended when in use. 
(ii) Employees entering bell-bottom pier holes, or other similar deep and 
confined footing excavations, shall wear a harness with a lifeline 
securely attached to it. The lifeline shall be separate from any line 
used to handle materials, and shall be individually attended at all 
times while the employee wearing the lifeline is in the excavation. 
(h) Protection from hazards associated with water accumulation. 
(1) Employees shall not work in excavations in which there is accumulated water, 
or in excavations in which water is accumulating, unless adequate precautions 
have been taken to protect employees against the hazards posed by water 
accumulation. The precautions necessary to protect employees adequately vary 
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with each situation, but could include special support or shield systems to 
protect from cave-ins, water removal to control the level of accumulating water, 
or use of a safety harness and lifeline. 
(2) If water is controlled or prevented from accumulating by the use of water 
removal equipment, the water removal equipment and operations shall be 
monitored by a competent person to ensure proper operation. 
(3) If excavation work interrupts the natural drainage of surface water (such as 
streams), diversion ditches, dikes, or other suitable means shall be used to 
prevent surface water from entering the excavation and to provide adequate 
drainage of the area adjacent to the excavation. Excavations subject to runoff 
from heavy rains will require an inspection by a competent person and 
compliance with paragraphs (h)(l) and (h)(2) of this section. 
(i) Stability of adjacent structures. 
(1) Where the stability of adjoining buildings, walls, or other structures is 
endangered by excavation operations, support systems such as shoring, bracing, 
or underpinning shall be provided to ensure the stability of such structures for 
the protection of employees. 
(2) Excavation below the level of the base or footing of any foundation or retaining 
wall that could be reasonably expected to pose a hazard to employees shall not 
be permitted.except when: 
(i) A support system, such as underpinning, is provided to ensure the 
safety of employees and the stability of the structure; or 
(ii) The excavation is in stable rock; or 
(iii) A registered professional engineer has approved the detennination 
that the structure is sufficiently removed from the excavation so as to 
be unaffected by the excavation activity; or 
(iv) A registered professional engineer has approved the detennination 
that such excavation work will not pose a hazard to employees. 
(3) Sidewalks, pavements, and appurtenant structure shall not be undermined unless 
a support system or another method of protection is provided to protect 
employees from the possible collapse of such structures. 
(j) Protection of employees from loose rock or soil. 
(1) Adequate protection shall be provided to protect employees from loose rock or 
soil that could pose a hazard by falling or rolling from an excavation face. Such 
protection shall consist of scaling to remove loose material, installation of 
protective barricades at intervals as necessary on the face to stop and contain 
falling material; or other means that provide equivalent protection. 
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Appendix A - Orientation Safety Knowledge Check 
Name: ---------------------- Company: __________________ _ 
1. Employees must obey all safety rules. 
2. Backup alarms must be on all heavy equipment. 
3. Scaffolding must be checked on a daily basis. 
4. It is safe to use a scaffold that is not tagged. 
5. Employees should only use fall protection when they 
think they might fall. 
f 
6. It is OK to remove a guard from a powered hand tool 
under special circumstances. 
7. It is OK to remove a guardrail and not replace it when finished. 
8. Open holes must be covered or guarded. 
9. Anyone can operate an aerial lift. 
10. You should read an MSDS before working with a chemical. 
11. SpiJIs and leaks should always be reported. 
12. All confmed space areas must be tested before entry. 
13. Employees should check all equipment for damage prior to use. 
14. Horseplay, theft, alcohol, fighting, and drugs are not allowed. 
15. Employees should inform their supervisor of any prescription 
medication they are taking that could impair their abilities. 
16. Hard hats and safety glasses are to be worn at all times. 





































18. Ladders with broken rails and/or rungs can be used 
safely if you are tied off. 
19. Electric cords, welding leads, and gas hoses must be safely routed 
out of equipment, vehicle and walk areas or protected. 
20. Accidents must be reported immediately. 
21. Face shields are required in addition to safety glasses 
when grinding, chipping or using a chop-saw. 
22. Excavations greater than five-feet deep do not need 
to be shored or sloped. 
,/ 
23. Seatbelts must be worn at all times in vehicles or heavy equipment. 
24. High visibility vests do not need to worn when working around 
Vehicles or Heavy Equipment 
25. All employees must complete the Substance Abuse requirements 



















Appendix D - Report Matrix 
Contractors are to submit and I or have available on site: 
REPORTNAME Immediately 24 Hr. Weekly! Monthly2 Per Per 
Occurrence Request 
Annual Crane Inspection x x 
Chemical Inventory x x 
Contractor Weekly Inspection x x 
Critical Lift Checklist x x , 
First Report of Injury_ x x 
Incident Investigation x x 
MSDS's x x 
OSHA 300 Log x x 
OSHA Citations x x 
Safety Observation x / 
Safety Plan of Action or JSA3 x x x 
Safety Statistics x x 
Safety Training x x 
Substance Abuse Policy compliance x 
notarized letter 
x 
Toolbox Safety Meetings x x 
Daily equipment / Vehicle Inspections x 
Daily -- Daily inspections are required on all equipment I vehicles. 
1 Weekly - Weeldy reports are due the following Tuesday morning 
2 Monthly - Monthly reports are due by the 6th of the following month. 
3 Safety Action Plan or JSA - As required by contract or specification 




Attn: Kyle Capps 
RE: 065040 C0002 
EXHIBIT "D" 
SUBSTANCE ABUSE PROGRAM REQUIREMENTS 
BRN Development, Inc. 
P.O. Box 3070 
Coeur d' Alene, ID 83816 
(Black Rock North Golf Course Construction) 
Wadsworth Golf Course Construction Company has developed and will maintain a Substance Abuse 
Program (SAP) to assure that all subcontractor employees are free from drug and alcohol impairments. 
Our SAP meets or exceeds the requirements of Owner's Substance Abuse Program and allows testing for 
reasonable suspicion and post-accident involvement situations. 
We currently plan to place the following employees on this project and we certify that they have been 
tested in accordance with our SAP. 
Lance Phillips 
To be determined. 
If additional employees are placed on the project, we will test them in accordance with our SAP policy. 
We understand that Owner may elect to check our SAP compliance by reviewing program requirements 
and auditing employee test records. We will cooperate fully with this compliance check process. 
Sincerely, 





Page 2 of2 
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WADSWORTH GOLF CONSTRUCTION COMPANY 
POLICY NO.9 
SUBSTANCE ABUSE POLICY 
POLICY STATEMENT. The Company wishes to recognize the value of 
establishing a workforce and workplace free of substance abuse. Therefore 
it is in the Company's best interest to adopt and implement a Substance 
Abuse Policy. 
OBJECTIVE. To provide a program that will identify the abusers before the 
workplace is made unsafe and assist the employee in overcoming the need 
to abuse substances which can potentially endanger the employee's health 
and. by impairing their own ability to perfotm their duties, endanger the 
health of their co-workers. 
~ •. All employees t jobsites, facilities and locations of the Companyls 
operations shall be governed -by this policy. With respect to the 
employees, this policy shall be construed to include all time spent at or 
away from the workplace in the performance of their employment duties. 
IMPLEMENTATION. The management of the Company shall dedicate itself to 
providing the necessary active leadership and support of this policy in 
order to develop, train and maintain a substance abuse program. In 
particular, a program shall be implemented which provides for a safe and 
efficient work environment by prohibiting the following activities: 
1) Use. possession, manufacture, distribution, dispensation 
or sale of illegal drugs or alcoholic beverages on 
company premises or company bUSiness, in company 
supplied vehicles, or during working hours. 
2) Use or possession, or any manufacture, distribution, 
dispensation or sale of a controlled substance or 
a 1 coho 1 i c beverages on company premi ses or wh i 1 e on 
company business or while in company supplied vehicles. 
3) Storing in an automobile or other repository on company 
premises any controlled substance, the use of which is 
unauthorized. 
4) Being under the influence of a controlled substance or 
~l cohol i c beverage on company prem; ses or whi 1 e on 
company business, or while in company supplied vehicles. 
5) Any possession. use, manufacture, distribution, 
dispensation or sale of illegal drugs off company 
premises that adversely affects an employee' s work 
performance, the safety of other employees. or the 
company's regard or reputation in the community. 
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Certificate of 
DOT Drug and Alcohol Progra Enrollment 
Wadsworth Golf Construction Co. 
The Employer listed above has enrolled in a Drug and Alcohol Testing Program 
with Foley Services, Inc. that meets the requirements of DOT Regulation 49 CFR 
Parts 382 & 40. 
600 No. 195th Ave. 
Buckeye, AZ 85326 
Vice President Operations 
, 
Program Start Date: 10/1/02 
Program is current through: 10/1/07 
Client Code: W AG2 
Your Single Source for DOT Compliance 
(2) Employees shall be protected from excavated or other materials or equipment 
that could pose a hazard by falling or rolling into excavations. Protection shall 
be provided by placing and keeping such materials or equipment at least 2 feet 
(.61 m) from the edge of excavations, by the use of retaining devices that are 
sufficient to prevent materials or equipment from falling or rolling into 
excavations, or by a combination of both if necessary. 
(k) Inspections. 
(1) Daily inspections of excavations, the adjacent areas, and protective systems 
shall be made by a competent person for evidence of a situation that could result 
in possible cave-ins, indications of failure of protective systems, hazardous 
atmospheres, or other hazardous conditions. An inspection shall be conducted 
by the competent person prior to the start of work and as needed throughout the 
shift. Inspections shall also be made after every rainstorm or other hazard-
increasing occurrence. These inspections are only -tequired when employee 
exposure can be reasonably anticipated. 
(2) Where the competent person finds evidence of a situation that could result in a 
possible cave-in, indications of failure of protective systems, hazardous 
atmospheres, or other hazardous conditions, exposed employees shall be 
removed from the hazardous area until the necessary precautions have been 
taken to ensure their safety. 
(1) Fall protection. 
(1) Where employees or equipment are required or permitted to cross over 
excavations, walkways or bridges with standard guardrails shall be provided. 
(2) Adequate barrier physical protection shall be provided at all remotely located 
excavations. All wells, pits, shafts, etc., shall be barricaded or covered. Upon 
completion of exploration and similar operations, temporary wells, pits, shafts, 
etc., shall be backfilled. 
1926.652 Requirements for protective systems. 
A. Protection of employees in excavations. 
(1) Each employee in an excavation shall be protected from cave-ins by an adequate 
protective system designed in accordance with paragraph (b) or (c) of this· 
section except when: 
(i) Excavations are made entirely in stable rock; or 
(ii) Excavations are less than 5 feet (1.52 M) in depth and examination of 
the ground by a competent person provided no indication of a 
potential cave-in. 
2281 39 
(2) Protective systems shall have the capacity to resist without failure all loads that 
are intended or could reasonably be expected to be applied or transmitted to the 
system. 
B. Design of sloping and benching systems. The slopes and configurations of sloping and 
benching systems shall be selected and constructed by the employer or his designee 
and shall be in accordance with the requirements of paragraph (b)(1); or, in the 
alternative, paragraph (b)(2); or, in the alternative, paragraph (b)(3), or, in the 
alternative paragraph (b)(4), as follows: 
(1) Option (I)-Allowable configurations and slopes. 
(I) Excavations shall be sloped at an angle not steeper than one and one-
half horizontal to one vertical (34 degrees measured from the 
horizontal) unless the employer uses one of the other options listed 
below. 
(ii) Slopes specified in paragraph (b)(I)(i) of this section shall be 
excavated to form configurations that are in accordance with the 
slopes shown for Type C soil. 
(2) Option (2)-Determination of slopes and configurations using Appendices A and 
B. Maximum allowable slopes, and allowable configurations for sloping and 
benching systems, shall be detennined in accordance with the conditions and 
requirements set forth in appendices A and B to this subpart. 
(3) Option (3)-Designs using other tabulated data. 
(i) Designs of sloping or benching systems shall be selected from and be 
in accordance with tabulated data, such as tables and charts. 
(ii) The tabulated data shall be in written fonn and shall include all of the 
following: 
(A) Identification of the parameters that affect the selection of a 
sloping or benching system drawn from such data. 
(B) Identification of the limits of use of the data, to include the 
magnitude and configuration of slopes detennined to be 
safe. 
(C) Explanatory information as may be necessary to aid the 
user in making a correct selection of a protective system 
from the date. 
(iii) At least one copy of the tabulated data, which identifies the registered 
professional engineer who approved the data, shall be maintained at 
the jobsite during construction of the protective system. 
After that time the data may be stored off the jobsite, but a copy of the date 
shall be made available to the Secretary upon request. 
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(4) Option (4)-Design by a registered professional engineer. 
(i) A registered professional engineer shall approve sloping and benching 
systems not utilizing Option (1) or Option (2) or Option (3) under 
paragraph (b) of this section. 
(ii) Designs shall be in written form and shall include at lease the 
following: 
(A) The magnitude of the slopes that were determined to be 
safe for the particular project. 
(B) The configurations that were determined to be safe for the 
particular project; and 
(C) The identity of the registered professional engmeer 
approving the design. 
(ii) At least one copy of the design shall be maintained at the jobsite 
while the slope is being constructed. After that time the design need 
not be at the jobsite, but a copy shall be made available to the 
Secretary upon request. 
C. Design of support systems, shield systems, and other protective systems. Designs of 
support systems shield systems, and other protective systems shall be selected and 
constructed by the employer or his designee and shall be in accordance with the 
requirements of paragraph (c)(I); or, in the alternative, paragraph (c)(2); or, in the 
alternative, paragraph (c)(3); or, in the alternative, paragraph (c)(4) as follows: 
(1) Option (I)-Designs using appendices A, C and D. Designs for timber shoring in 
trenches shall be determined in accordance with the conditions and requirements 
set forth in appendices A and C to this subpart. Designs for aluminum hydraulic 
shoring shall be in accordance with paragraph (c)(2) of this section, but if 
manufacturer's tabulated data cannot be utilized, designs shall be in accordance 
with Appendix D. 
(2) Option (2)-Designs Using Manufacturer's Tabulated Data. 
(i) Design of support systems, shield systems or other protective systems 
that are drawn from manufacturer's tabulated data shall be in 
accordance with all specifications, recommendations, and limitations 
issued or made by the manufacturer. 
(ii) Deviation from the specifications, recommendations, and limitations issued 
or made by the manufacturer shall only be allowed after the 
manufacturer issues specific written approval. 
(iii) Manufacturer's specifications, recommendations, and limitations, and 
manufacturer's approval to deviate from the specifications, 
recommendations and limitations shall be in written form at the 
jobsite during construction of the protective system. After that time 
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this data may be stored off the jobsite, but a copy shall be made 
available to the Secretary upon request. 
(3) Option (3): Design using other tabulated data. 
(i) Designs of support systems, or other protective systems shall be 
selected from and be in accordance with tabulated data, such as tables 
and charts. 
(ii) The tabulated data shall be in written form and include all of the 
following: 
(A) Identification of the parameters that affect the selection of a 
protective system drawn from such data; 
(B) Identification of the limits of use of the data; 
(C) Explanatory information as may be necessary to aid the 
user in making a correct selection of a protective system 
from the data. 
(iii) At least one copy of the tabulated data, which identifies the registered 
professional engineer who approved the data, shall be maintained at 
the jobsite during construction of the protective system. After that 
time the data may be stored off the jobsite, but a copy of the data 
shall be made available to the Secretary upon request. 
(4) Option (4): Design by a registered professional engineer. 
(i) A registered professional engineer shall approve support systems, 
shield systems, and other protective systems not utilizing Option 1, 
Option 2 or Option 3, above. 
(ii) Designs shall be in written form and shall include the following: 
(A) A plan indicating the sizes, types, and configurations of the 
materials to be used in the protective system; and 
(B) The identity of the registered professional engineer 
approving the design. 
(iii) At least one copy of the design shall be maintained at the jobsite 
during construction of the protective system. After that time, the 
design may be stored off the jobsite, but a copy of the design shall be 
made available to the Secretary upon request. 
D. Materials and equipment. 
(1) Materials and equipment used for protective systems shall be free from damage 
or defects that might impair their proper function. 
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(2) Manufactured materials and equipment used for protective systems shall be used 
and maintained in a manner that is consistent with the recommendations of the' 
manufacturer, and in a manner that will prevent employee exposure to hazards. 
(3) When material or equipment that is used for protective systems is damaged, a 
competent person shall examine the material or equipment and evaluate its 
suitability for continued use. If the competent person cannot assure the material 
or equipment is able to support the intended loads or is otherwise suitable for 
safe use, then such material or equipment shall be removed from service, and 
shall be evaluated and approved by a registered professional engineer before 
being returned to service. 
E. Installation and removal of support-
(1) General. 
(i) Member of support systems shall be securely connected together to 
prevent sliding, falling, kickouts, or other predictable failure. 
(ii) Support systems shall be installed and removed in a manner that 
protects employees from cave-ins, structural collapses, or from being 
struck by members of the support system. 
(iii) Individual members of support systems shall not be subjected to loads 
exceeding those that the members were designed to withstand. 
(iv) Before temporary removal of individual members begins, additional 
precautions shall be taken to ensure the safety of employees, such as 
installing other structural members to carry the loads imposed on the 
support system. 
(v) Removal shall begin at, and progress from, the bottom of the 
excavation. Members shall be released slowly so as to note any 
indication of possible failure of the remaining members of the 
structure or possible cave-in of the sides of the excavation. 
(vi) Backfilling shall progress together with the removal of support 
systems from excavations. 
(2). Additional requirements for support systems for trench excavations. 
(i) Excavation of material to a level no greater than 2 feet (.6 m) below 
the bottom of the members of a support system shall be permitted, 
but only if the system is designed to resist the forces calculated for 
the full depth of the trench, and there are no indications while the 
trench is open of a possible loss of soil from behind or below the 
bottom of the support system. 
(ii) ~nstallation of support system shall be closely coordinated with the 
excavation of trenches. 
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F. Sloping and benching systems. Employees shall not be pennitted to work on the faces 
of sloped or benched excavations at levels above other employees except when 
employees at the lower levels are adequately protected from the hazard of falling, 
rolling, or sliding material or equipment. 
G. Shield systems-
(1) General. 
(i) Shield systems shall not be subjected to loads exceeding those that the 
system was designed to withstand. 
(ii) Shields shall be installed in a manner to restrict lateral or other 
hazardous movement of the shield in the event of the application of 
sudden lateral loads. ,/ 
(iii) Employees shall be protected from the hazard of cave-ins when 
entering or exiting the areas protected by shields. 
(iv) Employees shall not be allowed in shields when shields are being 
installed, removed, or moved vertically. 
(2) Additional requirements for shield systems used in trench excavations. 
Excavations of the earth material to a level not greater than 2 feet (.61 m) 
below the bottom of a shield shall be pennitted, but only if the shield is 
designed to resist the forces calculated for the full depth of the trench, and there 
are no indications while the trench is open of a possible loss of soil from behind 
or below the bottom of the shield. 
23. SILICA EMPHASIS & AWARENESS 
Employee exposure to respirable crystalline silica dust during site preparation may be 
reduced to a Permissible Exposure Level (PEL) by taking certain engineering controls 
such as wetting breaking, chipping, and sawing operations involving stone or concrete. 
The practice of blowing off equipment or work areas should be replaced by washing off. 
Air monitoring of the modified (wetted) operation will either confinn compliance with the 
PEL or suggest evidence that additional precaution must be taken to further reduce 
exposure: respirator usage. 
23.1 Potential exposure for Workforce 
Concrete products and some natural mined or crushed stone contain sand and rock 
containing silica. Exposures occur from: 
2286 44 
• Crushing, loading, hauling, and dumping rock 
• Breaking, crushing, loading, hauling, and dumping concrete 
• Chipping, hammering, drilling of rock 
• Sawing, hammering, drilling grinding, and chipping of concrete or masonry 
• Dry seeping or pressurized air blowing of concrete, rock, or sand dust 
• Performing maintenance on equipment covered with dust from stone, rock, or concrete 
products 
23.2 Health effects of Crystalline Silica exposure 
When workers inhale crystalline silica, the lung tissue reacts by developing fibrotic nodules 
and scarring around the trapped silica particles. This fibrotic condition of the lung is called 
silicosis. If the nodules grow too large, breathing becomes difficult and death may 
ultimately occur over time. 
23.3 The following measures may be taken to reduce exposures to respirable 
crystalline silica; 
• Recognize when silica dust may be generated and plan ahead to eliminate or control the 
dust at its source. Awareness and planning are keys to prevention of silicosis. 
• Use wet cutting of concrete or rock whenever possible. 
• Practice good personal hygiene: wash hands and face before eating, smoking, or 
drinking. 
• Provide respirator protection and adequate training for the workers exposed. 
• Routinely maintain dust control on the jobsite. 
• Maintain operator cab door seal integrity on earth I gravel/stone moving equipment 
• Wash equipment before initiating maintenance activity when possible. 
• Provide general awareness training for workers in shop and in field operations 
regarding the health hazards and safe work practices associated with respirable 
crystalline silica exposures. 
• Provide medical monitoring if necessary, if air sampling by an industrial hygiene 
analysis confirms exposures at levels above 0.05 mg per cubic meter at a time weighted 
average of 8 hours per day. 
2287 45 
24. LOCK OUT / TAG OUT PROCEDURE 
Refer to OSHA Construction Standards 1926.417 
The Project Superintendent shall be responsible for producing a written lock out tag out 
procedure for each project that complies with all OSHA and Contractual requirements. 
24.1 Job site PRELIMINARY ENERGIZING 
1) Electrical contractor hired will run electrical feed to energize MCC (Master 
Control Circuit) panels. 
2) As each panel is energized, Electrical contractor will see that the breaker is 
locked in the "off' position. 
3) Wadsworth Golf Construction Company site management representative will 
then be informed of panel energizing so he can verify by panel number, and 
record that lock has been placed on corresponding panel switch in "off" 
position. 
4) Before any lock is removed for more than a momentary test sequence, 
Wadsworth Golf Construction Company's site safety personnel must be notified 
and given reason so that it can be duly noted in Lock Out/Tag Out Log. 
5) Keys to MCC panel room will be held only by Wadsworth Golf Construction 
Company's site management representative and Electrical contractor personnel. 
Doors will be kept shut and locked when electricians are not at work and 
"unauthorized" employees will be forbidden access. 
24.2. EQUIPMENT CIRCUIT ENERGIZING 
1) Prior to any equipment "tie-ins", a Meggar Test will be performed to assure 
satisfactory continuity and identify any shorts in the circuits. This test will also 
verify correct circuit to panel connection yet to be performed. 
2) Just prior to equipment circuit "tie-in" to energize panel. Wadsworth Golf 
Construction Company's site safety personnel will be notified so that anyone 
working on the equipment or related systems can be cleared from contact. 
3) At time of "tie-in", "Bump Test" to determine motor rotation and equipment 
circuit to break panel relations will be performed. 
4) Upon completion of the "tie-in" and these tests, the circuit will be turned over 
to Wadsworth Golf Construction Company 
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5) At this time, Wadsworth Golf Construction Company's site safety personnel 
wiIJ place lock adapters and a lock with tags on each panel in place of Electrical 
contractor's lock. 
6) The corresponding equipment power isolation switch will then be tested 
momentarily to verify that the circuit is de-energized. 
7) After is has been concluded from this test that the relative circuit is de-
energized, the respective isolation, switch will be placed in the "off' position 
and Wadsworth Golf Construction Company's lock adapter and lock with tag 
will be placed and appropriately logged in the Lock Out/Tag Out Log. 
8) Other contractors and crafts must place locks with tags identifying the 
person/Wadsworth Golf Construction Company and reason for locking out the 
circuit can now do so if their people have work to perform on the system. 
24.3. EQUIPMENT ENERGIZING (TEST) PROCEDURE 
1) Prior to any equipment being energized, the circuit and system will be cleared 
of all tools, workers, and related hazards. 
2) Those contractors/crafts involved will meet with Wadsworth Golf Construction 







After item #1 is complete, an appropriate number of safety/watch person(s) will 
be assigned to keep unauthorized personnel out of area. 
Lock(s)/Tag(s) and lock adapter will now be removed, (and switched to "on" 
position) first from the panel* in the MCC area, and then at the equipment 
power isolation switch. 
These will all take place in the presenGe of the involved contractor/craft 
representative and Wadsworth Golf Construction Company's site safety 
personnel, who will record the activity in the Lock Out/Tag Out Log. 
After test is complete, lock adapter, lock(s) and tag(s) will be replaced in 
reverse order of removal. 
Double check that this is the correct panel to be energized. 
24.4 FINAL ENERGIZING PROCEDURE 
1) 30lb,B:C dry chemical portable fire extinguishers need to be discretely located 
at an easy to reach location both the MCC panel switch area and at the 
corresponding pump motor, equipment systems, etc. 
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2) All related contractors will confirm that their work is complete and that their 
tools have been removed. 
3) Wadsworth Golf Construction Company's supervision will verify this and 
resolve any discrepancies prior to notifying the Owners Operations of readiness 
to activate the system. 
4) Owners operations will be notified of our being ready for "start-up". Their 
assistance will be· requested, so as not to damage any equipment or initiate any 
unforeseen problems. . 
5) When a schedule had been established, all related systems will be rechecked for 
readiness to be operated, with respective problems addressed. 
6) As requested by the client when ready, items C-(1-5) will be initiated. It should 
be remembered that only authorized/necessary personnel be allowed in the unit 
at this time. / 
24.5. OTHER TYPES OF LOCK OUT/TAG OUT (NON-ELECTRICAL): 
1) The same format for control of energy/sources (as used for electrical) will be 
used throughout. 
2) The only differences will be in the type of isolation devices (valves, blinds, 
disconnect, etc.) and when no alternative exists, use of tags, car seals, etc., as 
lock out devices. 
3) When a stored energy source is "tied-in" to the unit or made a part thereof, this 
format will be followed with activities recorded in the log. 
24.6. EMPLOYEE TRAINING: 
1) Prior to these procedures being executed, contractor/emplpyees will be 
informed of the Lock Out / Tag Out Program, details involved and their 
responsibilities. 
2) Above all, contractors/employees will be informed of the importance of not 
removing any locks and/or tags installed by others, unless that person has 
authorized them. 
Doing so could very likely result in their termination and/or removal from the 
site. If their inappropriate action results in an injury or death of a fellow 
worker, criminal charges may be also lodged. 
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Appendix (To be added as Project forms are provided. or WGCC forms are re-
fonnatted for Black Rock North Golf Course Project) 
APPENDIX A Project Orientation with Test - English 
APPENDIXD Project Report Matrix 
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Appendix A - Safety Orientation 
At minimum, the following items must be taught: 
General Safe Practices: 
• Plan work before starting. Planning prevents unnecessary exposure, job shutdowns, and 
rework. BEFORE STARTING WORK - THINK! 
• Practice good housekeeping in your work area. Pick up your tools. Leaving materials 
and scrap wiJI become hazards to others. 
• For your protection, obey aU warning signs such as "Keep Out," "No Smoking", "Eye 
Protection Required," and "Authorized Personnel Only. " 
• AU governmental regulations wiJI be enforced and their compliance assured. 
• N ever jump from any elevated surface, including equipment. 
• Seat belts must always be worn. 
• Report unsafe equipment, hazardous conditions, and unsafe acts to your supervIsor 
immediately. 
• Taking shortcuts leads to injury. Use appropriate ladders, ramps, and stairways. 
• Use sanitary facilities provided on the job site. 
• Be considerate of the welfare of fellow employees . Avoid distracting their attention or 
engage in horseplay. 
• Familiarize yourself with the job site emergency procedures. 
• AU compressed gas cylinders must be upright and secured to prevent tipping. 
• Backup alarms are required on all equipment and vehicles with limited visibility. 
• A void back injuries by using proper lifting techniques: 
1. Keep your back straight; do not lean over. 
2. Bend your knees; get down close to the load. 
3. Lift gradually, using your legs, do not jerk or twist. 
4. Get help for bulky or heavy loads. 
• Read scaffold tag before using a scaffold. Never climb onto a red-tagged scaffold. 
• Trenches and excavations must be shored or sloped properly if greater than five feet 
deep before any employee can enter. 
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Personal Protective Equipment: 
• All employees, visitors, and vendors must wear an approved hard hat and safety 
glasses. 
• Wear sturdy work boots. Sneakers and sandals are not permitted. 
• You must wear clothing suitable for the work you are doing. Minimum attire is long 
pants and a T-shirt with a minimum 4-inch sleeve. Tank tops are not allowed. 
• Hearing protection must be used when exposed to high noise levels. 
• Respirators are required in areas where there is excessive dust, fumes, or bad air. 
Always check with your supervisor before working in such areas. 
• You must wear rubber boots when working in concrete or water . 
./ 
• 100% continuous fall protection is required on the Project for fall exposures greater 
than six (6) feet, including steel erection and scaffold erection/dismantling. 
I. Wear appropriate gloves when exposed to heat and sparks; wet concrete, acids, 
corrosives, electrical exposures, or substances, which could cut. 
• Modification or alteration of any personal protective equipment is strictly prohibited. 
• Use of PPE will be consistently enforced in accordance with federal and state safety 
regulations and with rules established on the job. 
Employees Responsibilities: 
• Any employee who willfully disregards these responsibilities or other safety and health 
rules shall be subject to disciplinary action or discharge. 
• BE ALERT: Obey all safety rules, heed warning signs at all times. 
• Report unsafe acts and conditions to your supervisor immediately. 
• Promptly report all incidents and injuries to your supervisor. 
• Wear required Personal Protective Equipment. 
• Keep clear of all machinery or equipment. 
• Only authorized and properly trained employees can operate machinery or equipment. 
• Practice good housekeeping at all times. Keep all stairways, corridors, ladders, 
catwalks, ramps, and passageways free of loose material and trash. 
• Make certain that a suitable fire extinguisher or adequate fire-extinguishing equipment is 
available in your area. 
• Horseplay is not tolerated on the job site at any time. 
• Working under the influence of intoxicants or drugs is strictly prohibited on the Project. 
2293 51 
• Fireanns are prohibited on the Project. 
ZERO ACCIDENTS IS OUR GOAL! 
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Foley Services, Inc. 
655 Winding Brook Drive 
Glastonbury, CT 06033 
QUARTERLY MAILING 
Please find the issues of our DOT Safety Regulation Update Fast-Fax™ 
that were published during the previous quarter. During the past quarter 
we discussed important regulatory issues that you should be aware of and 
we have offered through our Fast-Fax Features r.v; new products that are 
available from Foley Services, Inc. 
If you would like to have issues of DOT Safety Regulation Update Fast-
Fax™faxed to you weekly, instead of mailed quarterly, please call us at: 
1-800-253-5506 ext. 286 
We appreciate your business and hope that you find the information we 
have sent useful to you, in your position, and throughout your business. 
Should you have any questions, concerns or special topics that you would 
like to see discussed please contact us at: 
1-800-253-5506 
For additional products and services offered by Foley Services, Inc., 
please visit us our website: 
www.FoleyServices.com 
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Golf Construction Company of the est 
UNIT PRICES FOR ADJUSTMENTS - CONTRACT 
The following Unit Prices as they are further described by the Contract Documents may govern 
additions and I or deductions required during the course of the work from the base bid; These 
prices reflect total costs for the item including but not limited to equipment, materials, labor, 
taxes, overhead, profit, complete. 
Mass Grading, Site Storm Drainage and Erosion Control 
Item Unit Unit Price 
Earthwork and Surfacing 
1. Clearing and Grubbing Ac. $ N/A 
2. Mass Grading - General Excavation C.Y. $ NLA 
3. Mass Grading - Rock Excavation C.Y. $ N/A 
4. Trench Rock Excavation c.Y. $ N/A 
5. Construction Haul Road Surfacing 
(6" Type 1 Ballast) S.Y. $ N/A 
6. Over Excavation of Soft Subgrade C.Y. $ N/A 
7. Geotextile Grid for Soil Stabilization S.Y. $ N/A 
8. Import and Place Ballast for Soft Subgrade C.Y. $ N/A 
Site Storm Drainage 
9. 12" CMP Culvert L.F. $ N/A 
10. 18" CMP Culvert L.F. $ N/A 
11. 24" CMP Culvert L.F. $ N/A 
12. 12" Storm Sewer L.F. $ N/A 
13. 18" Storm Sewer L.F. $ N/A 
14. 24" Storm Sewer L.F. $ N/A 
15. Type 1 L Catch Basin Ea. $ N/A 
16. Type 2 Catch Basin Ea. $ N/A 
Temporary Erosion Control 
17. Riprap Lined Channel L.F. $ N/A 
18. Riprap Outlet C.Y. $ N/A 
19. Rock Check Dam Ea. $ N/A 
20. Silt Fence L.F. $ N/A 
21. Straw Bale Check Dam Ea. $ N/A 
22. Rock Construction Entrance Ea. $ N/A 
23. Erosion Control Mat S.Y. $ N/A 
24. Seeding - Roadside Ditches, Swales & Sed. Ponds Ac. $ N/A 
25. Seeding - Cut I Fill Slopes & Non Golf Areas Ac. $ N/A 
Site Ponds 
26. 30 mil. PVC Liner - Purchase & Install, complete S.Y. $ 5.61 
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18 Hole Golf Course Construction 
Unit Price 
General 
1. Purchase, Place and Maintain Orange Fencing L.F. $ 1.75 
Sand Cap and Topsoil Management 
2. Strip & Stockpile Topsoil in Designated Areas C.Y. $ 2.00 
3. Haul & Spread Sandcap 8" to Compact to 6" 
in Fairways C.Y. $ 21.40 
4. Haul & Spread Topsoil 8" to Compact to 6" 
In Rough Areas C.Y. $ 3.00 
Golf Course Shaping 
5. Shaping & Contouring In-Place Material to 
Plans and as Directed for Positive Drainage C.Y. $ Lump Sum 
Golf Course Drainage 
6. 4" Perforated HDPE (Fairways, only) L.F. ~ 7.00 
7. 4" Solid HDPE L.F. ~ 6.05 
8. 6" Solid HDPE L.F. ~ 8.55 
9. 8" Solid HDPE L.F. ~ 10.05 
10.10" Solid HDPE L.F. ~ 13.05 
11. 12" Solid HDPE L.F. :l! 16.55 
12. 18" Solid HDPE L.F. :l! 28.35 
13. 24" Solid HDPE L.F. ~ 35.70 
14. 8" Round Drain Inlet Ea. :l! 280.00 
15. 12" Round Drain Inlet Ea. :l! 395.00 
16. 4" Perforated Pipe (French Drains) L.F. :l! 7.00 
17. Cart Path Inlet (Inset in Path) Ea. $ 395.00 
Greens Construction 
18. Greens Construction including Drainage, Gravel 
Blanket, Rootzone Mix and Interface S.F. $ 3.24 
Tee Construction 
19. Tee Construction wi 6" USGA Sand wlo Organic S.F. $ 1.05 
2 
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18 Hole Golf Course Construction - Continued 
Item Unit Unit Price 
Bunker Construction 
20. Shape, Edge, Hand Prep. & fustall Drainage S.F. $ .50 
21. Purchase & Place Sand Mat on Steep Faces S.F. $ 1.36 
22. Purchase & Place Sand and Spread 6" Deep 
To Compact to 4" S.F. $ 1.69 
23. Fabric Liner - Areas not Covered wi Sand Mat S.F. $ .72 
Cart Path Construction 
24. Subgrade Preparation, Compaction and Backfill L.F. $ 2.00 
25. 8' Wide by 4" Th. Concrete Cart Path wi Color L.F. $ 25.75 
26. 12' Wide by 4" Th. Concrete Cart Path wi Color L.F. $ 38.25 
27. 4" by 4" Concrete Curb with Color L.F. $ 5.25 
Finish Shaping and Contouring 
28. Final Shaping & Contouring following Irrigation 
Drainage and Cart Path Ac. $ 1,000.00 
Rock Picking 
29. Mechanical and Hand Pick for Turf Areas incl. 
Subgrade Ac. $ 300.00 
Seed Bed Preparation 
30. Prepare futended Turf Areas for Seed & Sod Ac. $ LurnpSum 
Soil Amendment I Fertilizer 
31. Furnish & Apply Materials According to Specs. Ac. $ 405.00 
Grassing 
32. Tees - Pencross Bentgrass S.F. $ .105 
33. Greens - L93 Bentgrass S.F. $ .105 
34. Fairways - Jacklin 5 Steps Above Bluegrass 
With 10% Perennial Rye Ac. $ 3,250.00 
35. Fonnal Roughs - Jaclin 5 Steps Above 
Bluegrass With 10% Perennial Rye Ac. $ 3,250.00 
36. Native Roughs - Match Existing Native Grass Ac. $ 4,800.00 
37. Purchase and Place Sod Excluding Greens Ac. $ 17,860.00 
3 
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18 Hole Golf Course Construction - Continued 
Rock Retaining Walls 
38. Construct Rock Ret. Walls with Existing Rock 
Irrigation Heads 
39. Rain Bird #700 V.I.H. Rotor wi Swing Joint 
All Wire, and 2" SCH 40 PVC Lateral Piping 
40. Rain Bird #700 V.I.H. Rotor wi Swing Joint 
All Wire, arid 2" SCH 40 PVC Lateral Piping 
(Purple) 
41. Rain Bird #750 V.I.H. Rotor wi Swing Joint 
All Wire, and 2" SCH 40 PVC Lateral Piping 
42. Rain Bird #750 V.I.H. Rotor wi Swing Joint 
All Wire, and 2" SCH 40 PVC Lateral Piping 
(Purple) 
43. Rain Bird #500 V.I.H. Rotor wi Swing Joint 
All Wire, and 2" SCH 40 PVC Lateral Piping 
44. Rain Bird #500 V.I.H. Rotor wi Swing Joint 
All Wire, and 2" SCH 40 PVC Lateral Piping 
(Purple) 
45. Rain Bird #550 V.I.H. Rotor wi Swing Joint 
All Wire, and 2" SCH 40 PVC Lateral Piping 
46. Rain Bird #550 V.I.H. Rotor wi Swing Joint 
All Wire, and 2" SCH 40 PVC Lateral Piping 
(Purple) 
47. Rain Bird 351B Series. Rotor wI Swing Joint 
and 2" SCH 40 PVC Lateral Piping 
48. Rain Bird 351B Series. Rotor wi Swing Joint 
and 2" SCH 40 PVC Lateral Piping 
(Purple) 
Irrigation Components 












Riser Assembly and Valve Box Ea. 
50. Rain Bird PAR + ES 72 Station Satellite Unit, 
Plastic Pedestal Grounding and Concrete Pad Ea. 
51. Rain Bird - 8 Station OSM (Complete wi Switches) Ea. 
52. Rain Bird #5NP 1" Quick Coupling Valve, Swing 
Joint Assembly and Valve Box Ea. 





















Golf Construction Company of west 
18 Hole Golf Course Construction - Continued 
Unit Price 
54. 2" Crispin #PLlOA Air Relief Valve, Swing Joint 
Assembly and Box Ea. $ 575.00 
55. 2" Drain Valve Assembly and Box Ea. $ 600.00 
56. 2" Lateral Isolation Valve, Box & Riser Assembly 
installed on Distribution Piping Ea. $ 200.00 
Irrigation Gate Valve and Box 
57. 4" Isolation Gate Valve and Box Ea. S 450.00 
58. 6" Isolation Gate Valve and Box Ea. S 550.00 
59. 8" Isolation Gate Valve and Box Ea. S 750.00 
60. lO" Isolation Gate Valve and Box Ea. S 950.00 
61. 12" Isolation Gate Valve and Box Ea. S 1,200.00 
62. 16" Isolation Gate Valve and Box Ea. S 4,000.00 
Irrigation Pipe and Fittings 
63. 2" SCH 40 PVC Lateral Piping and Fittings L.F. ~ 1.75 
64. 2" SCH 40 PVC Lateral Piping and Fittings 
(Purple) L.F. S 1.80 
65. 2-112" SCH 40 PVC Lateral Piping and Fittings L.F. S 2.30 
66. 2-112" SCH 40 PVC Lateral Piping and Fittings 
(Purple) L.F. S 2.50 
67. 6" PVC Class 200 Distribution Piping and Fittings L.F. S 6.50 
68. 6" PVC Class 200 Distribution Piping and Fittings 
(Purple) L.F. ~ 7.00 
69. 8" PVC Class 200 Distribution Piping and Fittings L.F. $ 10.50 
70. 8" PVC Class 200 Distribution Piping and Fittings 
(Purple) L.F. $ 11.20 
71. 10" PVC Class 200 Distribution Piping and Fittings L.F. $ 16.00 
72. 12" PVC Class 200 Distribution Piping and Fittings L.F. $ 18.50 
73. 16" PVC C905 DR18 Distr. Piping and Fittings L.F. $ 45.00 
74. 27" SDR 35 PVC Intake Piping L.F. $ 90.00 
Irrigation Electrical/Communications 
75. #14-1 UF UL Control Wire L.F. ~ .11 
76. #12-1 UF UL Common Wire L.F. ~ .15 
77. #8-2 UF UL Wire with Ground L.F. ~ 2.00 
78. #6-2 UF UL Wire with Ground L.F. S 2.50 
79. #2-2 UP UL Wire with Ground L.F. S 4.00 
80. #2 - 110 UF UL Wire with Ground L.F. S 7.00 
81. #8 Bare Copper Ground L.F. S 1.00 
5 
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Golf Construction Company of est 
, 18 Hole Golf Course Construction - Continued 
Item Unit Unit Price 
82. Rain Bird Communication Cable L.F. ~ .50 
83. Weather Station Communication Cable L.F. ~ 1.25 
84. Weather Station, Complete Ea. $ 10,000.00 
Irrigation Miscellaneous 
85. 6" Bridge Crossing L.F. $ 18.00 
86. 8" Bridge Crossing L.F. $ 22.00 
87. 10" Bridge Crossing L.F. ~ 36.00 
88. 16" Bridge Crossing L.F. $ 60.00 
89. Construction Grade Sand or Acceptable Backfill 
Material in Place Ton $ N/A 
6 
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Contract Drawings 
(. 
Category Prepared by Sheet # Description Date 
MASS EX I So / EC Taylor Engineering 1-36 Mass Grading, Site Storm Water Drainage" Erosion Control 10.13.06 
._ ..... 
GOLF COURSE Tom Weisbopf De.ign None Clearing Plan - Hole. 1, 2, 3,7, " 8 04.14.06 
None Clearing Plan - Hole. 4,5 " 6 04.14.06 
None Clearing Plan - Hole. 9, 10 Ie 18 04.t4.06 
None Clearing Plan - Hole. H, 12, 13 Ie 14 04.14.06 
None Clearing Plan - Hole. 15, 16 Ie 17 04.14.06 
None Oradlng Plan - Holes 1, 2, 3, 7, Ie • 04.14.06 
None Grading Plan - Hole. 4,5 Ie 6 04.14.06 
None Grading Plan - Hole. 9,10 " 18 04.14.06 
None Grading Plan - Hole. H, 12, 13 " 14 04.14.06 
None Orading Plan - Hole. IS, 16 Ie 17 04.14.06 
None Drainage Plan - Hole •• , 2" 3, 7, Ie 8 04.14.06 
J 
None Drainage Plan - Holes 4,5 " 6 04.14.06 
None Drainage Plan - Hole. 9, 10 Ie 18 04.14.06 
None Drainage Plan - Hole.1t, 12, 13 Ie 14 04.14.06 
None Drainage Plan - Hole. IS, 16 Ie 17 04.14.06 
None Grassing Plan - Holes 1, 2" 3, 7, Ie 8 04.14.06 
None Gralling Plan - Hole. 4,5 " 6 04.14.06 
None Grassing Plan - Holes 9, 10 " 18 04.14.06 
None Gralling Plan - Hole. H, 12, 13 " 14 04.14.06 
None Grassing Plan - Hole. 15, 16 " 17 04.14.06 
IRRIGATION Harvey MiD. De.ign 1-1 Title Sheet OS.19.06 
1-2 MainOne La"out OS.19.06 
1-3 Electrical Wiring (Communication) 05.19.06 
1-4 Electrical Wiring (Power) 05.19.06 
1-5 Irrigation La"out - Hole. 1, 2" 3, 8, DR 05.19.06 
1-6 Irrigation La"out - Hole. 4, 7 05.19.06 
1-7 Irrigation La"out - Hole. s, 6 05.04.06 
1-8 Irrigation La"out - Hole. 9, 10, H, 12, 18 05.19.06 
1-9 Irrigation La"out - Hole. 13, 14, 15, 16, 17 05.19.06 
1-10 Irrigation Detail. OS.19.06 
I-H Irrigation Details 05.19.06 
1-12 Pumping Station 05.19.06 , 
Contract Specifications 
ALL Taylor Engineering NIA Construction Contract Document. Ie Specification. for 18 Hole Jun-06 
Golf Course Construction PraJect at Blacll Rocll North 
CiEOTECH STRATA, Inc. N/A Geotechnical Engineering Evaluation of Infrastructure 06.30.06 
Blacll Roell North Residential Development 
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November 10, 2006 
Stephen Harrell 
Wadsworth Golf Construction Company 
600 N. 195 th Ave. 
Buckeye, AZ 85326 
Dear Steve, 
In response to your letter dated November 6,2\:)06: A. tl'\ 
~cP .0· 
1. Fairway Sand supplied by Interstate Sand & Gravel is approved.'/ ~ \( 
. ~;f-
2. The wet well depth has been redesigned to 15' and the intake size is still being ...\ ~\"CJ ~ 
redesigned. We will forward you the final design once it is completed. (p~.\,-v;-
. ~ cP~ 0<.r'~ Y '><.~':J ,;:"c-\c-' 
3. We have chosen Ideal Sod as the sod supplIer. :d \""~~'1~~' ~-<.e.. 
~., 
4. and 5. Performance and labor payment bonds are included in the contract that ..... ..Y 
is currently being re-drafted. We will provide you with this updated draft as ~ 
soon as possible. 
6. A new construction schedule from ACI was faxed to your office on 11 /9/06. ~'(v- cJ1- . 
Please let me know if you did not receive this information. 
This should resolve all of the construction matters referenced in your letter. If you have 
further questions, please don't hesitate to contact me at my office, {208) 665-5815. 
yle Capps, C CS 
Vice President of Site Development and Maintenance 
2303 
P.O. Box 3070. Coeur d'Alene, 10 B3B 16 
Phone 2086652005· Fox 208 667 5071 
Toll Free 866 239 6750 . www.blockrockidoho.com 
AlA DocumentA312'" -1984 
·Performance Bond - /1929410543 .. 
CONTRACTOR (Name and Address): 
Wadsworth Golf Construction 
Company 
600 N. 195th Avenue 
Buckeye, AZ 85326 
OWNER (Name and Address): 
BRN Development, Inc. 
P.O. Box 3070 
Coeurd' Alene, ID 83816 
CONSTRUCTION CONTRACT 
Date: December 0 I, 2006 
Amount: $9,796,938.00 
Description (Name and Location): 
Black Rock North Golf Course 
SURETY (Name and Principal Place of 
Business): 
Western Surety Company 
333 E Butterfield Road, Suite 810 
Lombard, IL 60148 
West Rockford Bay Rd. and South Loffs Bay Rd. 
Cour d' Alene, ID 83814 
Construction of an 18 hole golf course and irrigation system. 
BOND 
Date (Not earlier than Construction Contract Date): December 05,2006 
Amount: $9,796,938.00 













(Any additional signatures appear on the las page) 
(FOR INFORMATION ONLY - Name, Address and Telephone) 
AGENT or BROKER: OWNER'S REPRESENTATIVE 
Mr. Robert W. Kegley 
Columbian Agency 
1005 Laraway Road - PO Box 39 
New Lenox, IL 60451 
815-485-4100 
(Architect. Engineer or other party): 
Tom Weiskopf Designs 
7580 E. Gray Road 
Suite #204 
Scottsdale, AZ 85206 
ADDITIONS AND DELETIONS: 
The author of this document has 
added information needed for its 
completion. The author may also 
have revised the text of tl'te 
original AlA standard form. An 
Additions and Deletions Report 
that notes added information as 
well as revisions to the standard 
form text is available from the 
author and should be reviewed. 
A vertical line in the left margin of 
this document indicates where 
the author has added necessary 
information and where the author 
has added to or deleted from the 
original AlA text. 
This document has important 
legal consequences. 
Consultation with an attorney 
is encouraged with respect 10 
its completion or modil/cati.<)n. 
Any singular reference to 
Contract. Surety, Owner or o!he~ 
party shall be consideretl plural 
where applicable. 
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§ 1 The Contractor and the Surety, jointly and severally, bind themselves, their heirs, executors, administrators, 
successors and assigns to the Owner for the performance of the Construction Contract, which is incorporated herein 
by reference. 
§ 2 If the Contractor performs the Construction Contract, the Surety and the Contractor shall have no obligation 
under this Bond, except to participate in conferences as provided in Section 3.1. 
§ 3 If there is no Owner Default, the Surety's obligation under this Bond shall arise after: 
§ 3.1 The Owner has notified the Contractor and the Surety at its address described in Section 10 below that the 
Owner is considering declaring a Contractor Default and has requested and attempted to arrange a conference with 
the Contractor and the Surety to be held not later than fifteen days after receipt of such notice to discuss methods of 
performing the Construction Contract. If the Owner, the Contractor and the Surety agree, the Contractor shall be 
allowed a reasonable time to perform the Construction Contract, but such an agreement shall not waive the Owner's 
right, if any, subsequently to declare a Contractor Default; and 
§ 3.2 The Owner has declared a Contractor Default and formally terminated the Contractor's right to complete the 
contract. Such Contractor Default shall not be declared earlier than twenty days after the Contractor and the Surety 
have received notice as provided in Section 3.1; and 
§ 3.3 The Owner has agreed to pay the Balance of the Contract Price to the Surety in accordance with the terms of 
the Construction Contract or to a contractor selected to perform the Construction Contract in accordance with the 
terms of the contract with the Owner. 
§ 4 When the Owner has satisfied the conditions of Section 3, the Surety shall promptly and at the Surety's expense 
take one of the following actions: 
§ 4.1 Arrange for the Contractor, with consent of the Owner, to perform and complete the Construction Contract; or 
§ 4.2 Undertake to perform and complete the Construction Contract itself, through its agents or through independent 
contractors; or 
§ 4.3 Obtain bids or negotiated proposals from qualified contractors acceptable to the Owner for a contract for 
performance and completion of the Construction Contract, arrange for a contract to be prepared for execution by the 
Owner and the contractor selected with the Owner's concurrence, to be secured with performance and payment 
bonds executed by a qualified surety equivalent to the bonds issued on the Construction Contract, and pay to the 
Owner the amount of damages as described in Section 6 in excess of the Balance of the Contract Price incurred by 
the Owner resulting from the Contractor's default; or 
§ 4,4 Waive its right to perform and complete, arrange for completion, or obtain a new contractor and with 
reasonable promptness under the circumstances: 
.1 After investigation, determine the amount for which it may be liable to the Owner and, as soon as 
practicable after the amount is determined, tender payment therefor to the Owner; or 
.2 Deny liability in whole or in part and notify the Owner citing reasons therefor. 
§ 5 If the Surety does not proceed as provided in Section 4 with reasonable promptness, the Surety shall be deemed 
to be in default on this Bond fifteen days after receipt of an additional written notice from the Owner to the Surety 
demanding thanhe Surety perform its obligations under this Bond, and the Owner shall be entitled to enforce any 
remedy available to the Owner. If the Surety proceeds as provided in Section 4.4, and the Owner refuses the 
payment tendered or the Surety has denied liability, in whole or in part, without further notice the Owner shall be 
entitled to enforce any remedy available to the Owner. 
§ 6 After the Owner has terminated the Contractor's right to complete the Construction Contract, and if the Surety 
elects to act under Section 4.1, 4.2, or 4.3 above, then the responsibilities of the Surety to the Owner shall not be 
greater than those of the Contractor under the Construction Contract, and the responsibilities of the Owner to the 
Surety shall not be greater than those of the Owner under the Construction Contract. To the limit of the amount of 
this Bond, but subject to commitment by the Owner of the Balance of the Contract Price to mitigation of costs and 
damages on the Construction Contract, the Surety is obligated without duplication for: 
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/ 
§ 6.1 The responsibilities of the Contractor for correction of defective work and completion of the Construction 
Contract; 
§ 6.2 Additional legal, design professional and delay costs resulting from the Contractor's Default, and resulting 
from the actions or failure to act of the Surety under Section 4; and 
§ 6.3 Liquidated damages, or if no liquidated damages are specified in the Construction Contract, actual damages 
caused by delayed performance or non-performance of the Contractor. 
§ 7 The Surety shall not be liable to the Owner or others for obligations of the Contractor that are unrelated to the 
Construction Contract, and the Balance of the· Contract Price shall not be reduced or set off on account of any such 
unrelated obligations. No right of action shall accrue on this Bond to any person or entity other than the Owner or 
its heirs, executors, administrators or successors. 
§ 8 The Surety hereby waives notice of any change, including changes of time, to the Construction Contract or to 
related subcontracts, purchase orders and other obligations. 
§ 9 Any proceeding, legal or equitable, under this Bond may be instituted in any court of competent jurisdiction in 
the location in which the work or part of the work is located and shall be instituted within two years after Contractor 
Default or within two years after the Contractor ceased working or within two years after the Surety refuses or fails 
to perform its obligations under this Bond, whichever occurs first. If the provisions of this Paragraph are void or 
pro hi bited by law, the minimum period of limitation available to sureties as a defense in the jurisdiction of the suit 
shall be applicable. 
§ 10 Notice to the Surety, the Owner or the Contractor shall be mailed or delivered to the address shown on the 
signature page. 
§ 11 When this Bond has been furnished to comply with a statutory or other legal requirement in the location where 
the construction was to be performed, any provision in this Bond conflicting with said statutory or legal requirement 
shall be deemed deleted here from and provisions conforming to such statutory or other legal requirement shall be 
deemed incorporated herein. The intent is that this Bond shall be construed as a statutory bond and not as a common 
law bond. 
§ 12 DEFINITIONS 
§12.1Balance ofthe Contract Price: The total amount payable by the Owner to the Contractor under the 
Construction Contract after all proper adjustments have been made, including allowance to the Contractor of any 
amounts received or to be received by the Owner in settlement of insurance or other claims for damages to which 
the Contractor is entitled, reduced by all valid and proper payments made to or on behalf of the Contractor under the 
Construction Contract. 
§ 12.2 Construction Contract: The agreement between the Owner and the Contractor identified on the signature page, 
including all Contract Documents and changes thereto. 
§ 12.3 Contractor Default: Failure of the Contractor, which has neither been remedied nor waived, to perform or 
otherwise to comply with the terms of the Construction Contract. 
§ 12.4 Owner Default: Failure of the Owner, which has neither been remedied nor waived, to pay the Contractor as 
required by the Construction Contract or to perform and complete or comply with the other terms thereof. 
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§ 13 MODIFICATIONS TO THIS BOND ARE AS FOLLOWS: 
(Space is provided below for additional signatures of added parties. other than those appearing on the cover page.) 
CONTRACTOR AS PRINCIPAL SURETY . 
Company: (Corporate Seal) Company: (Corporate Seal) 
Signature: Signature: 
Name and Title: Name and Title: 
Address: Address: 
;' 
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Payment Bond - #929410543 
CONTRACTOR (Name and Address): 
Wadsworth Golf Construction Company 
600 N. 195th Avenue 
Buckeye, AZ 85326 
OWNER (Name and Address): 
BRN Development, Inc. 
P.O. Box 3070 
Coeurd' Alene, ID 83816 
CONSTRUCTION CONTRACT 
Date: December 01,2006 
Amount: $9,796,938.00 
Description (Name and Location): 
Black Rock North Golf Course 
West .Rockford Bay Rd. and South Loffs Bay Rd. 
Cour d' Alene, ID 83814 
SURETY (Name and Principal Place of 
Business): 
Western Surety Company 
333 E Butterfield Road, Suite 810 
Lombard, IL 60148 
Construction of an 18 hole golf course and irrigation system. 
BOND 
Date (Not earlier than Construction Contract Date): December 05, 2006 
Amount: $9,796,938.00 
Modifications to this Bond: l::D None [==:J See Last Page 




Company: (Corporate Seal) 
iA/dUJ !Iii-
Signature: 
Name and Title: 
President 
Signature: 
Name and Title: William D. Miller, 
Attorney-in-fact 
(Any additional signatures appear on the last page) 
(FOR INFORMATION ONLY - Name, Address and Telephone) 
AGENT or BROKER: OWNER'S REPRESENTATIVE (Architect, 
Mr. Robert W. Kegley 
Columbian Agency 
1005 Laraway Road - PO Box 39 
New Lenox, IL 60451 
815-485-4100 
Engineer or other party): 
Tom Weiskopf Designs 
7580 E. Gray Road 
Suite #204 
Scottsdale, AZ 85206 
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§ 1 The Contractor and the Surety, jointly and severally bind themselves, their heirs, executors, administrators, 
successors and assigns to the Owner to pay for labor, materials and equipment furnished for use in the performance 
of the Construction Contract, which is incorporated herein by reference. 
§ 2 With respect to the Owner, this obligation shall be null and void if the Contractor: 
§ 2.1 Promptly makes payment, directly or indirectly, for all sums due Claimants, and 
§ 2.2 Defends, indemnifies and holds harmless the Owner from claims, demands, liens or suits by any person or 
entity whose claim, demand, lien or suit is fot the payment for labor, materials or equipment furnished for use in the 
performance of the Construction Contract, provided the Owner has promptly notified the Contractor and the Surety 
(at the address described in Section 12) of any claims, demands, liens or suits and tendered defense of such claims, 
demands, liens or suits to the Contractor and the Surety, and provided there is no Owner Default. 
§ 3 With respect to Claimants, this obligation shall be null and void if the Contractor promptly makes payment, 
directly or indirectly, for all sums due. 
§ 4 The Surety shall have no obligation to Claimants under this Bond until: 
§ 4.1 Claimants who are employed by or have a direct contract with the Contractor have given notice to the Surety 
(at the address described in Section 12) and sent a copy, or notice thereof, to the Owner, stating that a claim is being 
made under this Bond and, with substantial accuracy, the amount of the claim. 
§ 4.2 Claimants who do not have a direct contract with the Contractor: 
.1 Have furnished written notice to the Contractor and sent a copy, or notice thereof, to the Owner, 
within 90 days after having last performed labor or last furnished materials or equipment included in 
the claim stating, with substantial accuracy, the amount of the claim and the name of the party to 
whom the materials were furnished or supplied or for whom the labor was done or performed; and 
.2 Have either received a rejection in whole or in part from the Contractor, or not received within 30 
days of furnishing the above notice any communication from the Contractor by which the Contractor 
has indicated the claim will be paid directly or indirectly; and 
.3 Not having been paid within the above 30 days, have sent a written notice to the Surety (at the 
address described in Section 12) and sent a copy, or notice thereof, to the Owner, stating that a claim 
is being made under this Bond and enclosing a copy of the previous written notice furnished to the 
Contractor. 
§ 5 If a notice required by Section 4 is given by the Owner to the Contractor or to the Surety, that is sufficient 
compliance. 
§ 6 When the Claimant has satisfied the conditions of Section 4, the Surety shall promptly and at the Surety's 
expense take the following actions: 
§ 6.1 Send an answer to the Claimant, with a copy to the Owner, within 45 days after receipt of the claim, stating the 
amounts that are undisputed and the basis for challenging any amounts that are disputed. 
§ 6.2 Payor arrange for payment of any undisputed amounts. 
§ 7 The Surety's total obligation shall not exceed the amount of this Bond, and the amount of this Bond shall be 
credited for any payments made in good faith by the Surety. 
§ 8 Amounts owed by the Owner to the Contractor under the Construction Contract shall be used for the 
performance of the Construction Contract and to satisfy claims, if any, under any Construction Performance Bond. 
By the Contractor furnishing and the Owner accepting this Bond, they agree that all funds earned by the Contractor 
in the performance of the Construction Contract are dedicated to satisfy obligations of the Contractor and the Surety 
under this Bond, subject to the Owner's priority to use the funds for the completion of the work. 
§ 9 The Surety shall not be liable to the Owner, Claimants or others for obligations of the Contractor that are 
unrelated to the Construction Contract. The Owner shall not be liable for payment of any costs or expenses of any 
Claimant under this Bond, and shall have under this Bond no obligations to make payments to, give notices on 
behalf of, or otherwise have obligations to Claimants under this Bond. 
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§ 10 The Surety hereby waives notice of any change. including changes of time. to the Construction Contract or to 
related subcontracts. purchase orders and other obligations. 
§ 11 No suit or action shall be commenced by a Claimant under this Bond other than in a court of competent 
jurisdiction in the location in which the work or part of the work is located or after the expiration of one year from 
the date (I) on which the Claimant gave the notice required by Section 4.1 or Section 4.2.3. or (2) on which the last 
labor or service was performed by anyone or the last materials or equipment were furnished by anyone under the 
Construction Contract. whichever of (I) or (2) first occurs. If the provisions of this Paragraph are void or prohibited 
by law. the minimum period of limitation available to sureties as a defense in the jurisdiction of the suit shall be 
applicable. 
§ 12 Notice to the Surety. the Owner or the Contractor shall be mailed or delivered to the address shown on the 
signature page. Actual receipt of notice by Surety. the Owner or the Contractor. however accomplished, shall be 
sufficient compliance as of the date received at the address shown on the signature page. 
§ 13 When this Bond has been furnished to comply with a statutory or other legal requirement in the location where 
the construction was to be performed, any provision in this Bond conflicting with said statutory or legal requirement 
shall be deemed deleted herefrom and provisions conforming to such statutory or other legal requirement shall be 
deemed incorporated herein. The intent is that this Bond shall be construed as a statutory bond and not as a common 
law bond. 
§ 14 Upon request by any person or entity appearing to be a potential beneficiary of this Bond. the Contractor shall 
promptly furnish a copy of this Bond or shall permit a copy to be made. 
§ 15 DEFINITIONS 
§ 15;1 Claimant: An individual or entity having a direct contract with the Contractor or with a subcontractor of the 
Contractor to furnish labor; materials or equipment for use in the performance of the Contract. The intent of this 
Bond shan be to include without limitation in the terms "labor, materials or equipment" that part of water. gas, 
power, light, heat, oil. gasoline. telephone service or rental equipment used in the Construction Contract, 
architectural and engineering services required for performance of the work of the Contractor and the Contractor's 
subcontractors, and all other items for which a mechanic's lien maybe asserted in the jurisdiction where the labor, 
materials or. equipment were furnished. 
§ 15.2 Construction Contract: The agreement between the Owner and the Contractor identified on the signature page, 
including all Contract Documents and changes thereto. 
§ 15;3 Owner Default: Failure of the Owner, which has neither been remedied nor waived. to pay the Contractor as 
required by the Construction Contract or to perform and complete or comply with the other terms thereof. 
§ 16 MODIFICATJONS TO THIS BOND ARE AS FOLLOWS: 
(Space is provided below for additional signatures of added parties. other than those appearing on the cover page.) 
CONTRACTOR AS PRINCIPAL SURETY 
Company: (Corporate Seal) Company: (Corporate Seal) 
Signature: Signature: 
Name and Title: Name and Title: 
Address: Address: 
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STATE OF __ 1_1=-=....;~_s ______ _ 
Will COUNTY OF _________ _ 55. : 
On this __ S_t_h ____ day of ___ D_e_c_e_m_h_e_r ___ _ 2006 , before me 
personally appeared William D. Miller , to me known, who, 
being by me duly sworn, did depose and say: that _he_ reside(s) at _______ _ 
__ N_e_w_L_e_n_o_x-,,-, _1_1_1_1_' n_o_i_s _______ ; that _ he _ is/are the At torney-in-f ac t 
of __ W_e_s_t_e_r_n_S_u_r_e_t...;;y_C_o_m-'p;:...a_n_y:...-_____________ , the corporation described 
in and which executed the annexed instrument; that _he _ know(s) the corporate seal of 
said corporation; that the seal affixed to said instrument is such corporate seal; that it was 
so affixed by order of the Board of Directors of said corporation; that _ he _ signed the 
same name(s) thereto by like order; and that the liabilities of said corporation do not ex-
ceed its assets as ascertained in the manner provided by law. 
t u'OJFIFlfCJIAJLSlEAL" \..../11f) 1\ A ~ 
» Ml·\RCIA MAXWELL I r LW}~ 
r~OTAFlY PUSUC STATE OF ILLINOIS ---'--->C~-"''''';''''''----->'<''::'-f='':~--'---------
fi Commissryn IrQS 03/29/2009 (Notary Public in and fo the above County. and State) 
BONO-.J768-A 





POWER OF ATTORNEY APPOINTING INDIVIDUAL ATTORNEY-IN-FACT 
Know All Men By These Presents, ThaI WESTERN SURETY COMPANY, a South Dakota corporation, is a duly organized and existing corporation 
having its principal office in the City of Sioux Falls, and State of South Dakota, and that it does by virtue of the signature and seal herein affixed hereby 
make, constitute and appoint 
Kevin J Scanlon, William D Miller, Robert H Walker, R. L. Me Wethy, Robert W. Kegley, 
Individually 
of New Lenox, IL, its true and lawful Attorney(s)-in-Fact with full power and authority hereby conferred to sign, seal and execute for and on its behalf 
bonds, undertakings and other obligatory instruments of similar nature 
- In Unlimited Amounts -
and to bind it thereby as fully and to the same extent as ifsuch instruments were siJned by a duly authorized officer of the corporation and all the acts of said 
Attorney, pursuant to the authority hereby given, are hereby ratified and confirmed. . 
This Power of Attorney is made and executed pursuant to and by authority of the By-Law printed on the reverse hereof, duly adopted, as indicated, by 
the shareholders of the corporation. 
In Witness Whereof, WESTERN SURETY COMPANY has caused these presents to be signed by its Senior Vice President and its corporate seal to 
be hereto affixed on this 27th day of October, 2006. 
State of South Dakota 
County of Minnehaha 
WESTERN SURETY COMPANY 
On this 27th day ofOetober, 2006, before me personally came Paul T. Brul1at, to me known, who, being by me duly sworn, did depose and say: that 
he resides in the City of Sioux Falls, State of South Dakota; that he is the Senior Vice President of WESTERN SURETY COMPANY described in and 
which executed the above instrument; that he knows the seal of said corporation; that the seal affixed to the said instrument is such corporate seal; that it was 
so affixed pursuant to authority given by the Board of Directors of said corporation and that he signed his name thereto pursuant to like authority, and 
acknowledges same to be the act and deed of said corporation. 




I, L. Nelson, Assistant Secretary of WESTERN SURETY COMPANY do hereby certify that the Power of Attorney hereinabove set forth is still in 
force, and further certify that the By-Law of the corporation printed on the reverse hereof is still in force. In testimony whereof I have hereunto subscribed 
my name and affixed the seal of the said corporation this5 t h day of De G emb e r, 2006 
WESTERN SURETY COMPANY 




~ PPLlCA"nON AND CERTIFICATION FOR PAYMENT AlA DOCUMENT GiG] 
PROJECT: APPLICA TlON NO: 217·03 Distribution to: .( 1 OWNER: Black Rock Development, Inc. 
912 Northwest Boulevard 
POBox 3070 
Black Rock North Golf Course 
Coeur d'Alene,lD ARCHITECT ~
x OWNEK 
Coeur D'Alene 83816 






Wadsworth Golf Construction Co. 
600 N. 195th A'!cnuc 
Tom Weiskopf Signature Design 
7580 E. Gray Road PROJECT NOS: 217 
Buckeye, ~ 85326 Sconsdale, A2. 85254 
C< lNTRACT fOR: Golf Course and Irrigation System Construction 
CONTRACTOR'S APPLICATION FOR PAYMENT 
Application is made for payment, as shown below, in connection with the Conlrllcl. 
""c.ntinUalion Sheet, AlA Document 0703. is attached. 
I ()RJO£NAL CONTRACT SUM 
2. Net chanfl,e by Chans.c Orders 
3. r.ONTRACT SUM TO DATE (Line I :10 2) 
4. TOTAL COIvtl'LETED &< STORED TO 






10 % or Completed Work 
(eolum'n D + Eon 0703) 
f'...) b. __ 0_ % of Stored Material 
(Column F on 0703) 
18,277.50 
tN Total Retaina8~ (Lines Sa ... 5b or 
--..:t. Total in Column I of 0703) 
..t rOTAL EARNED LESS RETAfNAOE 
- (Lin¢ 4 Less Line 5 Total) 
7 '.ESS PREVIOUS CERTIFICATES FOR 
:'A YMENT (Line 6 from prior Cel1iflcale) 
8. ';VR.RENTPA YMENT DUE 
9 iJAlANCE TO FINISH, INCLUD£NG RET AfNAGE 
(LIne 3 less Line 6) 
r- CHANOE ORDER 
",;al changes approved 
f--"l Drevious months by Owner 
Total aeeroved this Monlh 
rOTAlS 
N'ET CHANGES by Change Order 
-
A.DDITICNS 










CONTRACT DATE. 9/29/2006 
The undersigned Contractor certifies that to the best of the Contractor'S knowledge, 
mtormatlon and bellet the Work covered by thIS Application tor rayment has been 
completed In accordance with the \,.;ontract UocumentS, tIlat all amounts have been paId by 
the L:ontracror tor WorK tor WhICh prevIous L:ertltlcates tor t'ayment were Issued and 
paymenls receIved from the uwner, and thaI current payment Shown herem IS now due. 
ARC 
In accordance with the Contract Documents, ~ased on on-site observations and the data 
comprising the application, the Architect certifies to the Owner that to the best of the 
Architect's knowledge, information and belief the Work has progressed as indicated, 
the quality of the Work is in accordance with the Contract Documents, and the Contractor 
is entitled to payment of the NvtOUNT CERTIFIED, 
AMOUNT CERTIFIED. . ... S 
(.-4ucch t.l'plt1nal/()l1lj "m"~111 t;t!I"!/i~tJ difftrs ji'o", (h~ umount applied. InUial all jigufi6S on litiS 
Applieali,,,, and all Ihe COllltnU(Jlton Sh.ellhal are changed 10 Conform wilh tho amount a.rlift.d) 
ARCHITECT 
By: Dale, 
This Certificate is nOt negotiable, The AMOUNT CERTIFIED is payable only to the 
Contractor named herein. Issuance, payment and acceptance of payment are without 
pr~iudice 10 an)' rights of the Owner or Contractor under this Contract. 
~"","ft"""''''' ___ ._". ____ .... =w ... -................. _ ...... _ .... _------
It 
Us,rs may obtain validation of this document by requesting a completed AlA Document 0401 " Certification of Document', AuthenticIty from the LleelllJ", 
'; ',' 
. WGC-mt000373 . . 
Page 1 of 3 
CONTINUATION SHEET. AlA DOCUMENT G703 
AlA Document G702. APPLICATION AND CERTlFlCATION FOR PAYMENT, containing . . APPLICATION NO: 217-03 
APPLICATION DATE: . 02/26/07 
PERIOD TO: 02/28/07 
CONTRACTORS PROJECT NO: 217 
CUlltractor's signed certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
U". Column I on Contracts where variable retainage for line items may apply. 
A B C D I E F 0 H I TI Et-f Ul:::I<';KlfIlV~ VI" WUKK ~<';MEDULl:1) wVKK ('UMPLET~ MATERIALS TOTAL % BALA.N(.t. ~:A!NAc.rE 
;,0 VALUE 
r~~~~~;;~~;j 11tI::I I'I:.KJ()U PRESENTLY COMPLETED (0+ C) TO FTNISH (IF VARlABLE STORED AND STORED (C-O) RATE) (0+ E) (NOT IN TO DATE 
OOR E) (D+E+F) I Mobilization $ 264,338.00 $123,000.00 SO.OO $0.00 $123,000.00 47% SI41.338.00 $12,300.00 
2 Traffic Control $ 10,000.00 SO.OO $0.00 .$0.00 SO.OO 0% $10,000.00 SO.OO 
3 Clearing I Grubbing I Site Prep S 10.000.00 SO.OO SO.OO $0.00 SO.OO 0% $10,000.00 SO.OO 
4 Mass Grading. - Main Site $ 45.00000 SO.OO SO.OO SO.OO $0.00 0% $45,000.00 $0.00 
5 Mass Grading - Panhandle Site $ 30.000.00 SIO,OOO.OO SO. 00 SO.OO $10,000.00 33% $20,000.00 $1,000.00 
~~ 6 Lake Construction $ 231.465.00 $0.00 SO. 00 $0.00 SO.OO 0% $23 1,465.00 $0;00 ~. 
-1""-- 7 ErOSion Control $ 279.075.00 $0.00 SO.OO SO.OO SO.OO 0% $279.075.00 $0.00' (t; 
8 Supervision I Administration $ 196.000.00 $17.500.00 $10,000.00 SO.OO $27,500.00 14% $)68.500.00 $2,750.00 
\ Sand Cap Fairways $ 1,104,520.00 $0.00 $0.00 $0.00 $0.00 0% $1,104,520.00 $0.00 
10 Topsoil Roughs $ 142.450.00 $0.00 SO.OO so. 00 $0.00 0% SI42,450.00 SO.OO 
11 Topsoil Native Areas $ 72,100.00 SO.OO SO.OO SO.OO $0.00 0% S72,100.00 $0.00 
I 12 Rough Shaping $ 297,060.00 S22.275.00 SO.OO $0.00 $22,275.00 7% $274,785.00 $2,227.50 ! 
Drainage 
13 4" Perforated Pipe - Fwys S 340,200.00 SO.OO $0.00 SO.OO $0.00 0% $340,200.00 $0.00 14 4" Solid Pipe S 120,395.00 $0.00 SO.OO $0.00 $0.00 0% $120,395.00 SO.OO 
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CONTINUATION SHEET AlA DOCUMENTG703 
AlA Document 0702. APPLlCA nON AND CERTIFICA nON FOR PAYMENT, containing 
C • .'Otractor's signed certification is attached. 
In tabulations below. amounts are stated to the nearest dollar. 
U;;e Column Ion Contracts where variable retainage for line items may apply. 
A B C D I ;'EM UI:'.:sCtul" 11VN VI' WVRJ<. .1'.1 WVRK \:VMPLE [1;.0 40 
E 
VALUE 
f~~~Lr~~~~s IIilS rERlQO 
(D+E) 
15 6" Solid Pipe $ 11.115.00 $0.00 $0.00 
\6 8" Solid Pipe $ 4,020.00 . SO.OO $0.00 
17 10" Solid Pipe S 1,827.00 SO.OO SO.OO 
18 12" Drain Inlets $ 73,470.00 SO.OO $0.00 
Feature Construction 
19 Green Construction $ 64~,709.00 $0.00 $0.00 
20 Tee Construction $ 314,543.00 SO.OO $0.00 
~~ 21 Bunker Construction $ 388,355.00 $0.00 SO.OO 
:~ Carl Path 
.~ 22 Subgrade Prep & Backfill $ 62,750.00 SO.OO $000 
• f'\ 23 g' Wide Concrete $ 725,893.00 SO.OO $0.00 
24 10' Wide Concrete $ 25,680.00 SO.OO $0.00 
25 J 2' Wide Concrete $ 91,226.00 SO.OO $0.00 
26 Concrete Wideouts S 22,851.00 SO.OO $0.00 
. Concrete Curb $ 63,525:00 $0.00 $0.00 
28 Finish Shaping & Contouring $ 212.990.00 SO.OO $0.00 
29 Roc:kpicking $ 46.700.00 $0.00 $0.00 
30 Seedbed Preparation $ 320,045.00 $0.00 $0.00 
31 Soil Amendmenls I Fertilizer $ 45,401.00 $0.00 $0.00 
Grassing 
AlA DOCUMENT G703· CONTINUATION SHEeT FOR G702· 1992" EDITION' AlAe· C 1992 
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APPLICATION NO: 
APPUCA TION DATE: 
PERIOD TO: 
CONTRACTORS PROJECT NO: 
F G 
MA T ER.lALS TOTAL.. % 
PRESENTLY COMPLETED (G+C) 
STORED AND STORED 
(NOT IN TO DATE 
DOR E) (D+E+F) 
$0.00 $0.00 0% 
SO.OO $0.00 0% 
SO.OO $0.00 0% 
SO.OO $0.00 0% 
$0.00 $0.00 0% 
SO.OO $0.00 0% 
SO.OO SO.OO 0% 
$0.00 $0.00 0% 
$0.00 $0.00 0% 
$0.00 SO.OO 0% 
$0.00 $0.00 0% 
SO.OO $0.00 0% 
$0.00 $0.00 0% 
$0.00 $0.00 0% 
SO.OO SO.OO 0% 
SO.OO $0.00 0% 


















































CONTINUATION SHEET AlA DOCUMENTG703 
IdA Document G702, APPLICATION AND CERTIFlCATION FOR PA YMENT, contain!ng 
Contractor's signed certification is attached. 
III tabulations below, amounts are stated to the nearest dollar .• 
Use Column I on Contracts where variable retainage for line items may apply. 
A B C 0 I E 
ITEM ul:..:>\,;KJr llUN OF WUKJI. :>I..I'U:.UVL.I:.U wU~l..u!':'lrL.t;I~ 
NO. VALUE FK.UM t'REVIOUS THIS PERIOD 
APPLICATION 
(D+El 
32 Tee Grassing S 17,214.00 SO.OO $0.00 
33 Green Grassing S 15,242.00 SO.OO SO.OO 
34 Fairway Grassing $ 129,551.00 SO.OO SO.OO 
35 Rough Grassing $ 51,18S.00 SO.OO SO.OO 
36 Native Grassing $ 174,930.00 $0,00 SO.OO 
37 Sodding $ 380,500.00 $0.00 SO.OO 
38 Rock Retaining Walls $ 133,488.00 $0.00 SO.OO 
, 
. 39 irrigation System S 2,405,035,00 SO,OO $0,00 -
'" 40 Pump Station $ 209,820.00 SO.OO SO,OO ....: 
.. 




APPLICA TION NO: 
APPLlCA TION DATE: 
PERIOD TO: 
CONTRACTORS PROJECT NO: 
F 0 
MAleIUAL..:> TUTAI. 'to 
PItESENTLY COMPLEnD (O+C) 
STORED AND STORED 
(NOT TN TO DATE 
DORE) (D+E+F) 
$0.00 $0.00 0% 
SO.OO SO.OO 0% 
SO.OO SO.OO 0% 
$0.00 $0.00 0% 
SO.OO SO.OO 0% 
SO,OO $0.00 0% 
SO.OO $0.00 0% 
$33.334.18 .. $33,334,18 1% 
SO.OO $0.00 0% 
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job # 217 BLACK ROCK NORTH GOLF COURSE 
IRRIGATION SYSTEM 
February 28.2007 












SOUTHWEST DATE 2/1912007 
600 N. 195th Avenue JOB NO. 217 
Buckeye AZ 85326 STATEMENT NO. 2057REV 
(623) 853-9100 PAYMENT NO. 
CONTRACT 
TO: Precision Irrigation ADDITIONS 
nOS-E. Southern ·Ave. DEDUCTIONS 
(Suite 11112) NET CONTRACT $ 33,334.18 
Mesa, Arizona 85208 S"lLED PREVIOUS 
Tel: 480-830-4332 THIS P.O. 
RE: 24vac Control Wire Sale (for Black Rocl{ Golf Course/Coeur D'Alene, Idaho) 
.9u~~!!.~ ..•. ~~~~ .... _ ........... ~~!!.: ............... ~~!~ .. ~.~!.~~ ......................................................................... ~ 
~._ ...... ~?OQQi!tJ_?L~ .. .t:~.t_Q:07~i~L ..... __ ._. ___ .... _ ... __ ... ___ . __ ... _.26~~:!~.l 
! 40000i#12/1 PE Ei 0.075491 3019.62! r .... · .... SSOOO1/i'12/1 .. PE .. fj .... ··iio·7549·1 .. ·--·· .... · .. · .. ····· .. · .. ··· .. ·_· .. · .. ·· .. ·· .. ··· .. ··· .. ·· .. ·· ...... · .. 41·S-CS·71 
L:~::~:~:::=~=r~::==~~]~~:=~ .. ~==:~~I:::~::~:~~:~::::::~::~=:~:=:~~~~::~=:~~::~:::~:::.~::=::~~~l 
~ 42500~#14/1 PE <i O.05601l 2380.43~ 
[:::~~~~~?J~:~~=~~::r::~~Q~~~~r:~:::::::::::::::::::::::::::::::::~:~~:::~::::::::::::::::::::::::::~:~~~~;~?:I 
i 195000;#14/1 PE R 0.056001 10920.00; : .. .. ~ ......... -.u ........ t~ .. -.......... _ .... :.._ ... ___ .... _ ... _ ... : ......... _ .......... _ ........ _ .... _ ............ · .......... u·· ..... _ ..•.... _.u-...._._ .... i 
Total An 33334.18 




WAIVER AND RELEASE ON PROGRESS PAYMENT 
(Pursuant to A.R.S. § 33-1008) 
Ridge Creek Golf Course 
217 '·0::' 
On receipt by the undersigned of a check from Black Rock Development, Inc 
(Maker of Check) 
in the sum of$42,334.18 payable to Wadsworth Golf Construction Company 
(Amount of Check) (Payee or Payees of Check) 
and when the check has been properly endorsed and has been paid by the bank on which it was drawn, 
this document becomes effective to release any mechanics' lien, any state or federal statutory bond 
right, and private bond right: any claim for payment and any rights ~nder any similar ordinance, rule or 
statute related to claim or payment rights for persons in the undersigned's position that the undersigned 
- has on the job of Black Rock North Golf Course 
(Owner) 
located at Black Rock North Golf Course in Coeur D" Alene, IDUob Description) tio the following extent. This 
release covers a progress payment for all labor, services, equipment or materials furnished to thatjobsite or to 
Black Rock North Golf Course Person with whom Undersigned Contracted) through February 28,2007 only and 
does not cover any retention, pending modifications and changes (Date) 
or items furnished after that date. Before any recipient of this document relies on it, that person should verify 
evidence of payment to the undersigned. 
The undersigned warrants that he either has already paid or will use the monies he receives from this progress 
payment to promptly pay in full all of his laborers, subcontractors, materialmen and suppliers for all work, 
materials, equipment or services provided for or to the above referenc~d project up to the date of this waiver. 







2010 NRC File # 1 54 
1 Q. Okay. 
2 A. Less the percent of retainage, equals the 
3 total amount earned less retainage. But that's 
4 between multiple pay applications. So you subtract 
5 out the previous payments made, that is the balance 
6 due. 
7 Q. Who would do that at Black Rock? Who 
8 would -- who would figure out that the gross amount 
9 of revised application number 2 was $130,275? Is 
10 that something you would figure out? 
11 A. Yeah. Yeah. Typically, I would review 
12 this and figure out what the amount of the bill was 
13 for. This is -- I think because it's revised, it's 
14 confusing, and I don't recall that it's normally 
15 that hard to find this month's total number. 
16 Q. Okay. 
17 A. But I'd have to compare it to another pay 
18 application to be sure. 
19 Q. Let's look at Exhibit 63, page 373. 
20 A. (Viewing documents.) Okay. 
21 Q. And this would be the third application 
22 for payment? 
23 A. Uh-huh. 
24 MR. LAYMAN: Is that a yes, Kyle? 
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1 the fourth application for payment, if you count the 
2 revised number 2. 
3 Q. (By Mr. Anson) Okay. 
4 A. Actually, it would be the fifth, if you 
5 count the zero invoice as well. 
6 Q. But it's numbered as if it would be the 
7 third. 
8 A. Correct. 
9 Q. And do you have a copy of page 373 in your 
10 documen ts? 
11 A. (Viewing documents. ) In the documents 
12 that were produced today? 
13 Q. Yes, were produced 
14 A. No. 
15 Q. Okay. Do you know if there is a copy of 
16 page 373 anywhere with Black Rock today? 
17 A. I don't know. I would assume if we had 
18 it, it was produced, you know, to American Bank in 
19 Wadsworth's previous requests. 
20 Q. The first page of Exhibit 75 reflects the 
21 third invoice, 217-03, in the amount of $42,334. 
22 The -- was there any retainage on this third 
23 invoice? 
24 A. (Viewing documents.) Yes. 
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1 A. It looks like a thousand dollars. 
2 Q. And where do you see that? 
3 A. On page 376 at Exhibit 63. This invoice 
4 consisted of $10,000 billed this period for 
5 supervision and administration, which has the at 
6 the very last page there, they deduct a thousand for 
7 retainage. 
8 Q. Okay. 
9 A. So the total of 9. And then if you look 
10 over just to the next column to your right, 
11 33,334.18, that is the bill for material stored on 
12 site, and that there was no retainage on stored 
13 materials, so there was not retainage on that 
14 amount. So if you put that with the $9,000, that 
15 should be the 42 that they're billing for, 
16 42,334.18. 
17 Q. On your computerized -- or computer-
18 generated sheet that's the first page of Exhibit 75. 
19 A. Uh-huh. 
20 Q. The third item down shows the 42,334. 
21 A. Correct. 
22 Q. And below that, item 4, shows a thousand 
23 dollars. And then if you look across for the fourth 
24 one, it appears to fallon to the retainage? 
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1 Q. Why was it entered that way as opposed to 
2 the way that --
3 A. The previous ones were? 
4 Q. Yeah. 
5 A. I don't know, honestly. 
6 Q. Okay. 
7 A. It appears to me maybe someone forgot to 
8 deal with the retainage when they first entered it, 
9 and so they had to make another entry to make sure 
10 that it balanced. But I don't know. 
11 Q. Okay. And now I'd like to direct your 
12 attention to page 379 of Exhibit 63. 
13 A. (Viewing documents. ) 
14 Q. Do you see that page? 
15 A. Uh-huh. 
16 Q. And it's another Conditional Waiver and 
17 Release on Progress Payment? 
18 A. Uh-huh. 
19 Q. And it is not a document that you have 
20 produced in response to the Wadsworth requests for 
21 production; is that correct? 
22 A. I don't know. I haven't kept track of 
23 every document we have produced, honestly. 
24 Q. I know. It's not there. 
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1 Q. Okay. 
2 A. (Viewing documents.) I'm not seeing it in 
3 there. 
4 Q. Okay. Do you recall getting page 379? 
5 A. Not specifically. 
6 Q. But what we do know is that the third 
7 application was made to Wads -- by Wadsworth to 
8 Black Rock; that Wadsworth records indicate that 
9 page 379, being the Conditional Waiver, was sent to 
10 Black Rock, and we know that Black Rock paid that 
11 application. 
12 A. Uh-huh. 
13 Q. And it's your testimony that a payment 
14 would not be made unless it had a lien waiver? 
15 A. That's correct. And that was our policy. 
16 Q. And had page 379 accompanied this third 
17 application, which is pages 373, 374, 375 and 376, 
18 you would have sent that on to accounting? 
19 A. Correct. 
20 Q. That would be your practice? 
21 A. Well, I would -- I would review the 
22 invoice and make sure the invoice amounts were 
23 correct, and I had a corrected copy of the invoice, 
24 that I agreed with the amounts billed, and forward 
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1 Q. Okay. 
2 A. And -- and if there was a lien waiver 
3 attached or not, I wouldn't specifically have known. 
4 I would have forwarded that to my administrative 
5 assistant to make sure -- and accounting was our 
6 stopgap -- to make sure that it got --
7 Q. Okay. So when an application came -- I'm 
8 just trying to understand 
9 A. Sure. 
10 Q. your testimony. When an application 
11 came in, you did not specifically review it to see 
12 if a lien waiver was attached; is that correct? 
13 A. That is correct. 
14 Q. All right. Sometimes you would notice 
15 one, sometimes --
16 A. Right. Right. 
17 Q. you wouldn't? But you -- your concern 
18 was with the numbers set forth in the application. 
19 A. Correct. That the billed amounts were 
20 correct, corresponding to the work on site. 
21 Q. Now, the -- I'd like you to -- to review 
22 pages 380 through 395 of Exhibit 63. 
23 A. I'm sorry? 
24 Q. 380 through 395. 
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1 Q. Can you identify what these pages are? 
2 A. This appears to be pay request 217-04. 
3 Q. Which would be -- if we don't count the 
4 one with the zero amount and we count the revised 
5 number 2, but not the original number 2, it would be 
6 the fourth payment request? 
7 A. Correct. 
8 Q. You do not appear to have a copy of these 
9 pages in the documents you produced today. 
10 A. Of these pages? 
11 Q. Correct. 380 through 
12 A. 395? 
13 Q. 395. 
14 A. In the stuff we have produced today, no. 
15 Q. Okay. 
16 A. Although -- I'm sorry. Let me correct 
17 that. We do have part of this stuff in here in what 
18 we have produced today. 
19 Q. Could you show me? 
20 A. Sure. We have -- from pages -- I believe 
21 it's from page 385 to 395 are included within our 
22 production today. 
23 Q. Could you that point those out to me? 
24 A. Yeah. Let's see. Those would be -- it 
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1 the numbers are right, correct? 
2 Q. You lost me, but ... 
3 A. Yes. It's pages 585 to 595 on BRN's 
4 production, are the same as 385 through 395 on your 
5 production. 
6 Q. Okay. 
7 A. Or exhibits. 
8 MR. LAYMAN: I'm sorry. Which pages? 
9 THE WITNESS: 3 -- this is 585 is ours, 
10 585 to 595 on BRN is the same as 385 to 395 on the 
11 exhibits from Wadsworth. 
12 MR. ANSON: Okay. 
13 MR. LAYMAN: And for clarification, in the 
14 previous lien waiver, the Black Rock, in this 
15 production, didn't appear to have the one that was 
16 produced from Wadsworth, but in the file they 
17 produced, there is a Conditional Lien Waiver on page 
18 536, that was Black --
19 MR. ANSON: Pardon me? 
20 MR. LAYMAN: There is a Conditional Lien 
21 Waiver, Release and Subordination on Black Rock on 




MR. ANSON: Oh, okay. 
THE WITNESS: The 217-03. 
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1 I'd like you to compare page 536 of Exhibit 75 with 
2 page 379 of Exhibit 63. 
3 A. Okay. 
4 Q. Page 379 of Exhibit 63 is entitled 
5 Conditional Waiver and Release on Progress Payment, 
6 and it's dated February 28, 2007. 
7 A. Uh-huh. 
8 Q. And the Exhibit 536 is a Conditional Lien 
9 Waiver, Release in Subordination that is on a 
10 different form than page 379. Would you agree with 
11 that statement? 
12 A. Correct. 
13 Q. And the form utilized on page 536 would 
14 appear to be a Black Rock form? 
15 A. That's correct. 
16 Do you know how it came to be that both 
17 pages happen to be in existence, page 379 and page 
18 536? 
19 A. Not for certain, but I know that all our 
20 invoices came with the lien waiver attached from 
21 Wadsworth, which apparently they just pulled off 
22 another golf course project, because they -- this 
23 one didn't even change the name. 
24 Q. Okay. 
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1 This was what we sent out as our attachment to the 
2 contract, what we expected the waiver form to look 
3 like. So, I -- I don't know -- I -- I know that 
4 they sent in with their own lien waiver. Typically, 
5 if there were revisions, adjustments, partial 
6 payments or anything, we would send out our own 
7 waiver to make sure that we had one, that 
8 corresponded dollars and cents-wise. So I don't 
9 know why there is two different ones here for the 
10 same amount. 
11 MR. PETERMAN: Excuse me, Ed. Could we 
12 just make clear which one had the name of the 
13 different golf course on it? Is that Exhibit 
14 MR. ANSON: Yeah. That -- that's page 
15 379, being a part of Exhibit 63 of the Harrell 
16 deposition. 
17 Q. (By Mr. Anson) Could that have been why 
18 the second lien release was generated, because page 
19 379 has got the name of a 
20 A. Possible, yes. 
21 Q. -- (inaudible) golf course? 
22 A. Possible. 
23 Q. Who would have -- who would have prepared 
24 page 536? 
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1 could have been Danette Harrington, my 
2 administrative assistant, also. But but I would 
3 normally expect that to corne out of accounting, when 
4 they were preparing to issue checks, and going 
5 through to make sure they had the documents they 
6 needed to issue payment. 
7 Q. Do you ever -- do you recall having any 
8 conversations with anyone regarding these two pages? 
9 A. No. 
10 MR. ANSON: Yeah, I know I forgot which 
11 one of the page numbers it was. 
12 MR. PETERMAN: You got Black Rock North 
13 536 on Exhibit 75, and Exhibit 63 is 379. 
14 MR. ANSON: Okay. 
15 MR. LAYMAN: What was your first number? 
16 MR. PETERMAN: 536. 
17 MR. LAYMAN: Thank you. 
18 Q. (By Mr. Anson) Is today the first time 
19 you have noticed that there are two different l.ien 
20 release forms in the same amount of $42,334? 
21 A. Yes. 
22 MR. LAYMAN: For clarification, Exhibit 
23 63, 379 was not in their file. 
24 MR. ANSON: Okay. 
25 Q. (By Mr. Anson) Well, I'd like to direct 
(800) 528-3335 
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1 THE DEPOSITION OF MARSHALL CHESROWN, was 
2 taken on behalf of the plaintiff on this 23rd day of 
3 June, 20 1 0, at the law offices of Winston & Cashatt, 
4 Spokane, Washington, before M & M Court Reporting 
5 Service, Inc. , by Patricia L. Pullo, Court Reporter and 
6 Notary Public within and for the State of Washington, 
7 to be used in an action pending in the District Court 
8 of the First Judicial District of the State of Idaho, 
9 in and for the County of Kootenai, said cause being 
10 Case No. CV 09-2619 in said Court. 
11 (Whereupon, Deposition Exhibit No. 171 was 
12 marked for identification.) 
13 AND THEREUPON, the following testimony was 
14 adduced, to wit: 
15 MARSHALL CHESROWN, 
16 having been first duly sworn to tell the truth, the 
17 whole truth, and nothing but the truth, relating to 
18 said cause, deposes and says: 
19 EXAMINATION 
20 QUESTIONS BY MS . TELLESSEN: 
21 Q. Good morning, Mr. Chesrown. 
22 A. Good morning . 
23 Q. My name is Elizabeth Tellessen. And I 
24 represent American Bank in the matter of American 
25 Bank v. BRN Development. And this is the time and 
www.mmcourt.com CHESROWN - BRN DEVELOMENT, INC, - 30(b)(6) 6/23/2010 
2334 
n n 
1 place set for the 30(b) (6) deposition of BRN 
2 Development. And you have been designated as the 
3 speaking agent with that entity; are you familiar with 
4 that? 




















And you are a shareholder of BRN Development? 
Yes. 
And what's your ownership percentage in that 
I think currently it's about 56 percent. 
Who are the other owners or shareholders? 
The other shareholders are Robert Samuel, 
Roland Casati, and I believe that's in a trust, and 
Ryker Young. 




And you're also the president of the entity? 
18 A. Yes. 
19 Q. And it's in your presidential capacity that 
20 you appear today on behalf of BRN Development? 
21 A. Yes. 
22 Q. And you're authorized to speak on behalf of 
23 BRN Development? 
24 A. Yes. 
25 Q. Are you authorized to speak on behalf of each 





1 MR. ANSON: Let's mark these two exhibits. 
2 (Whereupon, Deposition Exhibits Nos. 213 and 
3 214 were marked for identification . ) 
4 MR. LAYMAN: Which one is the golden one? 
5 MS. TELLESSEN: 213. And the other one is 
6 214. 
7 THE WITNESS: I'm out of the joke here, Ed, 
8 so ... 
9 MR. ANSON: Yeah. The joke's on Wadsworth. 
10 BY MR. ANSON: 
11 Q. I will represent to you that in connection 
12 with Wadsworth's application for payment they would 
13 either submit a lien release in the form depicted on 
14 Exhibit 214 or, occasionally, when the amount paid to 
15 Wadsworth was different than the amount of their 
16 request, a lien release in the form depicted on Exhibit 
17 213 would have been used. 
18 Are you aware -- first of all, have you ever 
19 seen either of these forms before? 
20 A. Not to my knowledge. But like I said, I 
21 mean, they could have been attached to a check or 
22 something. 
23 Q. As I believe Mr. -- who in your organization 
24 would have checked on lien releases being furnished? 
25 A. At that time, I mean, I don't know who was 




1 what accountant in our office was handling BRN. But we 
2 kind of compartmentalized them by project. I'm not 
3 sure of the actual person. But it would be, you 
4 know I mean, a normal process. Kyle would approve 
5 the payment of the invoice. The invoice would come in. 
6 Before they issued the check, they'd get them a 
7 release. 
8 Q. Assuming my recollection is correct that 
9 there was a bridge loan to BRN Development in December 
10 of 2006, was the purpose of that loan to pay 
11 outstanding construction costs? 
12 A. Generally I would say yes. But obviously it 
13 was funding to Black Rock North. It might nave been 
14 things that were already paid, you know, or need to be 
15 paid, whatever. But they could have been construction 
16 costs. 
17 We've referred several times to this all 
18 being used for construction costs. Well, there was 
19 other operating expenses of BRN. And it might not be, 
20 you know, qualified as construction costs. 
21 But operating dollars, yes, it all went in as 
22 operating capital. And at the time the lion's share of 
23 that would be construction. 
24 Q. Would it have mattered to you if in a request 
25 for payment Wadsworth provided a lien release in the 





1 form depicted on Exhibit 214? 
2 MR. LAYMAN: Object to the form of the 
3 question. Asking for a legal conclusion and beyond the 
4 scope of this deposition. 
5 BY MR. ANSON: 
6 Q. Other than that, would you have minded if 
7 Wadsworth used the form depicted on Exhibit 214? 
8 A. I wouldn't have -- I wouldn't have been 
9 asked. It's not something I did. 
10 Q. Have you had any discussions with Mr. Samuel 
11 as to whether he plans on purchasing the project in the 
12 event American Bank ultimately brings this to a 
13 foreclosure sale? 
14 A. I personally have not. 
15 Q. Do you know if Mr. Samuel is making 
16 arrangements to purchase the property? 
17 A. I believe so. 
18 Q. Do you know if he has any partners in that 
19 endeavor? 
20 A. Not 
21 MR. LAYMAN: Don't guess. 
22 THE WITNESS: Not by fact, no. 
23 BY MR. ANSON: 
24 Q. I think you testified that Mr. Samuel knew 
25 somebody at American Bank? 







1 was kind of by feel. I don't know that the numbers had 
2 shown that, but you could sense that there were problems 
3 ahead. 
4 Q. What made me ask the question. American Bank might be 
5 more perceptive of those courses because you had golf 
6 course-type loans over a broad geographical area, whereas 
7 many lenders are just lending geographically, so they're 
8 late to the party sometimes? 
9 A. Yeah. And I'm not trying to poke Marshall by saying 
10 this, but of the golf course loans we have, we only have one 
11 in default, so, that's this one, if you call this a golf 
12 course loan. 
13 MR. LAYMAN: That's all the questions I have at this 
14 time. Thank you. 
15 
16 EXAMINATION 
17 BY MR. ANSON: 
18 Q. I have some. My name's Ed Anson, and I represent 
19 Wadsworth Golf Course Construction Company, also Precision 
20 Irrigation, and the Turf Corporation. 
21 You testified earlier that I believe in December of 2006 
22 you and other bankers from the participant banks inspected 
23 the property, is that correct? 
24 A. Yes. And even one banker who didn't participate, Orion 
25 Bank never participated, but they were on the tour, so to 
2340 
1 speak. 
2 Q. And there were people from Jackson State Bank and you 








What did the Black Rock North property look like? 
It looked like it had undergone dirt work. I can 
7 remember standing above what was to be a pond, a retention 
8 pond of some sort that was going to irrigate the, the golf 
9 course. I don't believe there was any water in it, but you 
lO could tell that it was not a natural feature and it was 
II man-made. I can, I don't recall. There was so many of us, 
12 as you may remember from some of Mr. Layman's questions, 
l3 that we were in, I think, three cars. And I don't recall 
l4 the guy who was driving our, the car I was in. It wasn't 
l5 Marshall, and it wasn't Chad Roundtree, but it was somebody 
l6 else, that he was explaining this was going to be that, kind 
l7 of gave us the, no pun intended, the lay of the land. 
l8 Q. How much work appeared to have been accomplished by that 
19 time? 
20 A. Cubic yards or, I mean, I can, what do you mean? I'm 
21 not 
22 Q. How would you describe the amount of work that was 
23 accomplished? 
24 A. I would say at that point it was, if you will, rough 
25 grading. You understand what I mean? There were big things 
133 
1 that had been moved, but it was, I don't know if there were 
2 any trees on it. But there was, keep it in mind, we were 
3 there in December, there wasn't very much vegetation, I do 
4 remember that. 
5 Q. Do you know why American Bank did not require a personal 
6 guaranty from Bob Samuel? 
7 A. I believe one of the documents that Mr. Layman showed me 
8 was an E-mail from Mark Hendrickson to the prospective 






Would the bank have required his guarantee? 
We could have said we won't make the loan without your 







Why didn't the bank say that? 
Because we didn't think it was necessary at that time. 
In response to a question about loan approval of the 
17 loan by American Bank, you made a comment, which I may have 
18 written down incorrectly. What I wrote down was, that you 
19 might not have been in a position to stop the loan from 
20 being made by American Bank. Do you recall a response of 
21 that nature? 
22 A. Well, I could have objected to the loan, if I had strong 
23 negative feelings. Mark Hendrickson came to us from the 
24 Jackson State Bank, which was at least twice as large as our 






APPLICATION AND CERTIFICATION FOR PAYMENT A/A DOCUMENTG702 
TO OWNER: Black Rock Development. [nco 
912 Northwest Boulevard 
PO Bo)( 3070 
Coeur D'Alene 83816 
PROJECT: 
Black Rock North Golf Course 
Coeur d·A1ene. [0 









Wadsworth Golf Construction Co. 
600 N. 195th Avenue 
Buckeye. AZ 85326 
CONTRACT FOR: Golf Course and Irrigation System Construction 
CONTRACTOR'S APPLICATION FOR PAYMENT 
Application is made for payment, U shown below. in cOMcction with the Contl'llc!. 
(" 'nultion Sheet, AJA Docwnent 0.703, is a!ached. 
I. ORlG!NAL COl'ITRACT SUM 
2. Net change by Change Orders 
3. CONTRACT SUM TO DATE (Line I z 2) 
Tom Weiskopf Signature Desisn 
7580 E. Gray Road PROJECT NOS: 217 




CONTRACT DATE: 912912006 
The undersigned Contractor certifies that to the best of the Contractor's knowledge. 
Inronnalion ana Oeher tile Work covered by thIS Application tor "aymmt has been 
completeO In accordance wlUl the L:ontract l)ocuments, that all amounts nave been paid by 
the l.'ontraclor tor Work lor whIch preVIOUS r..:ertltlcates tor Yayment were ISSUed and 
payments receIved trom the Uwner. and that current payment shown herem IS now due, 
4. TOTAl COMPLETED 81. STORED TO 
DATe (Column G on G703) 
5. RETAINAGE: 
U. 10 % of Completed Work S 
..... " (Coi'iiiiin D + Eon G 703) 
I '-lb. 0 % of Stored Material S 
<.N "(Coiiiinn F on 0703) 
S 624.677.00 
20.777.S0 ~I 
ay .~ S-~sf\!"\ D.S\~~ .. ~... 4 I Date; 
_ :w: _ 
.,J::::::.; Totll Rct.linage (Lines Sa + Sb or 
Tota[ in Column 1 0(0.703) . 
~OTAl EARNED LESS RETAlNAOE 
(Line 4 Less Line S TOIllI) 
1. LESS PREVIOUS CERTIF[CA TES FOR 
PA YMENT (Line 6 from prior Certificate) 
8. CURRENT PA YMENT DUE 
9. BAlANCE TO FJNlSH, !NCLUD!NO RETAfNAGE 
(Line 3 less Line 6) 
CHANGI:. ORDER SUMMARy 
I- TOtal changes approved 
in previou.s monlh$ by Owner 
Total a21lrOved this Month 
TOTAlS 




S I 406.067,81 I 
. S 9.108.768.50 




In accordanee with the Contract Documents. based on on-site observationSlnd the data 
comprising the application. the Architect certifies to the Owner that to the best of the 
Architect's knowledge. infonnation and belief the Work has progressed as indicated, 
the quality of the Work is in accordance with the Contract DocumenlS. and the Contractor 
is entitled to payment of the AMOUNT CERTIFIED. 
AMOUNT CERTIFIED 
(AUQ<h ,.,plll~Otion ifarnolllll "'!tji,d diff"sfrom th, OmOllf'l/ applied, Initial a/ljigllres Ofl this 
Appbco/lon ond all the COllI/filiation ShUtlhat art chanttd 10 conform with Iht omOlll1t ctrti/itd.) 
ARCHITECT: . 
By. Date: 
This Certificate is not negotiable, The AMOUNT CERTIFIED is pa.yable only to the 
. Contractor named herein. Issuance. payment and acceptance of payment are without 
prejudice to any riahts of the Owner or Contractor under this Contract. 
""'!)()()J'-IEm G70Z' .<PP\JC\T1ONANO a:RT1~T1ONFO~P,l,"""::NT . lilt eomON · _·.Ittl THe """'_"ST!TVTf: t:J' AACHtTtCTI. IllS NlW'<OAK,I,\II..N.W. W..-.oTON. OClDODHIIf 
Users may obtain validation of this cloc:ument by requesting I c:om,Pletad AlA Ooc:ument O.~01 • Certification of Doc;ument', Auth.ntlclty from the L.lc.n .... 
WGC-mt000380 
CONDITIONAL WAIVER AND RELEASE ON PROGRESS PAYMENT 
(pursuant to A.R.S. § 33-1008) 
Project: 
Job No: 
Black Rock North Golf Course 
217-OY 
On receipt by the undersigned of a check from Black Rock Development, Inc 
(Maker of C/leckj 
in the sum of $405067.82 payable to Wadsworth Golf Construction Company 
(Amoullf of Cileck) (Payee or Payees of Check) 
and when the check has been properly endorsed and has been paid by the bank on which it was drawn, 
this document becomes effective to release any mechanics' lien, any state or federal. statutory bond 
right, and private bond right~ any claim for payment and any rights ~nder any similar ordinance, rule or 
statute related to claim or payment rights for persons in the undersigned's position that the undersigned 
has on the job of Black Rock North Golf Course 
(Owllerj 
located at Black Rock North Golf Course in Coeur DOl Alene, 1000b Descrip~ion) tio the following extent. Th!s 
release covers a progress payment for all labor, services, equipment or materials funlished to that jobsite or to 
Black Rock North Golf Course Person with whom Undersigned Contracted) through March) 1,2007 only and 
does not cover any retention. pending modifications and changes (Date) 
or items furnished after that date. Before any recipient of this document relies on it, that person should verify 
evidence of payment to the undersigned. 
The undersigned warrants that he either has already paid or will use the monies he receives from this progress 
payment to promptly pay in full all of his laborers, subcontractors, materialmen and suppliers for all work, 
materials, equipment or services provided for or to the above referenqed project lip to the date of this waiver. 





CONTINUATION SHEET AlA DOCUMENT G703 
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signed certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage fOT line items may apply. 
A B C 0 I E ITEM UE.:;<';RJI'I fUN Uf WURK 
-'VAL.UE WURK COMPLETED NO, tKVM t'K.l:.VIUU;S J 11J,'j I'I:.RJVD 
APPLlCA TION 
(0+ E) 
I Mobilization S 264,338.00 S 123,000.00 SO.OO 
2 Traffic Control S 10,000,00 $0.00 SO.OO 
3 Clearing I Grubbing I Site Prep $ 10.000.00 SO.OO $0.00 
4 Mass Grading. Main Site S 45,000.00 SO.OO SO.OO 
.~ 
5 Mass Grading. Panhandle Site S 30,000.00 SIO.OOO.OO SO.OO 
~~ 6 Lak~ Construction S 231.465.00 SO.OO SO.OO 
~ 
7 Erosion Control S 279.075.00 $0.00 SO.OO 
8 Supervision I Administration $ 196,000.00 S27,500.00 SIO,OOO.OO 
'. 9 Sand Cap Fairways S 1,1 04.520.00 SO.OO SO.OO 
10 Topsoil Roughs S 142.450.00 SO.OO SO.OO 
II Topsoil Native Areas $ 72.100.00 SO.OO SO.OO 
12 Rough Shaping $ 297,060.00 S22,275.00 SO.OO 
Drainage 
13 4" Perforated Pipe· Fwys S 340,200.00 SO.OO SO.OO 
14 4" Solid Pipe S 120,395.00 SO.OO $0.00 
AlA DOCUMENT G703, CONTINUATION SHEET FOR GT02' 1992 EDITION' AIA'I>' c: 1992 
"HE AMERICAN INSTITUTE OF ARCHITECTS. 1735 NEW YORK AVENUE. N.W •• WASHINGTON. O.C. 2000&-523Z 
APPLICATION NO: 
APPLICA TION DATE: 
PERIOD TO: 
CONTRACTORS PROJECT NO: 
F G 
MAII:.KlALS TOTAL 'Yo 
PRESENTLY COMPLETED (G+C) 
STORED AND STORED 
(NOT rN TO DATE 
OORE) (O+E+F) 
SO.OO $123,000.00 47% 
SO.OO $0.00 0% 
SO.OO $0.00 0% 
SO.OO. $0.00 0% 
$0.00 S)O,OOO.OO 33% 
SO.OO $0.00 0% 
SO.OO $0.00 0% 
SO.OO $37,500.00 19% 
SO.OO $0.00 0% 
SO.OO SO.OO 0% 
SO.OO $0.00 0% 
$0.00 $22,275.00 7% 
SO.OO SO.OO 0% 













































CONTINUATION SHEET AlA DOCUMENT 0703 
AlA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signed certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 
A B C 0 I ITEM I)c:)\,;R.IPTlVN Vf WVRK :II.. HI;I)UI.t.JJ ~ NO. VALUE rRUM r~_V1OUS 
APPLICATION 
(O+E) 
15 6" Solid Pipe $ 11,115.00 $0.00 
16 8" Solid Pipe $ 4.020.00 SO.OO 
17 10" Solid Pipe $ 1,827.00 SO.OO 
18 12" Drain Inlets S 73.470.00 SO.OO 
Feature Construction 
19 Green Construction $ 642.709.00 SO.OO 
20 Tee Construction $ 314,543.00 $0.00 
21 Bunker ConstruClion $ 388.355.00 SO.OO 
,) Cal'! Path 
)~ 22 Subgrade Prep & Backfill $ 62,750.00 $0.00 
::: 23 8' Wide Concrete S 725,893.00 SO.OO 
... ~ 24 10' Wide Concrete S 25,680.00 SO.OO 
2S 12' Wide Concrete S 91,226.00 SO.OO 
. 26 Concrete Wideouts $ 22,851.00 SO.OO 
27 Concrete Curb $ 63,525.00 SO.OO 
28 Finish Shaping & Contouring S 212,990.00 SO.OO 
29 Rockpicking S 46,700.00 SO.OO 
30 Seedbed Preparation S 360,045.00 SO.OO 





















AlA OOCUMENT 0703' CONTINUATION SHeeT FOR 0702· '"2 eOITlON' AIA"Hi' 1992 
THE AMERICAN INSTITUTE OF ARCHITECTS. \ 735 NEW YORK AVENUE. N.W .. WASHINGTON. O.C. 2000e.5232 
APPLICA TION NO: 
APPLICATION DATE: 
PERIOD TO: 
CONTRACTORS PROJECT NO: 
F 0 
MATt:RJALS tVIAI. "/0 
PRESENTLY COMPLETED (O"'C) 
STORED AND STORED 
(NOT IN TO DATE 
DORE) (D+E+F) 
SO.OO SO.OO 0% 
$0.00 $0.00 0% 
SO.OO SO.OO 0% 
SO.OO $0.00 0% 
SO.OO SO.OO 0% 
SO.OO $0.00 0% 
SO.OO $0.00 0% 
$0.00 $0.00 0% 
SO.OO $0.00 0% 
SO.OO SO.OO 0% 
SO.OO SO.OO 0% 
SO.OO $0.00 0% 
SO.OO SO.OO 0% 
SO.OO $0.00 0% 
SO.OO $0.00 0% 
SO.OO $0.00 0% 


















































CONTINUATION SHEET AlA DOCUMENT G703 
AlA Document 0702, APPLICATION AND CERTIFICATION FOR fA YMENT, containing 
Contractor's signed certi fication is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column 1 on Contracts where variable retainage for line items may apply. 
A B C D I E 
ITEM DESI.:RJPlION Uf WURK ~I.:HE.Dl _CI WORK t.;OMI'I.E.IEU 
NO. VALUE fKUM I'I\&VIUU:S I HIS I"t:.K.lUl) 
APPLICATION 
'. (1)+ E) 
32 Tee Grassing S • 17.214.00 $0.00 $0.00 
33 Green Grassing $ 15.242.00 SO.OO SO.OO 
34 Fairway Grassing $ 129.551.00 SO.OO SO.OO 
35 Rough Grassing S 51.185.00 SO.OO SO.OO 
36 Native Grassing $ 174.930.00 SO.OO SO.OO 
37 Sodding $ 380.500.00 $0.00 $0.00 
38 Rock Retaining Walls S m,48g.00 $0.00' $0.00 
~ 39 Irrigation System S 2.405.035.00 $33,334.18 SI5,OOO.00 
'" :lI 40 Pump Station $ 209,820.00 SO.OO $0.00 
: 







CONTRACTORS PROJECT NO: 
r G 
MATERJAI.S TOTAl. 'Yo 
PRESENTLY COMPLETED (0 +C) 
STORED AND STORED 
(NOT [N TO DATE 
DORE) (D+E+F) 
SO.OO $0.00 0% 
SO.OO SO.OO 0% 
SO.OO $0.00 0% 
SO.OO $0.00 0% 
SO.OO $0.00 0% 
SO.OO $0.00 0% 
SO.OO SO.OO 0% 
$383.567.82 .. $431,902.00 18% 
SO.OO $0.00 0% 



















Page 3 of 3 
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Users may obtain validation of this document by requesting of the license a completed AlA Document D401 • Certification of Document's Authenticity 
.. Indicates: No relainage on Slored materials. 
AlA OOCUMENT 0703 CONTINUATION SHEET FOR G702' 1992 eOITION' AJ~' 0 Igg~ 
THE AMERICAN INSTITUTE OF ARCHITECTS. 1735 NEW YORK AVENue. N.W .. WASHINGTON. O.C. ZOOOS-5232 G703-199Z 
WGC-mt000384 
VENDIR 
BLACK ROCK NORTH GOLF COURSE 
IRRIGATION SYSTEM MATERIALS BILLING BACK-UP 
Contract Line 39 
3/25/2007 
INVOICE # DATE 
FERGUSON MATERIALS 0617654 311/2007 
HORIZON 1150509-2 03/22/07 
HORIZON 1150509-00 03/22/07 
HORIZON 1150507-01 03/09/07 
HORIZON 1150507-03 03/13/07 
HORIZON 1150507-00 03/09/07 
HORIZON 1150507-02 03/09/07 



















5: tl1 w" '0 Z 
\... 
',r'd"U'?=;;-' -rn- . 'mel"s,·', Ii I p.' ., ,_ 
---' 8M DEVEI.DPU!NT.INC. 2256 W.c1.~t.t,"" ... rn iOn I'T .:.nnsr..rul-'a::'.:LULI ~-"-~'-' __ I" 
DATE INVOICE NO. OESCRI~ INVOICE DEnUCTION BAlAHCe -5-01-07 ·217-04 40eS67.82 406067.82 
, 
\ '\(It'\ ~\A( vdL. 
CHECK) 













ApPLICATION AND CERTIFICATION FOR PAYMENT AlA DOCUMENT G702 
TO OWNER: ERN Development. Inc. 
912 Northwest Boulevard 
P OBox 3070 
Coeur D' Alene 83816 
FROM CONTRACTOR: 
Wadsworth Golf Construction Co. 
600 N. 19Sth Avenue 
Buckeye, AZ 85326 
PROJECT: 
VIA ARCHITECT: 
CONTRACT FOR: Golf Course and Irrigation System ConstnJclion 
CONTRACTOR'S APPLICATION FOR PAYMENT 
·.!alion is made for payment. as shown below. in connection with the Conlract 
.nu&tion Sheet. AlA Document 0703. is attached. 
I. ORlOINAL CONTRACT SUM 
J. Net chanse by Change Orders 
J. CONTRACT SUM TO DATE (Line I ,. 2) 
4 . TOTAL COMPLETED & STORED TO 
DATE (Col~mn G on G703) 
S RETAINAGE: 
"-:> I . __ 1_0_% orCompleled Work 
(Colwn" D· E on 0703) 
c..N b. 0 % of Stored Mmterial 
01 
<.N 
(COlumn F on 0703) 
Total RCll inace (Lines 5. - Sb or 
TOIaI in Column I o(0703) 
6. TOTAL EARNED LESS RETAINAGE 
(Line 4 LoSS Line 5 Total) 
7. LESS PREVIOUS CERTIFICATES FOR 
PA YMENT (Line 6 from prior Certificate) 
8. CURltENT PA YMENT DUE 
s 
s 
9. BALANCE TO FINISH. INCLlJl)INQ RETAINAOE 
(Line 3 less Line 6) 
- -C~l: OfWE.K :;UM.MI'I.K 
Total changes approved 
25 .550 .00 
'-
ADulTIONS 
APPLICATION NO: 217.()S Distribution to: 
Black Rock Nonh Golf Course 







Tom Weiskopf Si",ature Design 
7580 E. Gray Road 
ScotUdale. AZ 8'2'4 








$1 251,734.88 I 
9.430.216.16 
1)l:I)UCTIONS 
CONTRACT DATE: 9/2912006 
The undersigned Contractor certifies that to the best of the Contractor'S knowledge, 
mlormatlon and bellct the Work covered by thiS Application tor t'ayment nas been 
completed In accordance with the Contract Uocuments, that all amounts have been palO by 
the Contractor lor Work tor which prevIous Ccruhcates lor Yayment were Issued an<1 
payments received Irom the Uwner, and that current payment shown nerem IS now due. 
CON 
By: ~'<7~'\ >< \ tlDNwVI 
ARCHITECT'S CERTIFICATE FOR PAYMENT 
In accordance with the Contract Documents, based on on-site observations Il1ld the data 
comprising the application, the Architect certifies to the OlAlner that to the best of the 
Architect'S knowledge. information and heliefthe Work has progressed as indieated, 
the quality of the Work is in accordance with thc Contract Documents, and the Contractor 
is entitled to payment of lhe AMOUNT CERTIFIED. 
AMOUNT CERTifIED. ..... $ 
(Alloe" up/uno(m" if OIllOW" Ctrrrjlfd difftrrfrom the amounl opplitd In iI/a/ aI/figures on lhis 
AppliclJ('ol1 alld 0" Ihe COfTfmulIlton She.1 rhlllllrc chanced 10 CQ'!form wilh Iht amOIl~1 certified.) 
in previous months by 0 WIler $61,172.00 SO.OO ARCHITECT. 
Total approved this Month CO .2 8t. N3 $420.735.14 SO.OO By: Date: 
TOTALS $488.907.14 $0.00 This Certificate is not negotiable. The AMOUNT CERTIFIED is payable only to the 
Contractor named herein. Issuance. payment and acceptance of payment are without 
NET CHANGES by Chanle Order $418,907.14 pr~iudice to any rights of the Owner or Contractor under this Contract. 
"'" O()Q.IMENT am · ~ T100I ANO Cf:RTlf'lCt.TIQN I'OA PAo""C1lT nu EO'TION·~. ·e"" THI! AME_WSTITUTI Of' AJIIO<IT1!tTJ. mS_""ol\uV!. N.W. w~TON. DC ZOOIlHnt 
Users may obtain valid,Uon of this document by requesting I compl,ttd AJA Document 0401 - C.rtificltlon of Docum.nt's Authlntlcity rrom thl Wei",". 
, 
WGC-mt00039S 
CONTINUATION SHEET AlA DOCUMENT G703 
ALA Document G702, APPLICATION AND CERTIFICA nON FOR PAYMENT, containing 
Contractor's signed certification is attached. 
In tabulatiolls below, amountS are stated to the nearest dollar. 
Use Column Ion Contracts where variable retainage for line items may apply. 
A B C D . J E ITEM UC.;:'<...KlI' "V,, Of WOK.!( 
~~~~~t.1) ~OK.!( COMI'I.l:.Il!U NO. 
rKIJM I'IU:.V\IJUS It1.I:) I"CKJVU 
APPLICA TION 
(0" E) 
r 1 Mobilization $ 264.338.00 $123,000.00 SI5,OOO.00 
2 Traffic Control $ 10,000.00 SO.OO SO.OO 
3 Clearing I Grubbing I Site Prep $ 10,000.00 SO.OO $0.00 
4 Mass Grading. Main Site S 45,000.00 SO.OO So.oO 
5 Mass Grading. Panhandle Site S 30,000.00 SI0.000.00 S5,000.00 
tv 
(.N6 Lake Construction $ 231,465.00 $0.00 $0.00 
en 
.,f:::::..7 Erosion Control $ 279,075.00 $0.00 SO.OO 
8 Supervision I Administration $ 196,000.00 $37,500.00 $15,000.00 
) Sand Cap Fairways S I.! 88,790.00 SO.OO $0.00 
10 Topsoil Roughs S 142.450.00 $0.00 SO.OO 
11 Topsoil Native Areas .$ 72,100.00 $0.00 SO.OO 
12 Rough Shaping S 297,060.00 S22.27S.00 $12,725.00 
Drainage 
13 4" Perforated Pipe. Fwys $ 340,200.00 $0.00 $0.00 
14 4" Solid Pipe $ 120.395.00 sO.OO $0.00 
15 6" Solid Pipe .$ II.IIS.OO SO.OO $0.00 
16 8" Solid Pipe .$ 4,020.00 SO.OO $0.00 
AlA DOCUMENT G703· CONTINUATION SHI'er FOR G702 '1992 eOITION· AlAe· II) 1$92 













































•• "-$11,533.60 3% 














































CONTINUATION SHEET AlA DOCUMENTG703 
ALA Document 0702, APPUCATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signed certification is attached. 
In tabulations below, amounts are stated to the neareSt dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 
A B C 0 I IIEM lJl:::' t..:KJ I' llUN OF WVI<JI. W()I<JI.I,.;U~t'!'cII:.D NO. 
E 
VALUE 
r~~~~;:;[I~~lS HillS 1'l:i.RIOP 
(O+E) 
17 10" Solid Pipe $ 1.827.00 $0.00 50.00 
18 ) 2" Drain Inlets 3) 73,470.00 $0.00 $0.00 
Feature Construction 
19 Green Construction S 642.709.00 SO.OO SO.OO 
20 Tee Construction $ 314.543.00 $0.00 SO.OO 
21 Bunker Construction S 388.355.00 SO.OO $0.00 
f'V 
(N Clin Path 
c.Fi Subgrade Prep & Backfill $ 62,750.00 $0.00 $0.00 c.n 8' Wide Concrete S 725.893.00 $0.00 SO.OO 
24 10' Wide Concrete S 25.680.00 $0.00 $0.00 
25 12' Wide Concrele $ 91.226.00 $0.00 SO.OO 
26 Concrete Wideouls $ 22,851.00 $0.00 $0.00 
27 Concrete Curb $ 63.525.00 $0.00 $0.00 
.: Finish Shaping & Conlouring $ 212,990..00 $0.00 $0.00 
29 Rockpic:king $ 46,700.00 $0.00 $0.00 
30 Seedbed Preparation S 320,045.00 $0.00 SO.OO 
31 Soil Amendments I Fertilizer $ 45.401.00 SO.OO $0.00 
Grassing 
32 Tee Grassing $ 17,214.00 $0.00 SO,OO 
33 Orc:cn Grassing S 15.242.00 SO.OO SO.OO 
34 Fairway Grassing .$ 129,55 l.00 $0.00 $0.00 
35 Rough Grassing .$ 51 t 185.00 $0.00 SO.OO 
AlA DOCUMENT 0703 CONTINUATION SHEET FOR 0702 • , 99~ EDITION ,1,1.0.$· C 1992 




CONTRACTORS PROJECT NO: 
F 0 
~~i~; lUIA.1. '/0 COMPLETED (O+q 
STORED ANOSTORED 
(NOT IN TO DATE 
DORE) (D+E+F) 
$527.80 .. $527.80 29% 
$0.00 $0.00 0% 
$43.248.48 •• $43,248.48 7% 
SO.OO $0.00 0% 
SO.OO ·SO.OO 0% 
$0.00 $0.00 0% 
SO.OO SO.OO 0% 
$0.00 $0.00 0% 
$0.00 SO.OO 0% 
SO.OO $0.00 0% 
SO.OO $0.00 0% 
$0.00 $0.00 0% 
SO.OO SO.OO 0% 
SO.OO SO.OO 0% 
$0.00 SO.OO 0% 
, 
$0.00 SO.OO 0% 
$0.00 SO.OO 0% 
SO.OO $0.00 0% 





















































CONTINUATION SHEET AlA DOCUMENT 0703 
AlA Document 0702, APPLICA TroN AND CERTIFICA TlON FOR PA YMENT, containin~ 
Contractor's signed certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
UseCoJumn ! on Contracts where variable retainage for line items may apply. 
I A B C D I ITEM VI:.:iCRlPT10N OF WORK ",,' WOR.l\COMPLETED NO. 
E 
VALUE fROM -K,IO (IVUl) N.Jl) n:,NQO 
APPLICA TrON 
(D+E) . 
36 Native Grassing $ 174,930.00 $0.00 SO.OO 
37 Sodding $ 380,500,00 SO.OO $0.00 
38 Rock Retaining Walls $ 133,488,00 $0.00 $0,00 
39 Irrigation System $ 2,405,035,00 $431,902,00 SO,OO 
40 Pump Station oS 209,820,00 liO,OO SO.OO 
41 Change Order Ii 1 
1'0 a, Add Sand mat 400 Bunker Liner for 
(.N bunker faces (49,630 sf@S1.36/sf) S 67,497.00 SO.OO SO,OO 
U"1 b, Bond (1%) S 675,00 SO.OO SO.OO 
0\ 
42 Change Order 112 
a, Construct timber "boardwalk style" 
" wood bridges per proposal letter 
attached hereto: 
1,400 Vf@ $430.00 I/f S 612.000.00 SO.OO SO.OO 
b, Bond (1%) S 6.120:00 SO.OO SO.OO 
c, Fuel Service Charge. Material $ 1,908.14 SO.OO SO.OO 
43 Change Order #3 
a. Credit contract price for pump $ 
station. 
(209.820,00) $0.00 $0,00 
b, Cost to set irrigation and landscape $ 12,500,00 SO.OO $0,00 
pump skids, 
c, Deduct Bond S ( 1.973.00) SO.OO $0.00 
AlA DOCUMENT 0703' CONTINUATION SHEET FOR G702 ' 1992 eOITION' AIAt\, e 1992 




CONTRACTORS PROJECT NO: 
F 0 
. MA'r t:.RlALS TOTAL '% PRESENTLY COMPLETED (O+C) 
STORED AND STORED 
(NOT IN TO DATE 
DOR E) (D+E+F) 
SO.OO SO.OO 0% 
$0.00 SO.OO 0% 
$0,00 $0.00 0% 
$0,00 .. $431,902.00 18% 
So.oO $0.00 0% 
SO,OO $0.00 0% 
SO.OO $0.00 0% 
S90,026.50 •• $0.00 0% 
SO.OO SO.OO 0% 
SO.OO SO.OO 0% 
$0.00 $\}.OO 0% 
SO,OO $0.00 0% 










































CONTINUATION SHEET AlA DOCUMENT G703 
ALA Document G702, APPLICATION AND CERTIFICATION FOR PAYMENT, containing 
Contractor's signed certi fication is attached. 
J:n tabulations below, amounts are stated to the nearest dollar. 
Use Column [ em Contracts where variable retainage for line items may apply. 
A B C 0 E 
ITEM DI:;:iCKJI'TlUN Ur WUM WUI<.I'\. I.:UMl'l..t:.lt:.U 
NO. VALUE FROM ~K.J:>V1OUS I tlili t'elUUl) 
APPI.ICA TION 
(0 + E) 
.; 
GRAND TOTALS $ 10,285,845.14 $624,677.00 $47,725.00 
($4,772.50) 








APPLICA nON NO; 
APPLICATION DATE: . 
PERIOD TO: 



















Users may obtain validation of this document by requesting of the license a completed AlA Document 0401 • Certification of Document's Authenticity 
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Black Rock North Golf Course 
Timber Bridge 
May 25,2007 
Back up for billing against contract line 42 (a) Timber Bridges 
Vendor Invoice Date Amount 
S I Storey 
Lumber Co. C-06110A 05/03/07 84.931.13 










Wadsworth Golf Conslruction Of The Southwest 
600 North 195th Ave 
Buckeye, AZ 85326 
Customer Quote No. SISHo. 
217-SLC1 061110 
Quantity T W 
235 4 x 12 
706 3 x 12 
126 3 X 12 
1764 3 X 8 
186 6 X 6 
330 9" Butt 
3 
8 










Invoice Number: C-0611 OA 
INVOICE 
Ship To: 
Black Rock North Golf Course 
22093 S. loffs Bay Rd. 
Coeur d'Alene, Idaho 83814-8661 
FOB Due 
DEST 5/3/2007 on recei 
Description Price Extension 
1#1 Coastal OF; 54S; .50 Penta-A 11280 73.75 17,331.25 
#1 Coaslal OF; S4S; .50 Penta-A 25416 55.25 39,006.50 
#1 Coastal OF; 54S; .50 Penta-A 6804 95.75 12,064.50 
#1 Coastal OF; 545; .50 Penla-A 
No Wane 42336 37.75 66,591.00 
5el. Str. Coastal OF; S4S; .50 Penta-A 
No Wane 8928 89.00 16,554.00 
A5TM 025 5YP Piling; .80 CCA 25740 55.50 18,315 .. 00 
Material Sub Tolal 169,862.25 
Freight Charge (Piling) 5,090.00 15,270.00 
Freight Charge (Lumber) 1,000.00 8,000.00 
Fuel Surcharge 2.81 1,908.14 
25740 120504 195,040.39' 
94764 Paid to date 0.00 
Balance 195,040.39 
Due 84,931.13 
A Fuel Surcharge will be added to Ihe above freight charge and will be calculated as follows: 
For each $0.05/gal or fraclion thereof in cost differential between the current D.O.E. US average for diesel fuel and bas 
amount of $2.40/9al., a one percent fuel surcharge will be added at the time of invoice. 
The current surcharge is shown for reference. 
Terms: 50% of material subtotal due on order; 40% material subtotal and 100% freight due prior to shipment; 
10% material subtotal due 30 days after final delivery. 
Remit to: 
Sol. Storey lumber Company, Inc. 
P.O. Box 99 
Armuchee, GA 30105 
iaI Conditions 
For questions pertaining to Ihis invoice 
contact Charles Coleman @ 706-234-1605 
~ _1i$PIJIe _s from or Is n!lated 10 !he pu-dlase 01 any goods. products, kJmber or s8l1lioes received from SeIIer« if Seller fonds It necessary to inir.lle a lawsulll'or !he cQIecticn 01 any anOUlll awing 10 

























































Total Shaping to Bill to Date 
#217 Black Rock 









































































Cart Path Fairway & Cart Path 
Subgrade Tees Rough Greens Subgrade 
0% 0% 0% 0% 0% 
0% 0% 0% 0% 0% 
0% 0% 0% 0% 0% 
0% 0% 0% 0% 0% 
0% 0% 0% 0% 0% 
0% 0% 0% . 0% 0% 
0% 0% 0% 0% 0% 
0% 0% 0% 0% 0% 
0% 0% 0% 0% 0% . 
0% 0% 0% .0% 0% . 
0% 0% 0% 0% 0% 
0% 0% 0% 0% 0% 
0% 0% 0% 0% 0% 
0% 0% 0% 0% 0% 
0% 0% 0% 0% 0% 
0% 0% 0% 0% 0% 
0% 0% 0% 0% 0% 
0% 0% 0% 0% 0% 
0% 0% 0% .0% 0% 
WGC-mt000403 
BLACK ROCK NORTH GOLF COURSE 
DRAINAGE MATERIALS 
May 25. 2007 
Back up for billing against contract line 13 through 19 Drainage Materials 
I VENDOR INVOICE # DATE AMOUNT I CONTRACT LINE 
ADS 13450566 5/9/2007 $4.398.00 13 
13450566 5/912007 $1.989.00 15 
13450566 5/912007 $1,088.00 16 
13450566 5/912007 $527.80 17 
13443555 05/02/07 $7,135.00 13 
13443556 05/03/07 $5,593.20 19 
" 
$20,731.60 
2361 WGC-mt000404 . 
ltH.LC, 
THE MOST A[)'!Jl,NCED NAME IN DRAINAGE SYSTEMS 
www.ads·pipe.com 
51-{)105665 
GUSI NO 137386 
";'.)111' : 'lJ~: i N(! 1113 
~:,!,,,i' i.iAT~ May 09, 2007 
;-:0.£\ 33 ADS WASHOUGAL 
PM,.. DUE' nATr: Jun 08, 2007 
P~fil OW $8,002.80 
11 .. 1111 .'.11 /1,"" (.11 111.( .. 111.1 .. 11. 1,,1.11 ... 11,"'.1 •• 1 
Wadsworth Golf Corp. 
600 N 195th Ave 
Buckeye AZ 85326-9738 
iNVOIC:: ~~t:,:l'f~ May 09, 2007 
1r.!';G!e;" /·i:.: 13450566 





WW/8lACK ROCK NORTH GC 
WADSWORTH GOLF 
22093 S. LOFFS BAY ROAD 




















4"N12 PERF PIPE 100mm 
e"N12 SOUD PIPE t50mm 
8-N12 SOLID PIPE 200mm 
10"N12 SOLID PIPE 250mm 
4"N12 PERF PIPE 100mm 
Fuel Surcharge Per Shipment 
007 AZ 
. -~ .. -. -~ . 

















TO SET UP RECEIVING FUTURE INVOICES VIA EMAIL OR IF YOU HAVE QUESTIONS RELATED TO THIS INVOICE. 
PLEASE CALL 800·658-2809 OR FAX 817-420-8513. 
INQUIRIES MUST BE SUBMITTED WITHIN 30 DAYS FROM DATE Of INVOICE. 
A !:!!!! PIlRCIiHT PER MONTH (ARATE OF ~ PERCENT!'EIl ANJIlJM) SGRVlCE CHARGE WILL SS Bn.UiD ON PAST DUE AMOUNT. 
8\JY1iJ1 ACCEPTS ALI. TERMS, CONDITIONS ON sarH SIDES IIGREOF. NONS OF WHICH MAY BE CIIANGED BY BUYER • .'\CCEPT NICE OF 
r .. . '.- ANlf SHleMIiNLBY./UIXIlIUI! AN Aq:egtANCF OF THG ISp"S Of THIS.nocUMEIfT. NOTWITHSTANDING NoIY TERMS ON CONDITIONS ___ -~ 
!; .c»rr.~~'7i nJ)rY!1f~;p' EDGE1"osmfr::trtMm. willer TO TERMS NolO CONDITIONS PRINTED ON i: . - ,_. '-.- iji 
/UUIviAY I 4 2007 IJJ} 
j8Y= -1L.--_____ -.J 
MAY 1 7 Z007 1/ - - f 
PA YMENT COUPON 
RETURN THIS PORTION WITH YOUR PAYMENT CUST NO. 137386 
1113 
13450566 
ADVANCED DRAINAGE SYSTEMS 
PO Box 52855 
Phoenix AZ 85072-2855 
CORP.CUST. 
INVOICE NO. 
PAYMENT DUE $8,002.80 
PAYMENT DUE DATE Jun 08, 2007 
WADSWORTH GOLF CORP. 
600 NORTH 195 AVENUE 





~. "O".OCIO DnAINACl 5"$/1 US,'HC 
THE MOST ADVANCED NAME IN DRAINAGE SYSTEMS 
vww.ads·pips,com 
51·0105665 Jun 01. 2007 
PMT. DUE DATE $7,135.60 
PMT.DUE 
SOLD fO 
WADSWORTH GOLF CORP, 
600 NORTH 195 AVENUE 
BUCKEYE AZ. 85326 
137386 
GUST "I\) 1113 
emiR CUSl N(;, May 02, 2007 
;:,~IIF DAT:!$ ADS WASHOUGAL 
i'U.B, 
May 02,2007 
iNVOICE MTE 13443555 
INvOICE NO, 
249933 
ORDEn NO, 217-AOS1 
CUST onm::FI NO 7130 
SALES NO 
\WUlBl'ACK ROCK NORTH GC 
WADSWORTH GOLF 
22093 S, LOFFS BAY ROAD 
COEUR 0' ALENE 10 83814 
TEAMS 
SeURCE 






IoRg~kn -r ~!l'W~~n --I' ~:"I-;~;DUCT t~-;::i~i~T---DESC;'PT,~;-'---'---"1 UNIT PRICE l---,;i:;~)u~;;---l / 
~-~'CT ,MCf--"-:.:.pf-(:)41'tOO:W--"-'-·"· 4uN1'2"f'ERF-PfPE----tOOrmrr----L----6:'5tlO'-----'--" .. '6;985':6tl 
2,584 2,584 EA 0412AA 4" SNAP COUPLING 24/BAG 
65 65 EA 0613AA 6"DW SNAP COUPLING S/BAG 
20 20 EA 08i3AA S"OW SNAP CPLR 4/BAG 
7 7 EA 1013AA 10·0W SNAP CPLR 3/BAG 
Fuel Surcharge Per Shipment 150.00 
INVOICE TOTAL $7,135.60 
TO SET UP RECEIVING FUTURE INVOICES VIA EMAIL OR IF YOU HAVE QUESTIONS RELATED TO THIS INVOICE, ) 
PLEASE CALL 800-658-2809 OR FAX 877-420-8513. 
INQUIRIES MUST BE SUBMITTED WITHIN 30 DAYS FROM DATE OF INVOICE. i·.1·,·· " ':.' 
. " .: 
A !.:!!.! PERCENT /'r:R MONTH (A RATE crg!! PERCENT PER ANNUM' SERVICE OIAIICE MLL DE BII.LED ON fAST DUE A.'IIIOUI'lT. 
BUYEIl ACCEPTS AU. TERMS, CONDITIONS ON SOTII SIDES HEREOf. NON" Of WHICH MAYBE CHANCED BY BUYER. A<X:EI'T AN'cr:r-JJ--::-:~~ ____ _ 
ANY SHIPMENT /lY BUYER IS AN ACCEI'l' ANCE OF THE TERMS OF THIS OOOJMEIlT. NaTWlTllST ANDING /,1:IY TERMS ON CONDITI S PO S T r:-0 
CONT AlNED .N ANY . ..acNOWLEDGEMF.NT OR OTHER fORM Of BUYEIl. SUBJECT TO TERMS ANI) CONDITIONS PllIm'ED ON RIlVEll E SlOE: ,,C. -_._--_ .. _--/ 
r~:\ j !~.: i /". ~ ::. ; i : lift. i •. \ 
:. : : ' •• ; •• ; • t._ It' 'tJ !..!::! '" I' .1 .! -- ~,.. .. .• ' I 
~_--'-~---"--____ ~~ MAY 0 9 2007 WI 
.2-11 -:- S 786n t 
s"')~ 
"'.,~ ... :". ........... . 
PA YMENT COUPON 
RETURN THIS PORTION WITH YOUR PAYMENT CUST NO. 137386 
1113 
13443555 
ADVANCED DRAINAGE SYSTEMS 
PO Box 52855 




PAYMENT DUE $7,135.60 
PAYMENT DUE DATE Jun 01,2007 
WADSWORTH GOLF CORP. 
600 NORTH 195 AVENUE 
BUCKEYE AZ 85326 
WGC-mt000406 
~. AnV.lleu OAAII'AG! SYSH': _.1I1t 
1-800-733-8523 
PAGE 
THE MOST ADVANCED NAME IN DRAINAGE SYSTEMS 
May 03,2007 
INVOICE: OAT£' 13443556 
INVOICE NO. www.ads-pipe.com 
51·0105665 Jun 02,2007 
Prt.'IT. DUE DATE" $5,593.20 
PMT.DUE 
SOLD TO 
WADSWORTH GOLF CORP. 
600 NORTH 195 AVENUE 
BUCKEYE AZ. 85326 
137386 
GUST N0. 1113 
CORP. CUST NO. May 03, 2007 
SHIP OJ\N.;3 ADS WASHOUGAL 
1'.o.B 
249991 
0ROEH ,.1(; 217-ADS2 
CUS"! (;ilOHH!(\ 7130 
S~'LES i ... J(j. 
WWil:iI:.CACK ROCK NORTH GC 
WADSWORTH GOLF 
22093 S. LOFFS 8A Y ROAD 
COEUR D' ALENE ID 83814 
TETlt'J1S 
SOURCE 






------------·-T-·--·----·----··------·-·-.. -·-...,.·-·---·- ----..... _ ...... _-_ ...... _. · .. ····1-·-----·-··--· --... -------
l' oRgJk I sH9,!i~p I ~ I PRODUCT NUM. BEA I. DESCHIPTION I uw r PRICE L' AMOUNT 1 --. -3Ztl.. 6-" Ek-()421-AA ---q"-~"-EE-8faAe-------"'---'''--''---2:Te6 ·-----66-4:00 
550 550 EA 0422AA 4" WYE 5/8AG 4.580 2,519.00 
150 150 EA 0445AA 4" 45 DEG ELBOW 15IBAG 2.380 357.00 
270 270 EA 0490AA 4" 90 DEG ELBOW 10/BAG 3.350 904.50 
680 680 EA 0432AA 4" SNAP END CAP 40/BAG 0.890 605.20 
75 75 EA 0492AN 4" 22 112 DEG ELBOW 4.580 343.50 
INVOICE TOTAL $5,593.20 
TO SET UP RECEIVING FUTURE INVOICES VIA EMAIL OR IF YOU HAVE QUESTIONS RELATED TO THIS INVOICE. 
PLEASE CAll 800-658-2809 OR FAX 877-420-8513. 
INQUIRIES MUST BE SU8MITTED WITHIN 30 OAYS FROM DATE OF INVOICE. 
A !.::!!! PERCENT PER MONTH (A RATE Cf'! 2.00 PERCENT PER ANNUM) SERVICE OlMGE \VILI. BE BILLED ON PAST DUE AMOUNT. 
DINER ACCEPTS ALL TERMS. CONDITIONS ON BOTH SIDES HEIIBO!'. NONE Of IVHlCH MAYDE CllANGI!D DYDUYER. ACCEPTANCE Of 
Ao'lV SHIPME)I'f BY BtJ'VSR IS AN ACCEPT ANCIi OF THE TERMS OF Till! DOCIJMB)I'f. NorWiTHST ANDING AHYTERMS ON CONDITIONS 
CONT AlNED IN ANY A~~~DGEM9IT OR OTIIER ~~R~ OF BUYliR. SUB'ECT TO TERMS AND CONDITIONS ~RltITllO ON 8mt:. to Fi el d 
V", ;:, (:.-. :,~ n i: ~~) r;, . 
I~f~~~ ': ; ;:o~~ ~ POSTED ~1~~7 ~>:y~:--4--L.\tII-lo-tl.....I4c::...J-_ 
MAY 17 2007 . VE N DO R # .:::::::::;:::ti~.::l.-_ 
By , POSTED BY ____ _ 
................. - .............................................................. - ..... · ...................... · ...... ··· .. · .... L· .; ...:..,:.,;....:.... ,;.: ...,;; ...,;;" .. ,;; ... :;,;; ...;:,;; ...,;;,; ..."" ... "" .... "'. -----' ............... "' •. , ............ . 
PAYMENT COUPON 
ADVANCED DRAINAGE SYSTEMS 
PO Box 52855 
Phoenix AZ. 85072-2855 
-DocumentEnd-






PAYMENT DUE $5,593.20 
PAYMENT DUE DATE Jun 02,2007 
WADSWORTH GOLF CORP. 
600 NORTH 195 AVENUE 
BUCKEYE AZ. 85326 
WGC-mt000407 
BLACK ROCK NORTH GOLF COURSE 
GRAVEL FOR GREENS CONSTRUCTION 
May 25,2007 
Back up for billing against contract line 19 Greens Construction-Materials 
VENDOR INVOICE # DATE AMOUNT 





Black Rock North Golf Course 
Lake Construction 
May 25,2007 
Back up tor billing against contract line 6 Lake Construction-Materials 
Vendor Invoice Date Amount 
Colorado UninQ International 4247 05123/07 . 5£~. 






Colorado Lining International 
1062 Singing Hills Road 
Parker, CO 80138 




Due Date: 06/22/2007 
PO#: 
Billed To: Wadsworth Golf Construction SW 
600 N. 195th Avenue 
Project~Black Rock North GC 




.A service charge of 18% per annum will be cha'f}er:i on all amounts 
overdue on regular statement elates. Please make checks payable 
to Colorado Lining InternatIonal and reference invoice number on· check. 
Note that on all returned orders there will be a resl.rx:klng fee of 20%. 















GOLF CONSTRUCTION COMPANY 
SOUTHWEST 
600 N. 19SIh Avenue· Buckeye. Arizona 85326. 623/853-9100· Fax 623/853-0217 
June 29. 2007 
Mr. Kyle Capps 
BRN Development. Inc. 
912 Northwest Boulevard 
Coeur D'Alene 83816 
Re: Black Rock North-Progress Billing 
Dear Kyle; 
Undercover of this letter is our progress billing for June 2007. Several billings for 
stored materials are included. No retention has been withheld from materials 




MIDWEST" 1901 Van Dyke Rd. • Plainfie!d. IL 60544 • 815/436-8400 - PACIFIC • 3805 Tay!or Road • Loomis. CA 95650 • 916/660-0301 
SOUTHEAST - 200 Forest Lakes Blvd. -Oldsmar. FL 34677 - 8131854-2400· ATLANTIC· 9 laCrue Avenue· Glen Mills, PA 19342. 610/361-7804 
2368 WGC-mtO00411 
• -t -
CONDITIONAL-WAIVER AND RELEASE ON PROGRESS PAYMENT 
(Pursuant to A.R.S. § 33-1008) 
Project: 
Job No: 
Black Koc.k North Golf Course 
217 ~o£ 
On receipt by the undersigned of a check from BRN Development, Inc 
(Makero/Check) 
in the sum of $251,734.88 payable to Wadsworth Golf Construction Company 
(Amoullt o/Check) (Payee or Payees o/Check) 
and when the check has been properly endorsed and has been paid by the bank on which it was drawn, 
this document becomes effective to release any mechanics' lien, any state or federal statutory bond 
right, and private bond right, any claim for payment and any rights under any similar ordinance, rule or 
statute related to claim or payment rights for persons in the undersigned's position that the undersigned 
has on the job of Black Rock North Golf Course 
(Owner) 
located-at Black Rock North Golf Course in Coeur D" Alene, ID(job Description) tio the following extent. This 
release covers a progress payment for all labor, services, equipment or materials furnished to thatjobsite or to 
Black Rock North Golf Course Person with whom Undersigned Contracted) through May 3 1,2007 only and 
does not cover any retention, pending modifications and changes (Date) 
or items furnished after that date. Before any recipient of this document relies on it, that person should verify 
evidence of payment to the undersigned. 
The undersigned warrants that he either has already paid or wiIJ use the monies he receives from this progress 
payment to promptly pay in full all of his laborers, subcontractors, materialmen and suppliers for all work.. 
materials, equipment or services provided for or to the above referenced project up to the date of this waiver. 
DATED: May 29, 2007 
SUSAN J 8l'EHNER 




Wadsworth Golf Construction Company 
(Company Name) 
Notary Public ~?~ 
-Siale of: d!:lWY!. 
President 
(Tille) 
County of: Markopa 
On March 31, 2007, Stephell Harrell. personally appeared before me, whom I kllOlV personally 10 be the persoll wllO 
signed the above/attacl,ed documellt and he/she proved he/she signed it 
2369 
WGC-mt000412 
